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CERTIFICATION PAGE 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  

 
 

I am responsible for the following specifications and drawings: 
 

Drawings:  
Sheet 1 Cover Sheet 
Sheet 2 General Notes & Summary of Quantities 
Sheet 3 Bridge Locations for Bridge Concrete Crack Repairs & Deck 

Patching 
Sheet 4 Deck Patching Details 
Sheet 5 Bridge Concrete Crack Repairs & Patching Details 
Sheet 6 Bridge Concrete Wearing Surface Repair & Top of Deck Crack 

Repair 
Sheet 7 Bridge Locations for Replacement Preformed Compression 

Seal Expansion Joint System 
Sheet 8 Details of Preformed Compression Seal Expansion Joint 

System at End Bent (Steel) 
Sheet 9 Details of Preformed Compression Seal Expansion Joint 

System at End Bent (PS Concrete) 
Sheet 10 Bridge Locations for Strip Seal Replacement 
Sheet 11 Details of Strip Seal Expansion Joint System at End Bent 

(Steel) 
Sheet 12 Details of Strip Seal Expansion Joint System at End Bent (PS 

Concrete) 
Sheet 13 Details of Strip Seal Expansion Joint System at Intermediate 

Bent (Steel to PS Concrete) 
Sheet 14 Bridge Locations for Expansion Joint Cleanout 
 

Specifications: 
Section 01096 Specifications and Execution Requirements 
Section 01097 Project Meetings 
Section 01515 Mobilization (APWA) 
Section 01550 Traffic Control (APWA) 
Section 02000 General (APWA) 
Section 03216.100 Removal of Existing Expansion Joint Seal or Sealant (MoDOT) 
Section 03403 Asphaltic Concrete Pavement (MoDOT) 
Section 03505 Latex Modified Concrete Wearing Surface 
Section 03611 Hot Mix Asphalt (HMA)-Commercial Grade Asphalt Wearing 

Surface Repair (KDOT 
Section 03704 Concrete Wearing Surface Repair (MoDOT) 
Section 03717 Flexible Joint System (MoDOT) 
Section 03728 Curb Repair (KDOT) 
Section 03730 Epoxy Resin Crack Repair (KDOT) 
Section 03731 Deck Sealing 
Section 03733 Expansion Joint Cleanout 
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   (SEAL) 

 

 
EACH PROFESSIONAL WHOSE SIGNATURE AND PERSONAL SEAL APPEARS ABOVE ASSUMES RESPONSIBILITY IN THESE 
BIDDING DOCUMENTS ONLY FOR WHAT IS LISTED ABOVE AND DISCLAIMS (PURSUANT TO SECTION 327.411 RSMO) ANY 
RESPONSIBILITY FOR ALL OTHER PLANS, SPECIFICATIONS, ESTIMATES, REPORTS, OR OTHER DOCUMENTS OR 
INSTRUMENTS NOT SEALED BY THE SIGNED PROFESSIONAL RELATING TO OR INTENDED TO BE USED FOR ANY PART OR 
PARTS OF THE PROJECT. 
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INVITATION TO BID 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  
 
 

 
 
The General Services Department of Kansas City, Missouri will receive sealed Bids until 2:00 
PM, on  April 16, 2019 at 414 East 12th Street, 1st Floor, Room 102W for Project No. 89005588 
- City Wide Bridge Maintenance Repairs.  Bids will be opened after that time at the same 
location.   
 
City desires that Minority Business Enterprises (MBE) and Women’s Business Enterprises 
(WBE) have a maximum opportunity to participate in the performance of City contracts.  The 
goals for this specific Project are (3%) MBE participation and (5%) WBE participation.   
 
Bidding Documents will be available online to all interested parties at the Kansas City, Missouri 
Plan Room, http://www.kcmoplanroom.org.  All addenda will be posted at this location.  Any 
document or plan may be viewed or downloaded from this location. 
 
Submit all questions in writing to the following Project Manager and Contract Administrator. 
 
Project Manager:  Eric Falk  
Phone Number:  816-513-6968  
Fax Number:  816-513-6952  
E-mail: eric.falk@kcmo.org  
 
Contract Administrator: Roberto Everidge 
Phone Number: 816-513-0804 
Fax Number: 816-513-2808 
E-mail: roberto.everidge@kcmo.org 
 

View all procurement and contracting opportunities at http://www.kcmo.org 

 

http://www.kcmoplanroom.org/
http://www.kcmo.org/
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INSTRUCTIONS TO BIDDERS 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  

 
 
 
 
1. Sealed Bids for Project No. 89005588 - City Wide Bridge Maintenance Repairs will be received 
by the General Services Department at City Hall, 414 East 12th Street, 1st Floor, Room 102W until 2:00 
P.M., April 16, 2019 at which time bidding will be closed.   

a. All Bids will be opened and read aloud.  The Bid Envelope must contain all required 
submissions to be included with the Bid.  No Bid may be withdrawn for a period of ninety (90) 
days after the Bid is opened.  Bid security shall likewise continue for the same ninety (90) days 
unless earlier released by the City.  The successful Bidder shall comply with all Bidding and 
contract requirements.  Bids, once opened and read, may not be withdrawn without forfeiture of 
the Bid security. 

b. All Bids shall be addressed to Manager of Procurement Services General Services Department , 
shall state on the outside of the sealed Bid envelope “Bid Enclosed”, title and Project number, 
and shall be deposited in the locked Bid box.  All Bids must comply with the Bidding 
Requirements of Kansas City, Missouri (CITY).   

2. Consideration of Bids   

a. The City will determine the lowest and best Bid.  The City may reject any or all bids.  If the City 
rejects all Bids, the City may: (1) resolicit Bids following the City’s normal solicitation 
procedure; or (2) solicit Bids only from those Bidders that submitted a Bid pursuant to the 
original solicitation; or (3) use an expedited Bid submission schedule with or without 
readvertising or issuing any other public notice when the City determines that the delay from the 
normal City solicitation procedure would not be in the City's best interests. 

b. Alternates.  If this solicitation includes Bid Alternates, the City, in its sole discretion, may 
include any, all or none of the Alternates in determining the lowest and best Bid.  In determining 
lowest and best Bid, the City may include the Alternates in any combination and in any order or 
priority or choose none of the Alternates.  The City may make this determination at any time 
after Bid Closing and prior to Contract award.  The City will act in the best interest of the City in 
determining whether to include any, all or none of the Alternates and the combination and 
priority of any Alternates selected.  If additional funding becomes available after Contract 
award, City may add any or all of the Alternates to the Contract by change order.   

3. Evidence of Competency to Perform.  Each bidder shall furnish with the bid satisfactory evidence of 
Bidder’s competency to perform the proposed work.  Such evidence of competency shall consist of the 
following: 

a. Completed Form 00410.01 Experience Reference Summary for three projects of similar scope 
performed within the past 5 years including the name, address and telephone number of the 
contact person having knowledge of the project and the dollar value of the project. 

b. Statement that, during the three (3) years immediately preceding the date of the Bid, Bidder has 
received no written notices of violations of any federal or state prevailing wage statute in which 
prevailing wage penalties were assessed against the Bidder or  Bidder has been found in such  
but has made restitution to affected workmen and complied with any statutory penalty; and a 
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statement that Bidder is current on payment of Federal and State income tax withholdings and 
unemployment insurance payments 

c. Statement that Bidder participates in a training program that facilitates entry into the 
construction industry and which may include an on-the-job or in-house training program.  By 
submitting its Bid, Bidder is agreeing to timely submit during the 48 hours after Bid opening an 
affidavit of describing such program and Bidder’s participation.  

d. Identify the following Key Personnel proposed for the Project.  (NOTE:  Key Personnel must be 
committed to the Project for its duration, and may not be removed or substituted without the 
City's prior written consent.) 

(1) GC Project Manager 

(2) On-Site Field Superintendent 

(3) QC/QA Manager 

(4) Safety Officer 

e. For each of the Key Personnel, provide the following background information. 

(1) Years of employment with current employer 

(2) City of residence 

(3) Identify any other projects this person will be involved with concurrently with the Project, 
and state the time commitment for the Project and each other project 

(4) Discuss professional registrations, education, certifications, and credentials held by this 
person that are applicable to the Project  

f. Discuss generally the tasks involved in the Project.    

g. Illustrate clearly and concisely Bidder's understanding of the technical elements that must be 
addressed for successful completion of the Project.   

h. Submit a bid schedule with anticipated milestones for the Project using Microsoft Project 2007 
or later format. 

i. Describe key issues that might affect the Project schedule and how Bidder proposes to address 
them. 

j. Summary of the Project Safety Plan for the Project. 

(1) Describe how Bidder proposes to address any unique safety issues for the Project 

(2) Describe your safety record and environmental compliance record along with your Firm’s 
OSHA reportable accident rates on recent comparable size projects 

(3) Statement of Bidder’s Experience Modification Ratio (EMR) 

k. Discuss Bidder's understanding of the traffic control required for the Project, if applicable, and 
how traffic control will impact the Project schedule.  Discuss any major traffic control issues that 
need to be addressed and Bidder's proposed solutions. 

l. Identify any other special issues or problems that are likely to be encountered.   Outline the 
manner in which Bidder suggests resolving them.   

m. Outline key community relations issues and how they might be resolved. 

n. Describe any difficulties Bidder anticipates encountering in serving the City, in light of the City's 
status as a municipality and public entity.  Explain how Bidder plans to manage them. 

o. Summary of Bidder’s Quality Assurance/Quality Control Plan for this project 

p. Statement regarding all work performed two (2) years immediately preceding the date of the Bid, 
that contains either (a) a contract by contract listing of any written notices of violations of any 
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federal, state or local DBE/MBE/WBE Program and any damages assessed; or (b) a statement 
that there have been no such written notices of violations or such penalties assessed; and a 
statement that Program requirements have been met. 

q. Statement that the Bidder has not been rescinded or debarred from any bidding, contractual, 
procurement, or other such programs by federal, state or local entities.  

r. Statement that Bidder is current on payment of Federal and State income tax withholdings and 
unemployment insurance payments 

s. Statement of Bidder’s litigation and/or arbitration history over the past five (5) years including 
final ruling. 

t. Statement of Bidder’s bond history over the past five (5) years including any incidences of 
failure to perform. 

u. MBE / WBE past project performance and compliance with participation goals in comparable 
size commercial projects 

v. Other. 

4. Waiver of Bid Requirements  The City Manager or his delegate at any time may waive any 
requirements imposed by this solicitation or by any City regulation when failure to grant the waiver will 
result in an increased cost to the City and the requirement waived would be waived for all Bidders for this 
solicitation and it is in the best interest of the City to grant the waiver.  The City Council at any time may 
waive any requirements imposed in this solicitation by the City’s Code of Ordinances when it finds 
failure to grant the waiver will result in an increased cost to the City and the waived requirement would 
be waived for all Bidders for this solicitation and it is in the best interest of the City to grant the waiver.  
The City reserves the right to waive any irregularities and/or formalities as deemed appropriate. 

5. Late Bids  Bids and modifications of Bids received after the exact hour and date specified for receipt 
will not be considered unless: (1) the Bid is sent via the U.S. Postal Service, common carrier or contract 
carrier, by a delivery method that guarantees the Bid will be delivered to the City prior to the submission 
deadline; or (2) if the Bid is submitted by mail, common carrier or contract carrier it is determined by the 
City that the late receipt was due solely to an error by the U.S Postal Service, common carrier or contract 
carrier; or (3) the Bid is timely delivered to the City but is at a different City location than that specified 
in this IFB; or (4) the City extends the time after the deadline for a force majeure event that could 
potentially affect any or all Bidders meeting the deadline. 

6. Interpretations and Addenda All questions about the meaning or intent of the Bidding Documents 
may be directed to the Project Manager listed at the end of these Instructions to Bidders.  Interpretations 
or clarifications considered necessary by the Project Manager in response to such questions will be issued 
by Addenda to all parties recorded as having received the Bidding Documents.  Questions received less 
than ten (10) days prior to the date for opening of Bids may not be answered.  Only answers issued by 
formal written Addenda will be binding.  Oral and other interpretations or clarifications will be without 
legal effect.  Addenda may also be issued to modify the Bidding Documents as deemed advisable by the 
City. 

7. Bid Security Requirements  All Bids submitted must be accompanied by a Bid deposit in the amount 
of five percent (5%) of the base Bid which shall be in the form of a Bid Bond (on the form provided in 
these Bidding Documents), Cashier’s Check, Letter of Credit, Certificate of Deposit or other instrument 
approved in advance by the City.  Prior to submittal of the Bid the City Treasurer must approve both the 
financial institution and text of a Letter of Credit.  A Cashier’s Check or a Certificate of Deposit shall be 
payable to the City Treasurer.  

8. Forfeiture of Security  If a Bidder fails or refuses to execute the Contract when requested by the City, 
any Bid security given to the City shall immediately become due and payable and forfeited to the City as 
liquidated damages. 

9. Mistake in Bid Security  By submitting a Bid, Bidder is agreeing to correct any mistakes on a Bid 
security submission when requested by the City.  When such a mistake occurs and a Bidder fails or 
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refuses to correct the mistake or execute the Contract when requested by the City, any Bid security shall 
be forfeited to the City and the Bidder shall also be subject to debarment and damages. 

10. Bids that Exceed the Engineer’s Estimate  The City may offer the apparent lowest and best Bidders 
the option of performing the Work for the Engineer’s estimate for the Project with no changes to the Bid 
requirements or scope of the Project if the Bid is not more than five percent higher than the Engineer’s 
estimate. 

11. Post Bid Required Submissions  The successful Bidder will be required to submit the following 
documents with the signed copies of the Bid Form/Contract or within the timeframes specified in the 
Notice of Intent to Contract letter.  Copies of the City’s forms that the successful Bidder will be required 
to sign are bound into this Project Manual for information: 

a. Properly signed, dated, and sealed Performance and Maintenance Bond and Payment Bond; 

b. Properly completed certificates of insurance; 

c. Copies of licenses required by the City to do the Work;  

d. A copy of CONTRACTOR’s current Certificate of Good Standing or Fictitious Name 
Registration from the Missouri Secretary of State, or other acceptable proof; and 

12. Indemnification – City of Kansas City.  The contract documents contains a requirement that 
Contractor shall indemnify, defend and hold harmless the City and any of its agencies, officials, officers, 
or employees from and against all claims, damages, liability, losses, costs, and expenses, including 
reasonable attorneys’ fees, arising out of or resulting from any acts or omissions in connection with the 
contract, caused in whole or in part by Contractor, its employees, agents, or Subcontractors, or caused by 
others for whom Contractor is liable, including negligent acts or omissions of the City, its agencies, 
officials, officers, or employees.  The contract requires Contractor to obtain specified limits of insurance 
to insure the indemnity obligation.  Contractor has the opportunity to recover the cost of the required 
insurance in the Contract Price by including the cost of that insurance in the Bid amount. 

13. City’s Buy American and Missouri Preference Policies  It is the policy of the City that any 
manufactured goods or commodities used or supplied in the performance of any City contract or any 
subcontract thereto shall be manufactured or produced in the United States whenever possible.  When 
Bids offer quality, price, conformity with specifications, term of delivery and other conditions imposed in 
the specifications that are equal, the City shall select the Bid that uses manufactured goods or 
commodities that are manufactured or produced in the United States. The City shall give preference to all 
commodities manufactured, produced, or grown within the State of Missouri and to all firms, 
corporations, or individuals doing business as Missouri firms, corporations or individuals,  when quality 
is equal or better and delivered price is the same or less. It is the bidder’s responsibility to claim these 
preferences. 

14. Affirmative Action   It is the policy of the City that any person or entity entering into a contract with 
the City, will employ applicants and treat employees equally without regard to their race, color, sex, 
religion, national origin or ancestry, disability, sexual orientation, gender identity or age.  Bidder will be 
required to comply with the City’s Affirmative Action ordinance if Bidder is awarded a contract from the 
City totaling more than $300,000.00.  If you have any questions regarding the City’s Affirmative Action 
requirements, please contact HRD at (816) 513-1836 or visit the City’s website at www.kcmo.gov. 

15. Tax Clearance  Bidder will be required to furnish to CITY sufficient proof from City’s Commissioner 
of Revenue, verifying that Bidder is in compliance with the license and tax ordinances administered by 
City’s Revenue Division as a precondition to CITY making its first payment under any CONTRACT over 
$160,000.00.  Bidder will also be required to obtain proof of City tax compliance from all of its 
Subcontractors prior to the Subcontractors performing any Work. 

16. Substitutions or "Or-Equal" Items The procedure for submission of substitutions or "or-equal" items 
is set forth in the General Conditions and Supplementary Conditions. 

17. Prevailing Wage Requirements  The successful Bidder shall pay the prevailing hourly rate of wages 
as determined by the Missouri Annual Wage Order and/or Federal Wage Determination set forth in the 
Project Manual. In case of a conflict between Missouri and Federal wage rates, the higher rate shall apply. 

http://www.kcmo.gov/
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Successful Bidder shall be required to use City’s Internet web based Prevailing Wage Reporting System 
provided by City and protocols included in that software during the term of this  Contract.  When 
requested by the City, Bidder shall submit user applications to City’s provided Prevailing Wage 
Reporting System for all applicable personnel and shall require subcontractors to submit same. 

18. Contract Information Management System.  Successful Bidder shall be required to use City’s Internet 
web based Contract Information Management System/Project Management Communications Tool 
provided by City and protocols included in that software during the term of this 
Contract.  Bidder/Proposer shall submit user applications to City’s provided Contract Information 
Management System for all personnel, subcontractors or suppliers as applicable. 

19. MBE/WBE Program Requirements  City desires that Minority Business Enterprises (MBE) and 
Women’s Business Enterprises (WBE) have a maximum opportunity to participate in the performance of 
City contracts.  The goals for this specific Project are (3%) MBE participation and (5%) WBE 
participation.  The City’s HRD Forms and HRD Instructions for Construction Projects are incorporated 
into these Bidding Documents and the Contract Documents.  The MBE/WBE Directory is available on 
the City’s website at www.kcmo.gov.  Please call the Human Relations Department at (816) 513-1836 for 
assistance. 

Successful Bidder shall be required to use City’s Internet web based MBE/WBE Program Reporting 
System provided by City and protocols included in that software during the term of this Contract.  When 
requested by the City, Bidder shall submit user applications to City’s provided MBE/WBE Program 
Reporting System for all applicable personnel and shall require subcontractors/subconsultants to submit 
same. 

20. Waiver of MBE/WBE Requirements The City Council may waive any and all MBE/WBE 
requirements imposed by any Bidding Document or the MBE/WBE Ordinance and Contract with the 
lowest and best Bidder if the City Council determines a waiver is in the best interests of the City. 

21. Forfeiture of Bid Bond for Failure to Make MBE/WBE Submissions  By submitting its Bid, Bidder is 
agreeing to the following:  (1) Bidder has made by Bid opening a good faith effort to meet the MBE/WBE 
goals established for the Project; or Bidder will continue to make during the 48 hours after Bid opening a 
good faith effort to meet the MBE/WBE goals established for the Project; and (2) Bidder will timely 
submit its 00450 HRD Construction Contractor Utilization Plan/Request for Waiver (HRD Form 8) and 
00450.01 Letter of Intent to Subcontract for each MBE/WBE listed on the 00450 HRD Construction 
Contractor Utilization Plan/Request for Waiver; and (3) Bidder will submit documentation of its good 
faith efforts to meet the MBE/WBE goals when requested by the City.  Failure to meet these requirements 
in good faith will result in Bidder being debarred and forfeiting its Bid Bond. 

22. Workforce Program Requirements.  City desires that minorities and women have a maximum 
opportunity to practice their trades on city construction projects.  The minimum company-wide goals are 
a ten percent (10%) minority workforce and two percent (2%) women workforce. The City’s HRD Forms 
and HRD Instructions for Construction Projects are incorporated into these Bidding Documents and the 
Contract Documents. 

Successful Bidder shall be required to use City’s Internet web based Workforce Program Reporting 
System provided by City and protocols included in that software during the term of this Contract.  When 
requested by the City, Bidder shall submit user applications to City’s provided Workforce Program 
Reporting System for all applicable personnel and shall require subcontractors to submit same. 

23. Subcontractors, Suppliers and Others   

a. If the Contract Documents require the identity of certain Subcontractors, Suppliers and other persons 
and organizations (including those who are to furnish the principal items of material and equipment) to be 
submitted to City, the apparent lowest and best Bidder, and any other Bidder so requested, shall submit to 
City a list of all such Subcontractors, Suppliers and other persons and organizations proposed for those 
portions of the Work for which such identification is required.  An experience statement shall accompany 
such list with pertinent information regarding similar projects and other evidence of qualification for each 
such Subcontractor, Supplier or organization if requested by City.  If City has reasonable objection to any 
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proposed Subcontractor, Supplier or other person or organization, City may request the apparent lowest 
and best Bidder to submit an acceptable substitute without an increase in Bid price. 

b. By submitting its Bid, Bidder agrees that it has read and understands all the provisions of General 
Condition No. 6.07, Concerning Subcontractors, Suppliers and Others, and that it will comply with all 
those provisions including but not limited to mandatory mediation of disputes and the prohibition against 
paid-if-paid and paid-when-paid contract clauses. It is the City’s expectation that all Subcontractors and 
Suppliers will be treated fairly and in good faith by the successful Bidders and that the successful Bidder 
will make all reasonable efforts to resolve contract disputes with a Subcontractor or Supplier in a prompt 
and fair manner. If the City is notified by a Subcontractor or Supplier of a contract claim  with the 
successful Bidder, City will notify the successful Bidder and will request prompt resolution of the claim. 
City will provide any such Subcontractor or Supplier information regarding mandatory mediation as well 
as a copy of the Payment Bond. City may notify the Surety that City has taken cognizance of such claim. 

c. In accordance with the Missouri Prompt Payment Act, City reserves the right to withhold payment(s) in 
good faith from the successful Bidder due to: i)the successful Bidder’s failure to comply with any 
material provision of the contract; ii)third party claims filed or reasonable evidence that a claim will be 
filed; iii)the successful Bidder’s failure to make timely payments for labor, equipment or materials; or 
iv)for damage to a Subcontractor or Supplier. 

d.  By submitting its Bid, Bidder agrees it will not deny any Subcontractor subcontracting opportunities 
solely because the Subcontractor is not a signatory to collective bargaining agreements with organized 
labor. 

e. The provisions of GC 6.07 are a material term of the Contract with the City and failure by the 
successful Bidder to comply with the provisions of this section will be taken into consideration by City in 
making the determination of lowest and best bidder in any subsequent City contracts. 

24. On-Site Inspection The Project Site will be available for inspection by Bidders.  Bidders visiting the 
Project Site shall be responsible for their own safety.   

25. Signatures  Each copy of the Bid Form/Contract must be signed and properly dated by the following, 
as applicable: 

Limited Liability Company: 

□  a member of the limited liability Company authorized to sign on behalf of the company. 

Partnership: 

□  a partner authorized to sign on behalf of the partnership. 

Sole Proprietor: 

□  the proprietor. 

Joint Venture: 

□  the parties to the Joint Venture authorized to sign on behalf of each party to the Joint Venture, 
or a person authorized by each party to the Joint Venture to sign on behalf of all parties to the 
Joint Venture. 

Corporation: 

□  a corporate office authorized to sign on behalf of the corporation.  Corporation’s seal must be 
attached to the signature. 

26. Forward all questions in writing to the following Project Manager and Contract Administrator.  
Questions received less than five (5) days prior to the Bid Date may not be answered.  Interpretations or 
clarifications considered necessary by the Project Manager in response to such questions will be issued by 
Addenda to all Bidders.  Oral or other interpretations or clarifications shall be without legal effect, even if 
made at a Pre-Bid Meeting.   
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Eric Falk, Project Manager 
City of Kansas City, MO/Public Works 
5300 Municipal Ave. 
Kansas City, MO,  
(816) 513-6968 
(816) 513-6952 
E-mail: eric.falk@kcmo.org 
 
 
 
Roberto Everidge, Contract Administration 
General Services Department  
City Hall, 1st Floor, Room 102 W 
414 E 12th Street 
Kansas City, Missouri 64106  
(816) 513-0804 Phone Number 
(816) 513-2812 Facsimile Number 
E-mail: roberto.everidge@kcmo.org  
 

 

For persons with disabilities needing reasonable accommodations please contact Meg Conger at 816-
513-6589.  If you need to use the Relay Service, please dial 711. 
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EXPERIENCE AND REFERENCE SUMMARY 
 

Project Number: 89005588  
 

Project Title: City Wide Bridge Maintenance Repairs  
 

 
Firm’s Legal Name  
Mailing Address  
Contact – Name & Email  
Contact – Phone & Fax  
 
NO. PROJECT & LOCATION OWNER NAME & ADDRESS 

CONTACT & PHONE NUMBER 
PROJECT DURATION & 
DATE COMPLETED 

$ VALUE 

1.  
 
 

   

2.  
 
 

   

3.  
 
 

   

4  
 
 

   

5  
 
 

   

6  
 
 

   

7  
 
 

   

9  
 
 

   

10  
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BID FORM/CONTRACT 
 

 Project Number: 89005588  
 
 Project Title: City Wide Bridge Maintenance Repairs  
 
 

 
1. Bidder, having examined the Bidding Documents, related documents and the Site of the Work, and 

being familiar with all the conditions affecting the construction of the proposed Work, including Laws 
and Regulations and the availability of materials and supplies, agrees, if this Bid is selected by CITY, 
this Bid Form/Contract will become the Contract between Bidder and CITY for Bidder to furnish all 
labor and materials, equipment and services necessary for the proper completion of the Work in 
accordance with the Contract Documents, including general construction work at the price(s) stated 
below, which stated sums include fees and all other charges applicable to materials, appliances, labor 
and all things subject to and upon which other charges may be levied. 

2. Bidder agrees the Contract Documents will comprise the entire agreement between CITY and Bidder.  
The Contract Documents are identified in the General Conditions and are incorporated into and made 
part hereof this Bid Form/Contract by reference. 

3. Bidder agrees that if this Bid Form/Contract is executed by CITY, Bidder’s offer is accepted and this 
Bid Form/Contract that incorporates all other Contract Documents shall constitute the Contract 
between the parties. Bidder authorizes the CITY to fill in the Contract Price on this Bid Form/Contract 
in accordance with Bidder’s Bid.  Bidder agrees that this Bid Form/Contract may be executed in one or 
more counterparts, each of which will be deemed an original copy of this Bid Form/Contract  and all of 
which, when taken together, will be deemed to constitute one and the same Bid Form/Contract.  This 
Bid Form/Contract shall be effective upon the execution of counterparts by both parties, 
notwithstanding that both parties may not sign the same counterpart.  The parties’ signatures 
transmitted by facsimile or by other electronic means shall be proof of the execution of this Bid 
Form/Contract and shall be acceptable in a court of law.  A copy of this Bid Form/Contract shall 
constitute an original and shall be acceptable in a court of law.  

4. The Bid Price(s) shall be shown in numeric figures only.  

TOTAL BASE BID IN NUMERIC FIGURES  $  

BID ALTERNATE 1 IN NUMERIC FIGURES $  

BID ALTERNATE 2 IN NUMERIC FIGURES $  

BID ALTERNATE 3 IN NUMERIC FIGURES $  

BID ALTERNATE 4 IN NUMERIC FIGURES $  

TOTAL BID IN NUMERIC FIGURES  $  

5. The undersigned Bidder has given CITY’S Project Manager written notice of all conflicts, errors or 
discrepancies that it has discovered in the Contract Documents and the written resolution thereof by the 
Project Manager or by the DESIGN PROFESSIONAL is acceptable to Bidder. 

6. The undersigned Bidder agrees that this Bid shall remain subject to selection by CITY, and may not be 
withdrawn for ninety (90) days after the day Bids are opened. 

7. The undersigned Bidder certifies that this Bid contains no modifications, deviations, riders or 
qualifications.   

 



Bidder:  ____________________________________________ 

00410 Construction Bid Form Contract-Acceptance of Bid 022416   Contract Central 
 2 of 6 

8. Form(s) 00412 Unit Prices, contain prices included in the Base Bid, and are incorporated into this Bid.  
Form(s) must be completed and returned with this Bid. 

9. Form 00420 - Alternates contains work and prices which modify the Base Bid, if selected, and is 
incorporated into this Bid.  This form must be completed and returned with this Bid. 

10. The undersigned Bidder acknowledges receipt of the following addenda listed by number and date 
appearing on each addendum: 

Addendum Number Dated Addendum Number Dated 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
11. By submitting its bid, Bidder is agreeing to meet or exceed the minimum employment goals of 3% 

minority and 5% women during the term of its contract with the City, or request a waiver of the goals.  
If a waiver is requested, Bidder must establish good faith efforts towards meeting the goals as set forth 
in the HRD Instructions for Construction Contracts and the City’s Construction Employment Program 
Ordinance (commonly known as the “Workforce Ordinance”) (City Code Section 3-515). Within 
forty-eight (48) hours after bid opening, the construction contractor shall submit HRD 
Employee Identification Report Form-Rev. 102715 which shall include: the name, home 
address, job title, sex and race/ethnicity of each person the contractor anticipates will be 
performing construction labor hours creditable towards the minimum workforce goals 
applicable to the construction contractor individually.   

12. Should Bidder fail to meet or exceed the minimum employment goals or otherwise establish that 
Bidder is entitled to a waiver under circumstances in which Bidder has previously failed to meet or 
exceed the goals on one or more occasions with the twenty-four month period immediately preceding 
the completion of the Work under this Bid Form/Contract, Bidder may be suspended from 
participating, either as a contractor or subcontractor, on any future contract with the City for a period 
ranging from thirty days to six months as further specified in the Contract Documents. This program is 
distinguished from the M/WBE Program in that it is not based on company ownership but rather is 
based on workforce hours instead of a budgetary allocation of work.   

13. By submitting its bid, Bidder warrants that if its bid should exceed $300,000.00 and Bidder 
employs fifty (50) or more people, Bidder has an affirmative action program in place and will 
maintain the affirmative action program in place for the duration of its contract with the City.  
Bidder further warrants that it will comply with the affirmative action requirements contained 
in the General Conditions as incorporated by reference into this Bid Form/Contract. 

14. Section 15 through Section 18 constitutes the Affidavit of Intended Utilization required to be submitted 
by Bidders. 
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15. By submitting its bid, Bidder is agreeing to the following: (1) Bidder has made by bid opening a good 
faith effort to meet the MBE/WBE/DBE goals established for the project; or Bidder will continue to 
make during the 48 hours after bid opening a good faith effort to meet the MBE/WBE/DBE goals 
established for the project; and (2) Bidder will timely submit its 00450 HRD 08 Contractor 
Utilization Plan/Request for Waiver and 00450.01 Letter of Intent to Subcontract for each 
MBE/WBE listed on the 00450 HRD 08 Construction Contractor Utilization Plan/Request for Waiver;; 
and (3) Bidder will submit documentation of its good faith efforts to meet the MBE/WBE/DBE goals 
when  requested by the City.  Failure to meet these requirements in good faith will result in Bidder 
forfeiting its bid bond. 

PROJECT GOALS:   ___3 ___%   MBE ___5___%   WBE    
 
BIDDER PARTICIPATION:  ________%   MBE _______%   WBE    
 
16. To the best of Bidder’s knowledge, the following are names of certified MBEs and/or WBEs  with 

whom Bidder, or Bidder’s subcontractors, presently intend to contract with if awarded the Contract on 
the above project: (All firms must currently be certified by Kansas City, Missouri Human 
Relations Department) 

A. Name of M/WBE Firm  _________________________________________________ 
Address  ____________________________________________________________ 
Telephone No.  _______________________________________________________ 
I.R.S. No.  __________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
B. Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 
Telephone No.  _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
C. Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
D. Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
E.  Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 
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F.  Name of M/WBE Firm  _________________________________________________ 
Address  ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
(List additional MBE/WBEs, if any, on additional pages and attach to this form) 

17. By submitting its bid, Bidder is agreeing it will identify and timely submit within 48 Hours after Bid 
opening those MBE/WBE subcontractors with dollar amounts and scopes of work, which apply to or 
exceed the MBE/WBE goals for the Project on the 00450 HRD 08 Contractor Utilization 
Plan/Request for Waiver. 

18. Bidder agrees that failure to meet or exceed the MBE/WBE Goals for the above project will require the 
Director of Human Relations to recommend disapproval of the bid unless the Director of Human 
Relations finds the Bidder established good faith efforts towards meeting the goals as set forth in the 
HRD Forms and Instructions for Construction Projects and the City’s MBE/WBE Ordinance. 
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Business Entity Type: 
  
(__) Missouri Corporation BIDDER 
(__) Foreign Corporation Legal name & address of Bidder, person  
(__) Fictitious Name Registration firm, partnership, corporation, or 
(__) Sole Proprietor association submitting Bid: 
(__) Limited Liability Company ________________________________ 
(__) Partnership Phone No: _______________________ 
(__) Joint Venture Cell No: _________________________ 
(__) Other: (Specify)__________         Facsimile No: _____________________ 
 Bidder’s E-Mail: ___________________  
 ________________________________ 
 Federal ID. No. ___________________ 

 
I hereby certify that I have authority to execute this document on 
behalf of Bidder, person, firm, partnership, corporation or association 
submitting Bid. 
 
By:   
 (Signature) 
 
   
 (Print Name) 
 
Title:   
 
Date:   
 
(Attach corporate seal if applicable) 

 
NOTARY 
 

Subscribed and sworn to before me this ______ day of _____________________, 20__. 
 
My Commission Expires:  ___________________   _________________________________ 
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ACCEPTANCE OF BID 
 

CITY, by executing this Bid Form/Contract, hereby accepts Bidder’s Bid and this Bid Form/Contract that 
incorporates all other Contract Documents shall constitute the Contract between the Parties.   
 
CITY shall pay CONTRACTOR for completion of the Work in accordance with the Contract Documents a 
maximum amount of   Dollars, ($ _________ ). The Contract Price includes: 
 
00412 Unit Prices, included in the Bid, a copy of which is attached 
 
00420 Alternates, included in the Bid, a copy of which is attached 
 
Alternates -  $  
  

 
 
By executing this Bid Form/Contract, CITY accepts Bidder’s offer for 
the Contract Price stated above and this Bid Form/Contract that 
incorporates all other Contract Documents shall constitute the Contract 
between the parties 
 
 

      City of Kansas City, Missouri (OWNER or City) 
 
 
 
Approved as to form: 
 
  
Assistant City Attorney  
 

 
I hereby certify that there is a balance, otherwise unencumbered, to the credit of the appropriation to which 
the foregoing expenditure is to be charged, and a cash balance, otherwise unencumbered, in the treasury, to 
the credit of the fund from which payment is to be made, each sufficient to meet the obligation hereby 
incurred.  
 
 
  
Director of Finance   (Date) 



Bidder:  ________________________________________________

UNIT PRICES

Project Number  89005588

Project Title  City Wide Bridge Maintenance Repairs

NOTE:  IN THE EVENT OF DISCREPANCY, UNIT PRICE SHALL GOVERN.

Item No. Unit Quantity Item Description: Unit Price Extension
1 LUMP 1 MOBILIZATION

2 SQYD 275 LATEX MODIFIED CONCRETE WEARING SURFACE (2")

3 SQYD 20 MODIFIED DECK REPAIR (NO OVERLAY)

4 LINFT 185 PREFORMED COMPRESSION SEAL (GLAND REPLACEMENT)

5 LINFT 343 PREFORMED COMPRESSION SEAL JOINT SYSTEM REPLACEMENT

6 LINFT 155 STRIP SEAL (GLAND REPLACEMENT)

7 EACH 8 EXPANSION JOINT CLEANOUT

8 SQYD 260 ASPHALT REMOVAL AND REPLACEMENT

9 SQYD 8550 DECK SEALING

10 LINFT 360 CURB REPAIR

11 LINFT 1160 BRIDGE CONCRETE CRACK REPAIR

12 LUMP 1 TRAFFIC CONTROL

Total Unit Prices: (LAST PAGE ONLY) TOTAL $

Note: May be printed, for manual fill-in, or filled in on electronic excel spreadsheet version.

00412 Unit Prices Form  050113 1 City Wide Bridge Maintenance Repairs
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ALTERNATES 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  
 
 Page   of   

 
No: 

 
 
1 
 
 

Description: 
Bridge S026B22 
Mobilization                                       1          LUMP 
Deck Sealing                                     1480    SQYD 
Strip Seal (Gland Replacement)        90       LINFT 
Traffic Control                                    1         LUMP 
 

 Add [+] 
 Deduct [-] 

Price in Figures: 
 
 
 
$ 

 
No: 

 
 
 
2 
 
 

Description: 
Bridge S026B23 
Mobilization                                        1         LUMP 
Deck Sealing                                      200     SQYD 
Preformed Compression Seal            100     LINFT 
         (Gland Replacement) 
Traffic Control                                     1         LUMP 
 

 Add [+] 
 Deduct [-] 

Price in Figures: 
 
 
 
$ 

 
No: 

 
 
 
3 
 
 

Description: 
Bridge S082B31 
Mobilization                                         1         LUMP 
Deck Sealing                                       970     SQYD 
Preformed Compression Seal             80       LINFT 
          (Gland Replacement) 
Asphalt Removal and Replacement   10       SQYD 
Traffic Control                                     1         LUMP 
 

 Add [+] 
 Deduct [-] 

Price in Figures: 
 
 
 
$ 

 
No: 

 
 
4 
 
 

Description: 
Bridge S111B41 
Mobilization                                         1         LUMP 
Deck Sealing                                       220     SQYD 
Traffic Control                                      1         LUMP 
 

 Add [+] 
 Deduct [-] 

Price in Figures: 
 
 
 
$ 

 
No: 

 
5 
 
 

Description: 
Bridge N228B31 
Mobilization                                         1         LUMP 
Deck Sealing                                       480     SQYD 
Traffic Control                                      1         LUMP 
 

 Add [+] 
 Deduct [-] 

Price in Figures: 
 
 
 
$ 

 
No: 
 
 
 
 

Description: 
 
 
 
 

 Add [+] 
 Deduct [-] 

Price in Figures: 
 
 
 
$ 
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BID BOND 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  
 
 Bond Number   

 
 
KNOW ALL MEN BY THESE PRESENTS: That _________________________________________ of 
__________________________________, as Principal, and _____________________________ as 
Surety, hereby bind themselves, their heirs, executors, administrators, successors and assigns, jointly 
and severally, firmly by these presents unto KANSAS CITY, MISSOURI, a constitutionally chartered 
municipal corporation, as Obligee, in the sum of  

 ____________________________________________________________Dollars ($                      ), 
lawful money of the United States.  

WHEREAS, Principal is herewith submitting its Bid to enter into a contract with Kansas City for the above 
referenced project,  

NOW, THEREFORE the condition of this obligation is such that if the Principal is awarded the contract the 
Principal will, within the time required, enter into a contract and give a good and sufficient surety bonds to 
secure the performance of the terms and conditions of the contract and for the prompt payment of all 
labor and material furnished in the prosecution thereof as required by the contract documents, then this 
obligation shall be void; otherwise the Principal and Surety will immediately pay unto the Obligee the full 
amount of this bond as liquidated damages for failure to fulfill the conditions of this obligation, but in no 
event shall the Surety’s liability exceed the penal sum hereof. 
 

 Signed, sealed and delivered this _____ day of ___________________________. _______. 

 
     BIDDER AND PRINCIPAL 

Name, address and facsimile number of Bidder and Principal 

  

  

  

  

 

I hereby certify that I have authority to execute this document on 
behalf of Bidder and Principal. 

 

By:   

Title:   
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(Attach corporate seal if applicable) 

SURETY 

Name, address and facsimile number of Surety: 

  

  

  

  

 

I hereby certify that (1) I have authority to execute this document 
on behalf of Surety; (2) Surety has an A.M. Best rating of A- or 
better; (3) Surety is named in the current list of “Companies 
Holding Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring Companies” as 
published in Circular 570 (most current revision) by the Financial 
Management Service, Surety Bond Branch, U.S. Department of 
the Treasury; and (4) Surety is duly licensed to issue bonds in 
the State of Missouri and in the jurisdiction in which the Project is 
located. 

 

By:   

Title:   

Date:   

 

(Attach seal and Power of Attorney) 
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Project Number: 89005588 Project Title: City Wide Bridge Maintenance Repairs 
HRD INSTRUCTIONS FOR CONSTRUCTION CONTRACTS 

PART A.  MINORITY/WOMEN BUSINESS ENTERPRISE REQUIREMENTS 
I. City’s MBE/WBE Program. 

A. The City has adopted a Minority/Women Business Enterprise (“MBE/WBE”) Program 
(Sections 3-421 through 3-469, Code of Ordinances) (the “Program”) to implement the 
City’s policy of supporting the fullest possible participation in City contracts and change 
orders of firms owned and controlled by minorities and women. Each construction 
contract may have an MBE and/or WBE goal for participation.   An MBE or WBE goal is 
a numerical objective the City has set for the contract that may be awarded pursuant to 
these bid specifications.  Goals are stated as a percentage of contract dollars.  For 
example, if an MBE goal for a contract is 10% and a Bidder submits a bid of $100,000, 
the goal for MBE participation would equal $10,000. The specific MBE/WBE goals on 
this contract are set forth elsewhere in the bid specifications. 

B. These Human Relations Department (“HRD”) Forms & Instructions are part of the 
BIDDING DOCUMENTS and CONTRACT DOCUMENTS as defined in the General 
Conditions.  By submitting a Bid, the Bidder agrees, as a material term of the contract, to 
carry out the City’s MBE/WBE Program by making good faith efforts to include certified 
MBE/WBEs in the contract work to the extent of the goals listed for the contract and to 
the fullest extent consistent with submitting the lowest and best bid to the City.  Bidder 
agrees that the Program is incorporated into this document and agrees to follow the 
Program.  Although it is not a requirement that a Bidder in fact meet or exceed both the 
MBE and WBE Goals, it is a requirement for approval of the Bid that a Bidder 
objectively demonstrate to the City that good faith efforts have been made to meet the 
Goals.  Bidders must attempt to meet both the MBE and WBE goals and request a waiver 
if either is not met. 

C. The following HRD Forms are attached and must be used for MBE/WBE submittals: 

1. Contractor Utilization Plan/Request for Waiver (HRD Form 8); and 

2. Letter of Intent to Subcontract (HRD Form  00450.01); and 

3. Timetable for MBE/WBE Utilization (HRD Form 10); and 

4. Request for Modification or Substitution (HRD Form 11); and 

5. Contractor Affidavit for Final Payment (Form 01290.14); and 

6. Subcontractor Affidavit for Final Payment (Form 01290.15).  

Warning: The City only gives MBE/WBE credit for a Bidder’s use of City certified 
MBE/WBEs.  A certified MBE/WBE firm is a firm that has been certified by the City’s 
Human Relations Department as such.  An MBE/WBE firm must be certified before the 
date on which the contractor utilization plan is due.  Certified MBEs and WBEs are listed 
in the M/W/DBE Kansas City Mo. Online Directory, which is available on the City’s 
website at www.kcmo.org.  Before a Bidder submits a bid, Bidder should contact HRD 
and consult the directory to make sure any firm proposed for use for MBE/WBE 
participation has been certified. 
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II. Required Submissions Following Bid Opening. 
A. Bidder must submit the following documents within forty-eight (48) hours of bid 

opening: 

1. Contractor Utilization Plan/Request for Waiver (HRD Form 8). This form states 
a Bidder’s plan to use specific certified MBE/WBEs in the performance of the 
contract and includes the following:  

a. The work to be performed by each MBE/WBE and the amounts each is to 
be paid for the work; and  

b. The name, address, race or ethnic origin, gender and employer 
identification number or social security number of each MBE/WBE that 
will perform the work. 

c. An automatic request for waiver in the event Bidder has not met or 
exceeded the MBE and/or WBE goals for the contract but believes that it 
has made good faith efforts to meet or exceed the goals and desires a 
waiver of the goals.   If a waiver is requested, HRD will examine the 
Bidder’s documentation of good faith efforts and make a recommendation 
to grant or deny the waiver.  HRD will recommend a waiver be granted 
only if the Bidder has made good faith efforts to obtain MBE/WBE 
participation.   

2. Letter(s) of Intent to Subcontract (HRD Form 00450.01).   A letter must be 
provided from each MBE/WBE listed on the Contractor Utilization Plan.  
These letters verify that the MBE/WBE has agreed to execute a formal 
agreement for the work and indicate the scope of work to be performed and 
the price agreed upon for the work. 

III. Required Submission when Requested by City. 
A. Bidder must submit the following documents when requested by City: 

1. Timetable for MBE/WBE Utilization (HRD Form 10).   
2. Documentation of good faith efforts. 

IV. Required Monthly Submissions during term of Contract. 
A. Bidder must submit the following document on a monthly basis if awarded the contract: 

1. M/WBE Monthly Utilization Report.  This report must be submitted to the Director 
by the 15th of each month.  Failure to submit timely reports may result in delays in 
processing of current and future contract approvals and payment applications. The 
preferred method of submission of this report is through the B2GNow Diversity 
Management System (B2GNow)   HRD Form 00485.01 may be submitted in lieu of 
the B2GNow system under certain conditions, with the consent of HRD. 

V. Required Submittals for Final Contract Payment.  

A. Contractor must submit the following documents with its request for final payment under 
the contract: 

1. Contractor Affidavit for Final Payment (Form 01290.14) 
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2. Subcontractor Affidavit(s) for Final Payment (Form 01290.15) 
3. Final B2GNow Monthly Contract Audit Report with all payment audits 

confirmed. 
4.  

VI. Additional Submittals. 
A. Contractor may be required to make additional submittals during the term of the Contract, 

including Request for Modification or Substitution (HRD Form 11).  Refer to Section 
IX, Modification of the Contractor Utilization Plan or Substitution of an MBE/WBE, for 
additional instructions on when this form must be submitted.   

VII. MBE/WBE Participation Credit.  
A. The following shall be credited towards achieving the goals: 

1. The total contract dollar amount that a prime contractor has paid or is obligated to pay 
to a subcontractor that is a certified MBE or WBE, except as otherwise expressly 
provided for herein. 

2. The total contract dollar amount that a prime contractor that is a certified MBE or 
WBE performed itself. 

3. Sixty percent (60%) of the total dollar amount paid or to be paid by a prime 
contractor to obtain supplies or goods from a supplier who is a certified MBE or 
WBE. 

4. Ten percent (10%) of the total dollar amount paid or to be paid by a prime contractor 
to obtain supplies or goods from a supply broker who is a certified MBE or WBE. 

5. One hundred percent (100%) of the total dollar amount paid or to be paid by a prime 
contractor to a manufacturer of construction supplies who is a certified MBE or 
WBE.  

6. Subcontractor participation with a lower tier MBE/WBE subcontractor using one of 
the above methods of participation. 

B. NO CREDIT, however, will be given for the following: 

1. Participation in a contract by a MBE or WBE that does not perform a commercially 
useful function as defined by the Program; and 

2. Any portion of the value of the contract that an MBE or WBE subcontractor 
subcontracts back to the prime contractor or any other contractor who is not a 
qualified MBE/WBE; and 

3. Materials and supplies used on the contract unless the MBE/WBE is responsible for 
negotiating the price, determining quality and quantity, ordering the materials and 
installing (where applicable) and paying for material itself; and 

4. Work performed by an MBE or WBE in a scope of work other than that in which the 
MBE or WBE is currently certified. 

VIII. Methods for Securing Participation of MBE/WBEs and Good Faith Efforts. 
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A. A bidder is required to make good faith efforts to achieve the MBE/WBE goals.  Good 
faith efforts are efforts that, given all relevant circumstances, a Bidder actively and 
aggressively seeking to meet the goals can reasonably be expected to make.  Good faith 
efforts must be made before the Bidder submits a Contractor Utilization Plan, in other 
words, within 48 hours of bid opening.  However, efforts made to increase participation 
of MBEs and WBEs following submission of the CUP can be considered as evidence of 
good faith efforts to meet the goals. 

B. In evaluating good faith efforts, the Director of HRD will consider whether the Bidder 
has performed the following, along with any other relevant factors:  

1. Advertised for at least 15 calendar days prior to the bid or proposal due date 
opportunities to participate in the contract in general circulation media, trade and 
professional association publications, small and minority business media, and 
publications of minority and women’s business organizations which are included in a 
list along with their current contact information identified on the directory as the list 
of publications available to publish such advertisements, which list shall be updated 
by HRD no less than every three (3) month. 

2. Sent written notices at least fifteen (15) calendar days prior to the bid or proposal due 
date containing the information required in section (9) below, by certified mail, e-
mail, or facsimile, to at least 80% of MBEs and WBEs which are included in a list 
along with their contact information identified on the directory as the list of 
organizations available to receive such notices, which list shall be updated by HRD 
no less than every three (3) months. 

3. Sent written notices, containing the information required by section (9) below, by 
certified mail, e-mail or facsimile, to at least 80% of MBEs and WBEs listed on the 
directory certified in the applicable scopes of work for the particular bid soliciting 
their participation in the contract at least 15 calendar days prior to the bid or proposal 
due date. 

4. Attempted to identify portions of the work for qualified MBE and/or WBE 
participation in order to increase the likelihood of meeting the goals, including 
breaking down contracts into economically feasible units that take into consideration 
the capacity of available MBE/WBEs appearing on the HRD directory. 

5. At any time prior to submission of the CUP or submittal of a request for modification 
of a CUP, requested assistance in achieving the goals from the director and acted on 
the director’s recommendations. 

6. Conferred with certified MBEs and WBEs which inquired about or responded to the 
bid solicitation and explained to such MBEs and WBEs the scope and requirements 
of the work for which their bids or proposals were solicited, and if not all certified 
MBEs and WBEs in the particular scopes listed on the directory have inquired about 
or responded to the bid solicitation for each scope of work, then contact by certified 
mail, e-mail or telephone the greater of ten (10) or 80% of additional certified MBEs 
and WBEs in the particular scopes of work listed on the directory and offer to confer 
with such MBEs and WBEs for such particular scope of work and request such MBEs 
and WBEs to submit a proposal. 
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7. Attempted to negotiate in good faith with certified MBEs and WBEs which 
responded to the bid solicitation or those certified MBEs and WBEs that were 
conferred with as contemplated in section (6) above, and other qualified MBEs and 
WBEs, at the option of the bidder, proposer, or contractor, as applicable, to perform 
specific subcontracts, not rejecting them as unqualified without sound reasons based 
on a thorough investigation of their capabilities by the bidder, proposer, or contractor; 
in the event an MBE or WBE is the low bid, but rejected as unqualified, the bidder, 
proposer, or contractor and the director or board, as applicable, shall provide sound 
reasons for rejecting such MBE or WBE. 

8. Attended pre-bid meeting when such meetings were indicated in the solicitation of 
bids or otherwise by the bidder, proposer, or contractor, as applicable or by the 
director provided the director provides written direction to the bidder, proposer, or 
contractor at the time the goals are recommended.   

9. Written notices and advertisements to be provided pursuant to sections (1), (2) and (3) 
above shall include the following information: 

a. The bid due date; 

b. The name of the project; 

c. The address or general location of the project; 

d. The location of plans and specifications for viewing; 

e. Contact information of the prime contractor; 

f. A general description of the scopes of work that are the subject of the 
solicitation; 

g. The goals established for the applicable contract, and if the goals are still 
subject to board approval, then a statement that the goals as stated are 
preliminary and are subject to board approval; 

h. If the project or any portion of the project is subject to prevailing wage 
then a statement that all or a portion of the project will be subject to 
prevailing wage, as applicable; and if only a portion of the scopes are 
subject to prevailing wage, then identification of such scopes provided that 
such scopes are known as of the time of bid solicitation; 

i. The date and time of any pre-bid meeting(s), if any, which have been 
scheduled by the bidder, proposer, contractor or developer as of the bid 
solicitation; and 

Any other information deemed relevant by the bidder, proposer, contractor or developer, 
as applicable, or the director to the extent the director provides written direction to the 
bidder, proposer, contractor or developer of such additional information at the time 
the goals are recommended by the director. 8.  Within five (5) working days after 
drawing the bid specifications, sent certified letters, verifiable e-mails or proof of 
facsimiles to certified MBEs and WBEs listed in the M/W/DBE Kansas City Mo. 
Online Directory. 

C. A Bidder may be required to give the City documentation to prove that it made good faith 
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efforts. The Bidder will be contacted by the City with further instructions about when this 
documentation must be submitted. 

IX. Modification of the Contractor Utilization Plan or Substitution of an MBE/WBE.   

A. After bid opening, a Bidder or Contractor may need to substitute an MBE and/or WBE or 
request that the amount of MBE/WBE participation listed in its Contractor Utilization 
Plan be modified.  Bidder or Contractor must file a Request for Modification or 
Substitution (HRD Form 11) prior to actual substitution and within a reasonable 
time after learning that a modification or substitution is necessary. The Director may 
approve substitutions or modifications and upon approval, the modifications and 
substitutions will become an amendment to the Contractor Utilization Plan.   
Modifications or substitutions may be approved when: 

1. The Director finds that the Bidder or Contractor made and provided evidence of good 
faith efforts to substitute the MBE/WBE listed on the Contractor Utilization Plan with 
other certified MBE/WBEs for the scope of work or any other scope of work in the 
contract; and 

2. The Bidder or Contractor has not attempted intentionally to evade the requirements of 
the program and it is in the best interests of the City to allow a modification or 
substitution; and 

3. The Director also finds one of the following: 

a. The listed MBE/WBE is non-responsive or cannot perform; or  

b. The listed MBE/WBE has increased its previously quoted price to the 
bidder, proposer or contractor without a corresponding change in the 
scope of the work; or 

c. The listed  MBE/WBE has committed a material default or breach of its 
contract with the contractor; or 

d. Requirements of the scope of work of the contract have changed and 
render subcontracting not feasible or not feasible at the levels required by 
the goals established for the contract; or 

e. The listed MBE/WBE is unacceptable to the contracting department; or 

f. The listed MBE/WBE thereafter had its certification revoked; or 

B. A modification shall not be made unless the modification or substitution has first 
been requested and approved by the Director.  Once a modification has been 
made, a Construction Contractor Employee Identification Report (HRD Form 
0485.04) for the newly approved subcontractor must be submitted at least ten (10) 
days prior to the approved subcontractor commencing work on a City contract. 

X. Appeals. 
A. In conformance with the Act, appeals may be made to the City Fairness in Construction 

Board or Fairness in Professional Services and Goods Board on the following: 

1. The grant or denial of a Request for Waiver;  

2. Substitution for an MBE/WBE listed on a Contractor Utilization Plan; 
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3. Modification of the percentage of MBE/WBE participation on a Contractor 
Utilization Plan;  

4. Liquidated Damages; 

5. The amount of MBE/WBE credit the Contractor may receive for MBE/WBE 
participation identified in the contractor utilization plan.  

B. Any appeal must be filed in writing with the Director within fifteen (15) calendar days of 
notice of the determination.  Mailing, faxing, personal delivery or posting at HRD of 
determinations shall constitute notice. The appeal shall state with specificity why the 
Bidder or Contractor believes the determination is incorrect 

C. Failure to file a timely appeal shall constitute a waiver of a Bidder’s or Contractor’s right 
to appeal such determination and such person shall be estopped to deny the validity of 
any determination which could have been timely appealed.   

XI. Access to Documents and Records. 
A. By submitting a Bid, each Bidder agrees to permit the City, its duly authorized agents or 

employees, access at all reasonable times to all books and business records of Bidder as 
may be necessary to ascertain compliance with the requirements of this document and the 
Act, within ten (10) calendar days of the date of the written request. 

B. All Bidders agree to cooperate with the contracting department and HRD in studies and 
surveys regarding the MBE/WBE program. 

XII. Miscellaneous. 
A. A Bidder or Contractor shall bear the burden of proof with regard to all issues on appeal. 

B. In the event of any conflict between this document and the Program, the provisions of the 
Program shall control.  The terms used in this document are defined in the Program.   

C. Oral representations are not binding on the City. 

D. The City Council may waive the requirements of this document and the Program and 
award the contract to the lowest and best bidder if the City Council determines a waiver 
is in the best interests of the City. 

E. The Director may grant extensions of time to Bidders to submit Letters of Intent to 
Subcontract (HRD Form  00450.01).   

XIII. Liquidated Damages – MBE/WBE Program. 

A. If Contractor fails to achieve the MBE/WBE goals stated in its Contractor Utilization 
Plan, as amended, the City will sustain damages, the exact extent of which would be 
difficult or impossible to ascertain.  Therefore, in order to liquidate those damages, the 
monetary difference between either (1) the amount of the MBE/WBE goals set forth in 
the Contractor Utilization Plan, as amended, or (2) the goals established (whichever is 
lower) and the amount actually paid to qualified MBEs and WBEs for performing a 
commercially useful function will be deducted from the Contractor’s payments as 
liquidated damages.   In determining the amount actually paid to qualified MBEs and 
WBEs, no credit will be given for the portion of participation that was not approved by 
the Director, unless the Director determines that the Contractor acted in good faith. No 
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deduction for liquidated damages will be made when, for reasons beyond the control of 
the Contractor, the MBE/WBE participation stated in the Contractor Utilization Plan, as 
amended and approved by the Director is not met. 

PART B.  CONSTRUCTION EMPLOYMENT PROGRAM REQUIREMENTS 
IMPORTANT:  This Part B is applicable to City construction contracts estimated by the City 
prior to solicitation as: (1) requiring more than 800 construction labor hours and (2) valued in 
excess of $300,000.00.  This program is distinguished from the M/WBE Program in that it is 
based on workforce hours of the Bidder and all its participating subcontractors rather than the 
actual contract value of work.  The instructions herein detail the specifics related to this 
program.   This program is in addition to the M/WBE program. 

I. City’s Construction Employment Program. 
A. The City has adopted a Construction Employment Program (Sections 3-501 through 3-

525, Code of Ordinances) (the “Workforce Program” or “Program”) to implement the 
City’s policy of supporting the fullest possible utilization of minority and women workers 
in the construction industry.   

B. The minimum workforce goals are currently set by ordinance at 10% for minorities and 
2% for women.  These goals are separate from M/WBE goals. Public recognition may be 
provided if the bidder achieves at least twice the minimum participation.    

C. Construction contracts subject to the Workforce Program and the company-wide and 
project-specific workforce goals (“workforce goals”) are those contracts to construct, 
reconstruct, improve, enlarge or alter any fixed work that is estimated by the City prior to 
solicitation to: (1) require more than 800 construction labor hours, (2) has estimated costs 
that exceed $300,000.00, and (3) involve the expenditure of public funds. 

 

D. The successful bidder may meet company-wide goals by counting the bidder’s utilization 
of minorities and women throughout the Kansas City metropolitan statistical area.   . In 
addition, the successful Bidder is responsible to ensure that it and its subcontractors 
cumulatively make good faith efforts to meet project-specific goals for utilization of 
minorities and women.   

 

E. These Human Relations Department (“HRD”) Forms & Instructions are part of the 
BIDDING DOCUMENTS and CONTRACT DOCUMENTS as defined in the General 
Conditions.  By submitting a Bid, the Bidder agrees, as a material term of the contract, to 
carry out the City’s Construction Employment Program by making good faith efforts to 
utilize minority and women workers to the fullest extent consistent with submitting the 
lowest and best bid to the City.  Bidder agrees that the Program is incorporated into this 
document and agrees to follow the Program.  Although it is not a requirement that a 
Bidder in fact meet or exceed the construction employment goals to receive approval 
from HRD, a Bidder not doing so is required to objectively demonstrate to HRD that 
good faith efforts have been made. 
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F. The following HRD Forms are to be used for Construction Employment Program 
submittals: 

1. Project Workforce Monthly Report (HRD Form 00485.02) 

2. Company-Wide Workforce Monthly Report (HRD Form 00485.03) 

II. Required Submissions. 
A. Within forty-eight (48) hours after bid opening, the construction contractor shall submit 

the Construction Employee Identification Report (HRD Form 00485.03) and shall 
include: the name, home address, job title, sex and race/ethnicity of each person working 
for the Prime.  The individuals to be listed on the form are those which the construction 
contractor anticipates will be performing construction labor hours creditable towards the 
minimum workforce goals applicable to the construction contractor individually.   

The following circumstances also require the submission of a Construction Employee 
Identification Report: 

a. Prior to contract execution for those City construction contracts awarded pursuant 
to a request for proposals (RFP), the construction contractor shall submit a 
Construction Employee Identification Report (HRD Form 00485.03). 

b. At least ten (10) days prior to the date upon which any subcontractor is to 
commence work under a City construction contract, the Prime shall submit a 
Construction Employee Identification Report (HRD Form 00485.03) for the 
subcontractor.  

B. The HRD Director has established the B2GNow Diversity Management System 
(“B2GNOW”) (an online reporting tool) as the preferred method for fulfilling reporting 
requirements of the Workforce Program.  The HRD Director will allow paper submission 
of the following HRD Forms in lieu of on-line submission if the on-line submission 
process presents a hardship to the contractor:  

1. Project-Specific Workforce Monthly Report (HRD Form 00485.02) 

2. Company-Wide Workforce Monthly Report (HRD Form 00485.03) 

C. Bidder must submit the following documents through B2GNow or in paper format on a 
monthly basis if awarded the contract: 

1. Project Workforce Monthly Report (HRD Form 00485.02).   This report is 
contract specific. This report must be submitted to the Director by the 15th of each 
month for the Contractor and each subcontractor.   It will be utilized to report the 
Contractor’s own workforce compliance data with regard to the City’s construction 
contract.  Failure to submit timely reports may result in delays in processing of 
current and future contract approvals and payment applications. 

2. Company-Wide Workforce Monthly Report (HRD Form 00485.03).  This  report 
is not contract specific; it is used to report on the utilization of women and minorities, 
by trade, company-wide.  This report must be submitted to the Director by the 15th of 
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each month.  It will be utilized to report the Contractor’s own workforce compliance 
data with regard to every contract (both privately and publicly funded) that the 
Contractor has in progress throughout the Kansas City Metropolitan Statistical Area.   
Failure to submit timely reports may result in delays in processing of current and 
future contract approvals and payment applications. 

III. Submittal Required for Final Contract Payment.  
A. The final Project Workforce Monthly Report(s) and Company-Wide Workforce Monthly 

Report must be submitted before final payment will be made and/or retainage released.  
Contractor shall note the submittal of the final reports by notation in the box entitled 
“Final Report”   

IV. Methods for Securing Workforce Participation and Good Faith Efforts. 
A. A bidder is required to make good faith efforts to achieve the construction employment 

goals and ensure its subcontractors are making good faith efforts to achieve the 
construction employment goals.   If a Bidder or its subcontractors will be unable to secure 
enough minority and female participation to meet or exceed the construction employment 
goals, a bidder must, within a reasonable time after so learning, request a waiver or 
modification of the goals by the Director of HRD.  The Director will request evidence of 
the Bidder’s and its’ subcontractors’ good faith efforts to meet the goals.  The Director 
will examine the Bidder’s request and the Bidder’s documentation of good faith efforts 
for itself and its subcontractors.  The Director will examine the Bidder’s request and the 
Bidder’s documentation of good faith efforts and grant or deny a waiver or modification.  
The Director will grant a waiver or modification only if the Bidder has made good faith 
efforts to secure minority and female participation. 

IMPORTANT:  The Bidder’s subcontractors on a city construction contract must meet the 
workforce goals collectively. The bidder is responsible to ensure the subcontractors make 
good faith efforts to meet the workforce goals. Bidders are required to include language 
in its subcontracts that ensure the subcontractors make good faith efforts to meet or 
exceed the workforce goals.   

 

B. In evaluating good faith efforts, the Director will consider whether the Bidder and its 
subcontractors have performed the following: 

1. For those bidders that are not signatories to a collective bargaining agreement with 
organized labor: 

a. Requested in writing the assistance of the Director with respect to efforts to 
promote the utilization of minorities and women in the workforce and acted 
upon the Director’s recommendations; and 

b. Advertised in minority or women trade association newsletters and/or 
minority or women owned media at least 15 calendar days prior to the 
utilization of any construction services on the city construction contract and 
used terminology that sufficiently describes the work available, the pay scale, 
the application process, and anything else that one might reasonably be 
expected to be informed of relevant to the position being advertised; and 
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c. Maintained copies of each advertisement and a log identifying the publication 
and date of publication; and 

d. Conducted real and substantial recruitment efforts, both oral and written, 
targeting resident, minority and women community-based organization, 
schools with a significant minority student population, and training 
organizations serving the recruitment area; and 

e. Established and maintained a current list of resident, minority and women 
recruitment sources, providing written notification to the recruitment sources 
of available employment opportunities, and maintained records of the notices 
submitted to the organizations and any responses thereto; and 

f. Maintained a current file for the time period of the city construction contract 
with the name, address, and telephone number of each resident, minority and 
woman job applicant, the source of the referral, whether or not the person was 
hired,  and in the event that the applicant was not hired, the reason therefore; 
and 

g. Promoted the retention of minorities and women in its workforce with the 
goals of achieving sufficient annual hours for minorities and women to qualify 
for applicable benefits; and 

h. Required by written contract that all subcontractors comply with the above 
efforts. 

2. For those bidders that are signatories to collective bargaining agreements with 
organized labor: 

a. Requested in writing from each labor union representing crafts to be 
employed that: 

i. the labor union make efforts to promote the utilization of residents of 
the City, minorities and women in the workforce; and 

ii. the labor union identify any residents of the City, minorities and 
women in its membership eligible for employment; and 

b. Collaborated with labor unions in promoting mentoring programs for 
journeypersons intended to assist minorities and women in increasing 
retention with the goals of achieving sufficient annual hours to qualify for 
applicable benefits; and 

c. Maintained a current file with the name, address, and telephone number of 
each resident, minority and women worker identified by the labor union, 
whether or not the person was hired, and in the event the person was not hired, 
the reason therefore. 

d. To the extent the good-faith efforts applicable to bidders that are signatories to 
collective bargaining agreements with organized labor conflict with the 
procedures implemented by the bidder in order to comply with the relevant 
bargaining agreement, the bidder shall substitute other procedures as may be 
approved by the Director in writing, in order to accomplish the purpose and 



 
00440 HRD Form 5 Construction Contract Instructions 111518  City Wide Bridge Maintenance Repairs 
 
            Page 12 of 13 

intent of this section. 

C. In the event workforce goals are not met or there is anticipation that goals will not be 
met, a Bidder will be required to give the City documentation to prove that it and/or it s 
subcontractors made good faith efforts. The Bidder will be contacted by the City with 
further instructions about when this documentation must be submitted. 

V. Access to Documents and Records. 
A. By submitting a Bid, each Bidder agrees to permit the City, its duly authorized agents or 

employees, access at all reasonable times to all books and business records of Bidder as 
may be necessary to ascertain compliance with the requirements of this document and the 
Program, within ten (10) days of the date of the written request.  Each bidder further 
agrees to require, if awarded the contract, that every subcontractor permit the City the 
same access to documents and records.   

B. All Bidders agree to cooperate with the contracting department and HRD in studies and 
surveys regarding the construction employment program. 

VI. Appeals. 
A. In conformance with the Program, appeals may be made to the Construction Workforce 

Board on the following: 

1. Determinations by the Director that a contractor did not meet the construction 
employment goals and did not make a good faith effort to meet the goals; 

2. Recommendations by the Director to assess liquidated damages; 

3. Recommendation by the Director that a contractor be declared ineligible to receive 
any city construction contract for a period of time up to one year.  

B. Any appeal must be filed in writing with the Director within ten (10) working days of 
notice of the recommendation or determination.  The appeal shall state with specificity 
why the Bidder or Contractor believes the recommendation or determination is incorrect. 

C. Failure to file a timely appeal shall constitute a waiver of a Bidder’s or Contractor’s right 
to appeal such determination or recommendation and such person shall be estopped to 
deny the validity of any order, determination, recommendation or action of HRD which 
could have been timely appealed.   

VII. Miscellaneous. 
A. A Bidder or Contractor shall bear the burden of proof with regard to all issues on appeal. 

B. The successful bidder may be required to meet with the Director of HRD or the 
Director’s designee for the purpose of discussing the construction employment program, 
the bidder’s efforts to realize the goals, and any other problems and/or issues affecting 
the realization of the goals or the program in general.   

C. In the event of any conflict between this document and the Program, the provisions of the 
Program shall control.  The terms used in this document are defined in the Program.   

D. Oral representations are not binding on the City. 
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VIII. Failure to Meet Workforce Goals  
A. If Contractor or its subcontractors fail to achieve the construction employment goals or 

make good faith efforts to achieve those goals without having previously obtained a 
waiver or modification of those goals, the City will sustain damages, the exact extent of 
which would be difficult or impossible to ascertain.   These damages are magnified if the 
failure to abide by the requirements of the Workforce Program is recurring. Therefore, if 
the directory finds that the contractor or subcontractor have not met, or made good faith 
efforts to meet, the construction employment goals for any quarter , the director may:  

1. Assess liquidated damages against the construction contractor, as specified in the city 
construction contract;  

2. Require the contractor to attend mandatory training, as specified in the construction 
contract; 

3. Declare the contractor ineligible to receive any city construction contract or 
participate as a subcontractor under any city construction contract for a period of time 
up to six months, as specified in the construction contract.  

IX.  First Source Program 
A. The City has established a labor force recruiting program intended to assist contractors in 

identifying, interviewing and hiring qualified job applicants residing in Kansas City, 
Missouri.  While the contractor awarded a City construction contract is not prohibited 
from hiring persons residing outside Kansas City, Missouri, the recruiting resource 
provided for herein (the “First Source Program”) must be utilized by the contractor 
subject to the construction employment goals as set forth in this PART B, 
CONSTRUCTION EMPLOYMENT PROGRAM REQUIREMENTS.   

B. The City utilizes the services of the Full Employment Council, Inc., to administer the 
First Source Program.   The contractor shall contact the Full Employment Council within 
48 hours of contract award, regardless of whether the contractor has any hiring needs at 
that time, and within 48 hours following any job vacancy which the contractor reasonably 
anticipates filling during the term of the City construction contract.   The contractor shall 
comply with the First Source Program requirements as implemented by the Full 
Employment Council unless otherwise excused in writing by the Director of HRD for 
good cause shown.  To ensure compliance with the First Source Program, the contractor 
shall contact those persons at the Full Employment Council responsible for administering 
the program, which may be identified by visiting their website at www.feckc.org and 
clicking on the link for KCMO First Source Hiring Program.  The contractor shall not 
hire any individual to provide construction services on a City construction contract unless 
the contractor has met the requirements of the First Source Program.  

C. The contractor shall require that its subcontractors utilize the First Source Program to the 
same extent that the contractor is required to do so, and shall incorporate the 
requirements of this Section IX into every subcontract.  Every subcontractor shall be 
required to contact the Full Employment Council within 48 hours of subcontract award, 
regardless of whether the subcontractor has any hiring needs at that time, and within 48 
hours following any job vacancy which the subcontractor reasonably anticipates filling 
during the term of their subcontract on a City construction project.   

http://www.feckc.org/
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CONTRACTOR UTILIZATION PLAN/REQUEST FOR WAIVER 
 
 

Project Number _89005588___________________________________________ 
 

Project Title __City Wide Bridge Maintenance 
Repairs__________________________________ 
 
 
______________________________________________________      _____________________ 

                (Department Project)                                                  Department 
 
______________________________________________________________________________ 

                          (Bidder/Proposer) 
 
STATE OF ____________________ ) 

 ) ss 
COUNTY OF __________________ ) 
 

I, _______________________________, of lawful age and upon my oath state as 
follows: 
 
1. This Affidavit is made for the purpose of complying with the provisions of the MBE/WBE 

submittal requirements on the above project and the MBE/WBE Program and is given on 
behalf of the Bidder/Proposer listed below. It sets out the Bidder/Proposer’s plan to utilize 
MBE and/or WBE contractors on the project.  

 
2.  The project goals are 3 % MBE and 5 % WBE.   Bidder/Proposer assures that it will utilize 

a minimum of the following percentages of MBE/WBE participation in the above project:  
 
BIDDER/PROPOSER PARTICIPATION:________%   MBE _______%   WBE 
 

3.  The following are the M/WBE subcontractors whose utilization Bidder/Proposer warrants 
will meet or exceed the above-listed Bidder/Proposer Participation.  Bidder/Proposer 
warrants that it will utilize the M/WBE subcontractors to provide the goods/services 
described in the applicable Letter(s) of Intent to Subcontract, copies of which shall 
collectively be deemed incorporated herein).  (All firms must currently be certified by 
Kansas City, Missouri) 

 
a. Name of M/WBE Firm  ______________________________________________ 

Address  __________________________________________________________ 
Telephone No.  _____________________________________________________ 
I.R.S. No.   ________________________________________________________ 
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b. Name of M/WBE Firm  ______________________________________________ 
Address  __________________________________________________________ 
Telephone No.  _____________________________________________________ 
I.R.S. No.   ________________________________________________________ 

 
c. Name of M/WBE Firm  ______________________________________________ 

Address  __________________________________________________________ 
Telephone No. _____________________________________________________ 
I.R.S. No.   ________________________________________________________ 

 
d. Name of M/WBE Firm  ______________________________________________ 

Address  __________________________________________________________ 
Telephone No. _____________________________________________________ 
I.R.S. No.   ________________________________________________________ 

 
e. Name of M/WBE Firm  ______________________________________________ 

Address  __________________________________________________________ 
Telephone No.  _____________________________________________________ 
I.R.S. No.   ________________________________________________________ 

 
f. Name of M/WBE Firm  ______________________________________________ 

Address  __________________________________________________________ 
Telephone No. _____________________________________________________ 
I.R.S. No.   ________________________________________________________ 
 

 
(List additional M/WBEs, if any, on additional page and attach to this form) 

 
4. The following is a breakdown of the percentage of the total contract amount that 

Bidder/Proposer agrees to pay to each listed M/WBE:  
 

MBE/WBE BREAKDOWN SHEET 
 
MBE FIRMS: 

                                   Subcontract        Weighted         % of Total 
     Name of MBE Firm                        Supplier/Broker/Contractor         Amount*    Value**           Contract  
_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 



00450 HRD 08 Utilization Plan & Req. for Waiver 050113 3 of 4 City Wide Bridge 
  Maintenance Repairs 
   

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

 

TOTAL MBE $ / TOTAL MBE %:   $____________         ______% 

______________________________________________________________________________ 

 
WBE FIRMS: 

                                    Subcontract       Weighted         % of Total 
     Name of WBE Firm                       Supplier/Broker/Contractor         Amount*   Value**           Contract  
 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

TOTAL WBE $ / TOTAL WBE %:   $____________         ______% 

_____________________________________________________________________________ 

*“Subcontract Amount” refers to the dollar amount that Bidder/Proposer has agreed to pay each 
M/WBE subcontractor as of the date of contracting and is indicated here solely for the purpose 
of calculating the percentage that this sum represents in proportion to the total contract amount.  
Any contract amendments and/or change orders changing the total contract amount may alter the 
amount due an M/WBE under their subcontract for purposes of meeting or exceeding the 
Bidder/Proposer participation.  
 
**“Weighted Value” means the portion of the subcontract amount that will be credited towards 
meeting the Bidder/Proposer participation.  See HRD Forms and Instructions for allowable credit 
and special instructions for suppliers. 
 

5. Bidder/Proposer acknowledges that the monetary amount to be paid each listed M/WBE for 
their work, and which is approved herein, is an amount corresponding to the percentage of the 
total contract amount allocable to each listed M/WBE as calculated in the MBE/WBE 
Breakdown Sheet.  Bidder/Proposer further acknowledges that this amount may be higher than 
the subcontract amount listed therein as change orders and/or amendments changing the total 
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contract amount may correspondingly increase the amount of compensation due an M/WBE 
for purposes of meeting or exceeding the Bidder/Proposer participation 

 
6.   Bidder/Proposer acknowledges that it is responsible for considering the effect that any change 

orders and/or amendments changing the total contract amount may have on its ability to meet 
or exceed the Bidder/Proposer participation. Bidder/Proposer further acknowledges that it is 
responsible for submitting a Request for Modification or Substitution if it will be unable to 
meet or exceed the Bidder/Proposer participation set forth herein. 

 
7. If Bidder/Proposer has not achieved both the M/WBE goal(s) set for this Project, 

Bidder/Proposer hereby requests a waiver of the MBE and/or WBE goal(s) that 
Bidder/Proposer has failed to achieve 

 
8.  Bidder/Proposer will present documentation of its good faith efforts, a narrative summary 

detailing its efforts and the reasons its efforts were unsuccessful when requested by the City. 
 
9.  I hereby certify that I am authorized to make this Affidavit on behalf of the Bidder/Proposer 

named below and who shall abide by the terms set forth herein: 
 

Bidder/Proposer primary contact:            
Address:              _________ 
               _________ 
Phone Number:            _________ 
Facsimile number:           _________ 
E-mail Address:             _________ 
        
            By:  __________________________________ 
            Title: __________________________________ 
            Date: __________________________________ 
            (Attach corporate seal if applicable) 
 
 

Subscribed and sworn to before me this ______ day of ___________________,  20__. 
 
 
My Commission Expires:   __________________         _________________________________ 

Notary Public 
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 LETTER OF INTENT TO SUBCONTRACT 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  
 

 
 
______________________________________ (“Prime Contractor”) agrees to enter into a contractual  
 
agreement with ________________________________________ (“M/W/DBE Subcontractor”), who will  
 
provide the following goods/services in connection with the above-referenced contract:  
 
(Insert a brief narrative describing the goods/services to be provided.   Broad categorizations (e.g., 
“electrical,” “plumbing,” etc.) or the listing of the NAICS Codes in which M/W/DBE Subcontractor is 
certified are insufficient and may result in this Letter of Intent to Subcontract not being accepted.)  
 
_____________________________________________________________________________ 
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________, 
 
for an estimated amount of $____________________ or ______________% of the total estimated  
 
contract value.   
 
 
M/W/DBE Subcontractor is, to the best of Prime Contractor’s knowledge, currently certified with the City  
 
of Kansas City’s Human Relations Department to perform in the capacities indicated herein.   Prime   
 
Contractor agrees to utilize M/W/DBE Subcontractor in the capacities indicated herein, and M/W/DBE  
 
Subcontractor agrees to work on the above-referenced contract in the capacities indicated herein,  
 
contingent upon award of the contract to Prime Contractor. 
 
 
 
_______________________________________ _________________________________ 
Signature: Prime Contractor    Signature:  M/W/DBE Subcontractor 
 
________________________________________ _________________________________ 
Print  Name      Print Name 
 
________________________________________ _________________________________ 
Title     Date  Title    Date 
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Project Number: 89005588 - Project Title City Wide Bridge  
Maintenance Repairs 

TIMETABLE FOR MBE/WBE UTILIZATION 
  
 

(This form should be submitted to the City after contract award.) 
 
I, __________________________________, acting in my capacity as _____________________ 
                         (Name)                                                                             (Position with Firm) 
of __________________________________, with the submittal of this Timetable, certify that                  

(Name of Firm) 
the following timetable for MBE/WBE utilization in the fulfillment of this contract is correct and 
true to the best of my knowledge. 
 
 ALLOTTED TIME FOR THE COMPLETION OF THIS CONTRACT 
 (Check one only) 
 

15 days ___    75 days ___  135 days ___ 
30 days ___    90 days ___  150 days ___  
45 days ___  105 days ___  165 days ___ 
60 days ___  120 days ___  180 days ___ 
Other    _____________________ (Specify) 

 
Throughout ____________________________ Beginning 1/3 ___________________________ 
Middle 1/3 _____________________________ Final 1/3 _______________________________ 
Beginning 1/3 _________%               Middle 1/3 _________%                 Final 1/3 __________% 
 
PLEASE NOTE:  Any changes in this timetable require approval of the Human Relations 
Department in advance of the change. 
 
If you have any questions regarding the completion of this form, please contact the Department 
of Human Relations at:    (816) 513-1818. 
 
 

__________________________________________ 
        (Signature) 

 
__________________________________________ 

(Position with Firm) 
 

__________________________________________ 
(Date) 
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REQUEST FOR MODIFICATION OR SUBSTITUTION 
 

 
(This Form must be submitted to HRD to request substitutions for an MBE/WBE listed in the Contractor Utilization 
Plan or for modification of the amount of MBE/WBE participation listed in the Contractor Utilization Plan.  This 
Form shall be an amendment to the Contractor Utilization Plan.) 

 
BIDDER/PROPOSER/CONTRACTOR: _________________________________________________ 
ADDRESS:   _________________________________________________________________________ 
PROJECT NUMBER OR TITLE:  ______________________________________________________ 
AMENDMENT/CHANGE ORDER NO: (if applicable)  ____________________________________ 
 

Project Goals:     ___3____%   MBE ___5___%   WBE 
Contractor Utilization Plan:   ________%   MBE _______%   WBE 
 

1.  I am the duly authorized representative of the above Bidder/Contractor/Proposer and am authorized to 
request this substitution or modification on behalf of the Bidder/Contractor/Proposer. 

 
2.  I hereby request that the Director of HRD recommend or approve: (check appropriate space(s)) 
 

a.   ____ A substitution of the certified MBE/WBE firm _____________________________, 
                  (Name of new firm) 

to perform ______________________________________________________, 
    (Scope of work to be performed by new firm) 
 
for the MBE/WBE firm ________________________________ which is currently 
    (Name of old firm) 
listed on the Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan to  
 
perform the following scope of work: _____________________________. 

(Scope of work of old firm) 
 

b.   ____A modification of the amount of MBE/WBE participation currently listed on the 
Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan from  

 
______ % MBE ______% WBE (Fill in % of MBE/WBE Participation currently listed on  
Contractor Utilization Plan) 
 

TO 
 

______% MBE ______% WBE (Fill in New % of MBE/WBE Participation requested for 
Contractor Utilization Plan) 
 

c.   Attach 00450.01 Letter of Intent to Subcontract letter for each new MBE/WBE to be added. 
d. Attach a copy of the most recent 00485.01 or on-line M/WBE Monthly Utilization Report  

 
3. Bidder/Contractor/Proposer states that a substitution or modification is necessary because: (check 

applicable reason(s) ) 
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___The MBE/WBE listed on the Contractor Utilization Plan is non-responsive or cannot perform. 
 
___The MBE/WBE listed on the Contractor Utilization Plan has increased its previously quoted 

price without a corresponding change in the scope of work. 
 
___The MBE/WBE listed on the Contractor Utilization Plan has committed a material default or 

breach of its contract. 
 
___Requirements of the scope of work of the contract have changed and make subcontracting not 

feasible or not feasible at the levels required by the goals established for the contract. 
 
___The MBE/WBE listed on the Contractor Utilization Plan is unacceptable to the City 

contracting department. 
 
___Bidder/Contractor/Proposer has not attempted intentionally to evade the requirements of the 

Act and it is in the best interests of the City to allow a modification or substitution. 
 

4.  The following is a narrative summary of the Bidder’s/Contractor’s/Proposer’s good faith efforts 
exhausted in attempts to substitute the MBE/WBE firm named above which is currently listed on the 
Contractor Utilization Plan with other qualified, certified MBE/WBE firms for the listed scope of 
work or any other scope of work in the project:    

 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
 

5.  Bidder/Proposer/Contractor will present documentation when requested by the City to evidence its 
good faith efforts. 

 
Dated:_____________________________  _______________________________________ 

(Bidder/Proposer/Contractor) 
 

       _______________________________________ 
  By:     (Authorized Representative) 
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AFFIDAVIT OF TRAINING PROGRAM 

   This form must be submitted with 48 hours of Bid Opening 
 
 Bidder   
 
 Project Title and Number   
 

STATE OF MISSOURI  )  
     ) ss:  

COUNTY OF ______________ )  

After being duly sworn the person whose name and signature appears below hereby states under penalty of perjury that: 

1. I am the duly authorized officer of the business indicated above (“Bidder”) and I make this affidavit on behalf of 
Bidder.   

2. Bidder certifies that it presently participates in a training program that facilitates entry into the construction 
industry and which may include an on-the-job or in-house training program, further described as follows:  

 
__________________________________________________________________    
 
____________________________________________________________________________   
 
__________________________________________________________________    
 
__________________________________________________________________    
 
____________________________________________________________________________   
 
_____________________________________________________________(attach additional pages, if necessary) 
 

3. If requested by the City, Bidder agrees to provide City further documentation of, or other information about, this 
training program within 48 hours of the request. 

4. Bidder acknowledges that failure to submit this form to the City within 48 hours of the Bid Opening will 
automatically render its bid non-responsive.  

 
I am authorized to make this Affidavit on behalf of the Bidder named below as: 
 
 

_________________________ of ______________________________________                   
(Title)                    (Name of Bidder) 

 
 

Dated:   _______________________________ By: ___________________________________       
                (Affiant) 

 
 
Subscribed and sworn to before me this _____ day of ____________________, 20____. 
 
 
My Commission Expires:   ________________    ______________________________ 

                   Notary Public 
 

 



Company Name: Prime's Name:
KCMO Project Name:
KCMO Project Number:

Name of Person Completing Report: Today's Date:
Phone Number:
Email: City Department:

Instructions:
1)
2)

3)

4)
5)
6) Prime contractor is responsible to ensure subcontractor completes this form as required in #3 above.

Official Use Only

Females
KCMO 
Resident Males

KCMO 
Resident Journeyman Apprentice Journeyman Apprentice

African American 0 0 African American 0 0 Foreman/Supervisor 0 -- Operating Engineer 0 0
Asian/Pacific Islander American 0 0 Asian/Pacific Islander American 0 0 Asbestos Worker    0 0 Painter    0 0
Caucasian American 0 0 Caucasian American 0 0 Boilermaker    0 0 Pipe Fitter/Plumber 0 0
Hispanic/Latino American 0 0 Hispanic/Latino American 0 0 Bricklayer    0 0 Plasterer    0 0
Native American 0 0 Native American 0 0 Carpenter    0 0 Roofer    0 0
Other 0 0 Other 0 0 Cement Mason    0 0 Sheet Metal    0 0

0 0 0 0 Electrician    0 0 Sprinkler Fitter 0 0
Elevator Constructor 0 0 Truck Driver    0 0

Number of KCMO Residents 0 Glazier    0 0 Welder    0 0
Number of Journeyman 0 Iron Worker    0 0 Other 0 --

Number of Apprentice 0 Laborer    0 0 0 0
0 0

Company Name: 0 KCMO Project Name: KCMO Project Number:

Last 

1

2

3

4

5

6

7

8

9
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13

14

15

16

EthnicityAddressJob Title (use drop down menu )
Name

City of Kansas City, Missouri
Human Relations Department

Construction Contractor Employee Identification Report

0 0

Gender

Company City, State, Zip:
Company Address:

First

The Human Relations Department strongly recommends usage of the electronic version of this form.  This form may be obtained by visiting 
www.kcmo.gov website.  The website is enabled with a "search" function on the Home page in the center titled "What are you looking for?".  Type in 
the "What are you looking for?" field Contract Central.  Click on the link to Standard City Contract Forms.  Scroll down to Construction Contractor 
Employee Identification Report and click the link to open this document. Complete the fields in the Employee section; the Official Use Only section will 
automatically populate.  NOTE:  This form can be printed and attached to other required Bid documents.
All subcontractors shall be required to complete this form and submit to the Prime Contractor.  For each subcontractor, the Prime must submit this form 
to City at least at least (10) days prior to the date the subcontractor shall commence work under a city construction contract.  

City State Zip 
Code

KCMO 
Resident

Complete this form with data from your current construction workforce (no office personnel).
Complete this form if you are the Prime contractor on a City construction project estimated over $300,000 & over 800 man hours.

Each applicable Prime Contractors must complete this form for its company within 48 hours of bid opening
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EthnicityAddressJob Title (use drop down menu )
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Pre Contract Bidder's Certification 
 
 Project Number   
 
 Project Title   
 

 
 
 

STATE OF    ) 
     ) SS 
COUNTY OF    ) 
 
Before me, the undersigned authority, personally appeared, who, being by me duly sworn deposed as 
follows: 
 
 I am authorized to make this affidavit on behalf of the named Bidder.  I am of sound mind, 
capable of making this affidavit, and personally acquainted with the facts herein stated: 
 
A. Bidder is current on payment of its Federal and State Income tax withholding and unemployment 

insurance payments, either in Missouri for companies doing business in Missouri, or in the state in 
which Bidder has its principal office; and 

 
B. Bidder declares one of the following, regarding all work performed two (2) years immediately 

preceding the date of the Bid (check one): 
 

  Contract by contract listing of all of Bidder’s written notices of violations of any Federal or State 
prevailing wage statute in which prevailing wage penalties were assessed against the Bidder or paid 
by the Bidder (Complete and attach additional sheets if necessary): 

1. ____________________________________________________________________ 

2. ____________________________________________________________________ 

3. ____________________________________________________________________ 
  There have been no written notices of violations of any Federal or State prevailing wage statute in 
which prevailing wage penalties were assessed against the Bidder or paid by the Bidder. 
 

C. Bidder is currently in good standing with the Missouri Secretary of State or Bidder has filed a 
Registration of Fictitious Name with the Missouri Secretary of State.   

 
    

(Bidder’s Name) (Date) 
 

   
 Signature of Person Making This Affidavit 
 

 
In witness whereof, I have hereunto subscribed my name and affixed my official seal this __  day 
of  , 20__.  
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CONTRACT REQUIRED SUBMISSIONS 
 
Project/Contract Number 89005588  
 
Project/Contract Title/Description City Wide Bridge Maintenance Repairs  
 
 
 

These instructions are to assist Contractor in providing all necessary documents to enter into a contract 
with the City. 

MISSOURI SECRETARY OF STATE BUSINESS ENTITY REGISTRATION 

 For a corporation, current Certificate of Good Standing from the Missouri Secretary of State 
((816) 889-2925 or (816) 889-2926 or a web site print-out, dated no more than ninety (90) days 
before the date furnished to the City – One Copy. 

 For a business that is not a corporation and not doing business in the exact name of the proprietor, 
a copy from the Secretary of State, ((816) 889-2925 or (816) 889-2926 of the filed Registration of 
Fictitious Name dated no more than ninety (90) days before the date furnished to the City – One 
Copy. 

EMPLOYEE ELIGIBILITY VERIFICATION AFFIDAVIT [Required if the contract exceeds 
$5,000.00] 

 00515.01 Employee Eligibility Verification Affidavit – One Executed Affidavit 

 First and last pages of the E-Verify Program Memorandum of Understanding that your company 
has received from the U.S. Department of Homeland Security verifying enrollment in the 
program.  For assistance, contact E-Verify Operations at 888-464-4218 – One Copy. 

SUBCONTRACTORS LISTING [Applicable form provided] 

 Non-Construction Subcontractors List – One Copy 

 01290.09 Subcontractors & Major Material Suppliers List – One Copy 

PAYMENT BONDS (If applicable) 

 Each copy of the Payment bond must be signed and properly dated by the following, as 
applicable: 

Corporation - A corporate officer authorized to sign on behalf of the corporation and the 
signature must be attested by a witness to the signature; OR 

Limited Liability Company - A member of the limited liability company authorized to sign on 
behalf of the company and a witness to the signature must attest the signature; OR 

Partnership - A partner authorized to sign on behalf of the partnership and the signature must be 
attested by a witness to the signature; OR 

Sole Proprietor - By the proprietor and the signature must be attested by a witness to the 
signature; OR 

Joint Venture - The parties to the Joint Venture authorized to sign on behalf of each party to the 
Joint Venture, or a person authorized by each party to the Joint Venture to sign on behalf of all 
parties to the Joint Venture; AND 

Surety - A person authorized by the Surety to sign on behalf of the Surety.  A power of attorney 
issued by the Surety Company authorizing its representative to sign the Agreement must be 
attached to the Agreement and each copy. 
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PERFORMANCE AND MAINTENANCE BOND (If applicable) 

 As applicable, each copy of the Performance and Maintenance bond must be signed and properly 
dated by: 

Corporation - A corporate officer authorized to sign on behalf of the corporation and the 
signature must be attested by a witness to the signature; OR 

Limited Liability Company - A member of the limited liability company authorized to sign on 
behalf of the company and a witness to the signature must attest the signature; OR 

Partnership - A partner authorized to sign on behalf of the partnership and the signature must be 
attested by a witness to the signature; OR 

Sole Proprietor - By the proprietor and the signature must be attested by a witness to the 
signature; OR 

Joint Venture - The parties to the Joint Venture authorized to sign on behalf of each party to the 
Joint Venture, or a person authorized by each party to the Joint Venture to sign on behalf of all 
parties to the Joint Venture; AND 

Surety - A person authorized by the Surety to sign on behalf of the Surety.  A power of attorney 
issued by the Surety Company authorizing its representative to sign the Agreement must be 
attached to the Agreement and each copy. 

CERTIFICATES OF INSURANCE [Sample form provided] - If you have any questions regarding 
requirements for insurance certificates, please contact the City's Risk Management Office, 816 513-1299. 

 Provide a certificate of insurance for all insurance that may be required in the contract such as: 

Commercial General Liability  
Workers' Compensation and Employers' Liability 
Commercial Automobile Liability 
Railroad Protective Liability  
Environmental Liability  
Asbestos Liability  
Longshoremen's Insurance  
Property Insurance 

 List the NAIC Number (National Association of Insurance Commissioners) or A.M. Best Number 
for each Insurer listed on the Certificate of Insurance. 

 Certificate "Kansas City, Missouri” must named as an Additional Insured.   

 Check the insurance requirements of the Contract.  If Contract Documents require that other 
entities be included as additional insureds, each entity shall be listed on the certificate(s).   

 Description of Operations must include Project/Contract Number and Project/Contract 
Title/Description as contained in the Contract Documents.  The Certificate Holder and address 
block shall be completed as follows: 

Kansas City, Missouri 
[Name of applicable City Department] 
[Name of Contract Administrator, Buyer, or Project Manager] 
[Department Address] 
Kansas City, Missouri  [Zip Code] 

 If your insurance agent prepares an ACORD form, the automobile insurance must be "any auto" 
or better for acceptance by the City. 
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AFFIRMATIVE ACTION REQUIREMENTS 

 Proposed Affirmative Action Program or a copy of a Certificate of Affirmative Action 
Compliance – One copy. 

PRE-CONTRACT BIDDER’S CERTIFICATION (Prevailing Wage Contracts; Form provided) 

 Submit form 00490 - Bidder’s Pre-Contract Certification (provided). 

HEALTH AND SAFETY PLAN (If applicable) 

 Bidder’s Health and Safety Plan – One copy or one CD Rom. 
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Project Number: 89005588 – Project Title: City Wide Bridge Maintenance Repairs 
 

EMPLOYEE ELIGIBILITY VERIFICATION AFFIDAVIT 
(Required for any contract with the City of Kansas City, Missouri in excess of $5,000.00) 
 
STATE OF ___________________ ) 
     ) ss 
COUNTY OF _________________ ) 
 
 On this ________ day of _______________________, 20___, before me appeared 

____________________________________________, personally known by me or otherwise 

proven to be the person whose name is subscribed on this affidavit and who, being duly sworn, 

stated as follows: 

 I am of sound mind, capable of making this affidavit, and personally swear or affirm that 

the statements made herein are truthful to the best of my knowledge.   I am the 

______________________________ (title) of _________________________________ 

(business entity) and I am duly authorized, directed or empowered to act with full authority on 

behalf of the business entity in making this affidavit.   

 I hereby swear or affirm that the business entity does not knowingly employ any person 

in connection with the contracted services who does not have the legal right or authorization 

under federal law to work in the United States as defined in 8 U.S.C. § 1324a(h)(3).   

 I hereby additionally swear or affirm that the business entity is enrolled in an electronic 

verification of work program operated by the United States Department of Homeland Security (E-

Verify) or an equivalent federal work authorization program operated by the United States 

Department of Homeland Security to verify information of newly hired employees, under the 

Immigration Reform and Control Act of 1986, and that the business entity will participate in said 

program with respect to any person hired  by the business entity to perform any work in 

connection with the contracted services.  I have attached hereto documentation sufficient to 

establish the business entity’s enrollment and participation in the required electronic verification 

of work program. 

 I am aware and recognize that unless certain contractual requirements are satisfied and 

affidavits obtained as provided in Section 285.530, RSMo, the business entity may face liability 

for violations committed by its subcontractors, notwithstanding the fact that the business entity 

may itself be compliant.   

 I acknowledge that I am signing this affidavit as the free act and deed of the business 

entity and that I am not doing so under duress.   
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     ____________________________________ 
     Affiant’s signature 
 
 
 Subscribed and sworn to before me this ______ day of ___________________, 20____. 
 
 
 
     ______________________________________ 
     Notary Public 
 
My Commission expires: 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



Form

5060
Missouri Department of Revenue
Project Exemption Certificate

	 Taxation Division	 Phone: (573) 751-2836
	 P.O Box 358	 Fax: (573) 522-1271
	 Jefferson City, MO 65105-0358	 E-mail:  salestaxexemptions@dor.mo.gov  

Visit http://dor.mo.gov/business/sales/sales-use-exemptions.php for additional information.

Form 5060 (Revised 08-2015)

Name of Exempt Entity Issuing the Certificate			   Missouri Tax Exemption Number

Address			   City					    State	 ZIP Code

E-mail Address

Project Number		  Project Begin Date (MM/DD/YYYY)	 Estimated Project End Date (MM/DD/YYYY)

Description of Project

Project Location	 Certificate Expiration Date (MM/DD/YYYY)

Signature of Authorized Exempt Entity	 Printed Name of Authorized Exempt Entity	 Date (MM/DD/YYYY)

Provide a signed copy of this certificate, along with a copy of the exempt entity’s Missouri Sales and Use Tax Exemption 
Letter to each contractor or subcontractor who will be purchasing tangible personal property for use in this project. It is the 
responsibility of the exempt entity to ensure the validity of the information on the certificate. The exempt entity must issue a new 
certificate if any of the information changes.

	

       |        |        |        |        |        |        |        
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___ ___ / ___ ___ / ___ ___ ___ ___

___ ___ / ___ ___ / ___ ___ ___ ___ ___ ___ / ___ ___ / ___ ___ ___ ___

___ ___ / ___ ___ / ___ ___ ___ ___

This form is to be completed and given to your contractor.

The Missouri exempt entity named above hereby authorizes the purchase, without sales tax, of tangible personal property to be 
incorporated or consumed in the construction project identified herein and no other, pursuant to Section 144.062, RSMo. Under 
penalties of perjury, I declare that the above information and any attached supplement is true, complete, and correct.

C
on

tr
ac

to
r

Name of Purchasing Contractor	 Signature of Contractor 	 Date (MM/DD/YYYY)

Address			   City		  State	 ZIP Code
___ ___ / ___ ___ / ___ ___ ___ ___

Name of Purchasing Subcontractor

Address			   City		  State	 ZIP Code

Signature of Contractor	 Contractor’s Printed Name	 Date (MM/DD/YYYY)

S
ub

co
nt

ra
ct

or

Contractors - Present this to your supplier in order to purchase the necessary materials tax exempt. Complete the Subcontractor 
portion if extending the certificate to your subcontractor. The contractor must sign the form in the space provided below.

___ ___ / ___ ___ / ___ ___ ___ ___

http://www.moga.mo.gov/mostatutes/stathtml/14400000621.html
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PERFORMANCE AND MAINTENANCE BOND 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  
 

 
 
KNOW ALL MEN BY THESE PRESENTS: That _______________________________________, as 
PRINCIPAL (CONTRACTOR), and _____________________________________________, (SURETY), 
licensed to do business as such in the State of Missouri, hereby bind themselves and their respective 
heirs, executors, administrators, successors, and assigns unto Kansas City, Missouri, a constitutionally 
chartered municipal corporation, (OWNER), as obligee, in the penal sum of 
_________________________________________________________ Dollars ($ _________________ ) 
for the payment whereof CONTRACTOR and SURETY bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, 
 
CONTRACTOR has entered into a Contract with OWNER for_________________________________ 
which Contract, including any present or future amendment thereto, is incorporated herein by reference 
and is hereinafter referred to as the Contract. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if CONTRACTOR shall 
promptly and faithfully perform said Contract including all duly authorized changes thereto, and including 
any maintenance requirements contained therein, according to all the terms thereof, including those 
under which CONTRACTOR agrees to pay legally required wage rates including the prevailing hourly rate 
of wages in the locality, as determined by the Department of Labor and Industrial Relations or by final 
judicial determination, for each craft or type of workman required to execute the Contract and, further, 
shall defend, indemnify, and hold harmless OWNER from all damages, including but not limited to, 
liquidated damages, loss and expense occasioned by any failure whatsoever of said CONTRACTOR and 
SURETY to fully comply with and carry out each and every requirement of the Contract, then this 
obligation shall be void; otherwise, it shall remain in full force and effect. 

 
WAIVER. That SURETY, for value received, hereby expressly agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or to the Work to be performed thereunder, shall in any 
way affect the obligations of this Bond; and it does hereby waive notice of any such change, extension of 
time, or alteration or addition to the terms of the Contract or the Work to be performed thereunder. 
 
IN WITNESS WHEREOF, the above parties have executed this instrument the ____ day of 
____________________, 20__. 
 

CONTRACTOR 
Name, address and facsimile number of Contractor 
  
  
  
  
 
I hereby certify that I have authority to execute 
this document on behalf of Contractor. 
 
By:   
Title:   
 
(Attach corporate seal if applicable) 
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SURETY 
Name, address and facsimile number of Surety: 
  
  
  
  
 
I hereby certify that (1) I have authority to execute this document 
on behalf of Surety; (2) Surety has an A.M. Best rating of A-, V, 
or better; (3) Surety is named in the current list of “Companies 
Holding Certificates of Authority as Acceptable Reinsuring 
Companies: as published in Circular 570 (most current revision) 
by the Financial Management Service, Surety Bond Branch, U.S. 
Department of the Treasury; and (4) Surety is duly licensed to 
issue bonds in the State of Missouri and in the jurisdiction in 
which the Project is located. 
 
By:   
Title:   
Date:   
 
(Attach seal and Power of Attorney) 
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PAYMENT BOND 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  
 

 
 
KNOW ALL MEN BY THESE PRESENTS: That        , as 
PRINCIPAL (CONTRACTOR), and     , (SURETY), licensed to do 
business as such in the State of Missouri, hereby bind themselves and their respective heirs, executors, 
administrators, successors, and assigns unto Kansas City, Missouri, a constitutionally chartered municipal 
corporation, (OWNER), as obligee, in the penal sum of         
Dollars ($  ) for the payment whereof CONTRACTOR and SURETY bind themselves, their 
heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, 
 
CONTRACTOR has entered into a contract with OWNER for     , which 
Contract, including any present or future amendment thereto, is incorporated herein by reference and is 
hereinafter referred to as the Contract. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if in connection with the 
Contract, including all duly authorized modifications thereto, prompt payment shall be made to all 
laborers, subcontractors, teamsters, truck drivers, owners or other suppliers or for equipment employed 
on the job, and other claimants, for all labor performed in such work whether done for CONTRACTOR, a 
subcontractor, SURETY, a completion contractor or otherwise (at the full wage rates required by any law 
of the United States or of the State of Missouri, where applicable), for services furnished and consumed, 
for repairs on machinery, for equipment, tools, materials, lubricants, oil, gasoline, water, gas, power, light, 
heat, oil, telephone service, grain, hay, feed, coal, coke, groceries and foodstuffs, either consumed, 
rented, used or reasonably required for use in connection with the construction of the work or in the 
performance of the Contract and all insurance premiums, both for compensation and for all other kinds of 
insurance on the work, for sales taxes and for royalties in connection with, or incidental to, the completion 
of the Contract, in all instances whether the claim be directly against CONTRACTOR, against SURETY or 
its completion contractor, through a subcontractor or otherwise, and, further, if CONTRACTOR shall 
defend, indemnify and hold harmless OWNER from all such claims, demands or suits by any such person 
or entity, then this obligation shall be void; otherwise, it shall remain in full force and effect. 
 
Any conditions legally required to be included in a Payment Bond on this Contract, including but not 
limited to those set out in §107.170 RSMo.are included herein by reference. 
 
SURETY agrees that, in the event that CONTRACTOR fails to make payment of the obligations covered 
by this Bond, it will do so and, further, that within forty-five (45) days of receiving, at the address given 
below, a claim hereunder stating the amount claimed and the basis for the claim in reasonable detail, it 
(a) will send an answer to the claimant, with a copy to OWNER stating the amounts that are undisputed 
and the basis for challenging any amounts that are disputed, and (b) will pay any amounts that are 
undisputed. The amount of this Bond shall be reduced by and to the extent of any payment or payments 
made in good faith hereunder. 
 
While this Bond is in force, it may be sued on at the instance of any party to whom any such payment is 
due, in the name of OWNER to the use for such party. OWNER shall not be liable for the payment of any 
costs or expenses of any such suit. 
 
No suit shall be commenced or pursued hereunder other than in a state court of competent jurisdiction in 
Jackson, Clay or Platte County, Missouri, or in the United States District Court for the Western District of 
Missouri. 
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WAIVER. That SURETY, for value received, hereby expressly agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or to the Work to be performed thereunder, shall in any 
way affect the obligations of this Bond; and it does hereby waive notice of any such change, extension of 
time, or alteration or addition to the terms of the Contract or the Work to be performed thereunder. 
 
IN WITNESS WHEREOF, the above parties have executed this instrument the    day of  
   , 20____. 
 

CONTRACTOR 
Name, address and facsimile number of Contractor 
  
  
  
  
 
I hereby certify that I have authority to execute 
this document on behalf of Contractor. 
 
By:   
Title:   
 
 
(Attach corporate seal if applicable) 
 
SURETY 
Name, address and facsimile number of Surety: 
  
  
  
  
 
I hereby certify that (1) I have authority to execute this document 
on behalf of Surety; (2) Surety has an A.M. Best rating of A-. or 
better; (3) Surety is named in the current list of “Companies 
Holding Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring Companies” as 
published in Circular 570 (most current revision) by the Financial 
Management Service, Surety Bond Branch, U.S. Department of 
the Treasury; and(4) Surety is duly licensed to issue bonds in the 
State of Missouri and in the jurisdiction in which the Project is 
located. 
 
By:   
Title:   
Date:   
 
(Attach seal and Power of Attorney) 
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AUTHORIZATION TO RELEASE 
A 

REVENUE CLEARANCE LETTER 
Revenue Division 
414 East 12th Street, 2nd floor, Room 202 W 
Kansas City, MO  64106   Phone (816) 513-1135    Fax (816) 513-1077   email:  revenue@kcmo.org 

 
I authorize the City of Kansas City, Missouri, Finance Department, Revenue Division, to release a 
Revenue Clearance Letter for: 
 
Name of Taxpayer: _________________________________Tax I.D.#______________________ 
                                                                                    (PRINT) 
Address: _______________________________________________________________________ 
 
Check this box and the City will send the Clearance Letter to you or the contractor 
designated. 

 I authorize the City to provide a copy of the Taxpayer’s Revenue Clearance Letter to the following: 
NAME (PRINT) 
 
 

BUSINESS NAME 
 

TITLE 
 

ADDRESS CITY, STATE, ZIP CODE 

PHONE NUMBER 
 

FAX NUMBER 
 

E-MAIL ADDRESS 
 

 I authorize the City to provide the Taxpayer’s Revenue Clearance Letter to all City 
Departments and to publish on the City’s internet/intranet website that the Taxpayer is in 
compliance with the tax ordinances administered by the City’s Commissioner of Revenue. 
 
Please send my 1st  Revenue Clearance Letter to: __________________________________________ 
                                                                                                                  (Print Name of City Department/Contact Person/E-mail/Fax Number)                                                 

This authorization shall expire one (1) year from the date of the signature. 
 
The City, Commissioner of Revenue and the Revenue Division personnel (hereinafter “the City”), are hereby held 
harmless from any and all liability relating to unauthorized disclosure of confidential tax information resulting from 
release of information under all applicable confidentiality laws including federal, state, or local including any damages 
sustained by wrongful transmission of confidential tax information to any other person. 
 
UNDER PENALTIES OF PERJURY, I DECLARE THAT I HAVE EXAMINED THIS AUTHORIZATION, AND TO THE 
BEST OF MY KNOWLEDGE AND BELIEF, IT IS TRUE, CORRECT AND COMPLETE. 

I hereby certify that I am the Taxpayer named herein or that I have the authority to execute 
this authorization and hold harmless agreement on behalf of the Taxpayer. 
NAME (PRINT) 
 

 

TITLE (IF APPLICABLE) 
 
 

SIGNATURE 
 
 

PHONE NUMBER 
 
 

DATE 
 
 

A FACSIMILE OF THIS DOCUMENT SHALL CONSTITUTE AN ORIGINAL 
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ARTICLE 1 DEFINITIONS AND TERMINOLOGY 
1.01 Defined Terms 

A. Wherever used in these General Conditions or in the other Contract Documents, the 
following terms have the meanings indicated which are applicable to both the singular and plural 
thereof: 

1. Addenda - Written or graphic instruments issued prior to the opening of Bids that 
clarify, correct or change the Bidding Requirements or the Contract Documents. 

2. Agreement—The written Contract between CITY and CONTRACTOR governing the 
Work to be performed; other Contract Documents are attached to the Agreement and made 
a part thereof as provided therein. 

3. Application for Payment—The form accepted by CITY’s Representative which is to 
be used by CONTRACTOR in requesting progress or final payments and which is to be 
accompanied by such supporting documentation as is required by the Contract Documents. 

4. Asbestos - Any material that contains more than one percent (1%) Asbestos and is 
friable or is releasing Asbestos fibers into the air above current action levels established by 
the United States Occupational Safety and Health Administration. 

5. Bid- The offer or proposal of the Bidder submitted on the Bid Form/Contract setting 
forth the prices for the Work to be performed.  A Bidder’s Bid becomes a Contract with CITY 
if the CITY executes the Bid Form/Contract submitted by Bidder.  If the CITY executes the 
Bid Form/Contract submitted by Bidder, the term “Bidder” shall mean CONTRACTOR. 

6. Bidder- One who submits a Bid directly to CITY, as distinct from a sub-bidder who 
submits a bid to a Bidder. If the CITY executes the Bid Form/Contract submitted by Bidder, 
the term “Bidder” shall mean CONTRACTOR in both the Bidding Documents and Contract 
Documents unless the context clearly indicates otherwise. 

7. Bidding Documents- The advertisement or Invitation to Bid, Instructions to Bidders, 
the Bid Form/Contract, and the proposed Contract Documents (including all Addenda issued 
prior to receipt of Bids). 

8. Bidding Requirements- The advertisement or invitation to bid, Instructions to 
Bidders, Bid security, and the Bid Form/Contract with any supplements. 

9. Bonds- Payment Bond and Performance and Maintenance Bond and other 
instruments of security.    

10. Calendar Day- Any day shown on the calendar, including Saturdays, Sundays, and 
holidays. 

11. Change Order- A written document issued by CITY that authorizes an addition, 
deletion or revision in the Work, or an adjustment in the Contract Price or the Contract 
Times, issued on or after the Effective Date of the Contract. 

12. CITY/OWNER- Kansas City, Missouri, a constitutionally chartered municipal 
corporation, with which CONTRACTOR has entered into the Contract and for whom the 
Work is to be provided. 

13. CITY’s Representative- Person or agency designated to act for the Director as 
provided in these Contract Documents. 

14. Consultant- Person,  firm or corporation having a contract with CITY or DESIGN  
PROFESSIONAL  to  furnish  services   as   an  independent  professional  associate  or 
Consultant with respect to the Project and who’s identified as such in the Supplementary 
Conditions. 
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The Consultant(s) is identified and their seals affixed on the Certification Page(s). The 
certifications describe the respective responsibilities for the Drawings and Specifications 
prepared by the Consultant(s) and are incorporated into this Contract. 

15. Contract- The entire and integrated written agreement between CITY and 
CONTRACTOR concerning the Work that incorporates all Contract Documents.  The Bid 
Form/Contract submitted by Bidder is the Contract between CITY and CONTRACTOR upon 
execution by CITY. The Contract supersedes prior negotiations, representations, or 
agreements, whether written or oral. 

16. Contract Documents- The Contract Documents establish the rights and obligations 
of the parties and include the Contract, Addenda (which pertain to the Contract Documents), 
CONTRACTOR’s Bid Form/Contract (including documentation accompanying the Bid and 
any post Bid documentation submitted prior to the Notice of Intent to Contract), the HRD 
Construction Project Instructions, the Contractor’s Utilization Plan/Request for Waiver, the 
Notice to Proceed, the Bonds, these General Conditions, the Supplementary Conditions, the 
Specifications and the Drawings as the same are more specifically identified in the Project 
Manual and the certification page(s) of the DESIGN PROFESSIONAL and Consultant(s), 
together with approved project baseline schedule and amendments thereto and all Written 
Amendments, Change Orders, Work Change Directives, and DESIGN PROFESSIONAL’s 
written interpretations and clarifications issued on or after the Effective Date of the Contract, 
and approved Shop Drawings. Reports and drawings of subsurface and physical conditions 
are not Contract Documents. Only printed or hard copies of the items listed in this 
Paragraph are Contract Documents. Files in electronic media format of text, data, graphics, 
and the like that may be furnished by CITY to CONTRACTOR are not Contract Documents, 
except project schedules submitted by CONTRACTOR and approved by CITY. 

17. Contract Price- The money payable by CITY to CONTRACTOR for completion of 
the Work in accordance with the Contract Documents as stated in the Agreement. 

18. Contract Times- The number of days or the dates stated in the Supplementary 
Conditions: (a) to achieve Substantial Completion, and (b) to complete the Work so that it is 
ready for final payment as evidenced by CITY’s Representative’s written recommendation of 
final payment. 

19. CONTRACTOR- The person, firm, partnership, company, corporation or association 
licensed or otherwise authorized by law to do business in Missouri, with whom CITY has 
entered into the Agreement. 

20. Day– Shall constitute a Calendar Day. 

21. DESIGN PROFESSIONAL- Architect, Engineer or other licensed professional who is 
either employed by or has contracted with CITY to serve in a design capacity and whose 
Consultants, members, partners, employees or agents have prepared and sealed the 
Drawings and Specifications. 

The DESIGN PROFESSIONAL(s) is identified and their seals affixed on the Certification 
Page(s). The certifications describe the respective responsibilities for the Drawings and 
Specifications prepared by the DESIGN PROFESSIONAL and are incorporated into this 
Contract. 

22. DESIGN PROFESSIONAL’s Project Representative- The authorized 
representative of DESIGN PROFESSIONAL who may be assigned to the Site or any part 
thereof.  

23. Director- The term Director shall mean the duly appointed executive officer of a 
department of City who is empowered by the City Charter or by the City Council to enter into 
a contract on behalf of City, or to grant a permit for improvements to land owned by City.  A 
Director is authorized to delegate this authority to a City employee so designated in writing. 
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24. Drawings- The drawings which graphically show the scope, extent and character of 
the Work to be furnished and performed by CONTRACTOR and which have been prepared 
by DESIGN PROFESSIONAL and are included in the Contract Documents. Shop Drawings 
are not Drawings as so defined. 

25. Effective Date of the Contract- The date indicated in the Contract on which it 
becomes effective, but if no such date is indicated it means the date on which the Contract 
is fully executed by CITY. 

26. General Requirements- Sections of Division 1 of the Specifications. The General 
Requirements pertain to all sections of the Specifications. 

27. Hazardous Environmental Condition- The presence at the Site of Asbestos, Lead-
Based Paint, PCBs, Petroleum, Hazardous Waste, or Radioactive Material in such quantities 
or circumstances that may present a substantial danger to persons or property exposed 
thereto in connection with the Work. 

28. Hazardous Waste- The term Hazardous Waste shall have the meaning provided in 
Section 1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time 
to time. 

29. Laws or Regulations- Any and all applicable laws, rules, regulations, ordinances, 
codes and orders of any and all governmental bodies, agencies, authorities and courts 
having jurisdiction. 

30. Lead-Based Paint- Any paint, varnish, stain, or other applied coating that has one 
(1) mg or more of lead per square centimeter. The terms “leaded paint” and “lead-containing 
paint” are synonymous with Lead-Based Paint. 

31. Liens- Liens, charges, security interests or encumbrances upon real property or 
personal property.  

32. Milestone- A principal event specified in the Contract Documents relating to an 
intermediate completion date or time prior to Substantial Completion of all the Work. 

33. Notice of Intent to Contract- The written notice by CITY to the apparent successful 
Bidder stating that upon compliance by that apparent successful Bidder with the conditions 
in the Bid Documents enumerated, within the time specified, and upon enactment of an 
appropriate ordinance or resolution, CITY will sign and deliver the Contract. 

34. Notice to Proceed- A written notice given by CITY to CONTRACTOR fixing the date 
on which the Contract Times will commence to run and on which CONTRACTOR shall start 
to perform CONTRACTOR’s obligations under the Contract Documents. 

35. Partial Utilization- Use by CITY of a substantially completed part of the Work for the 
purpose for which it is intended (or a related purpose) prior to Substantial Completion of all 
the Work. 

36. PCBs- Polychlorinated biphenyls. 

37. Petroleum- Petroleum, including crude oil or any fraction thereof which is liquid at 
standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds 
per square inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, 
kerosene, and oil mixed with other non-Hazardous Wastes and crude oils. 

38. Project- The total construction of which the Work to be provided under the Contract 
Documents may be the whole, or a part as indicated elsewhere in the Contract Documents. 

39. Project Manual- The documentary information prepared for bidding and constructing 
the Work. A listing of the contents of the Project Manual may be issued in one or more 
volumes and is contained in the table(s) of contents. 
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40. Radioactive Material- Source, special nuclear, or byproduct material as defined by 
the Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to 
time. 

41. Samples- Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and which establish the standards by which such 
portion of the Work will be judged. 

42. Shop Drawings- All drawings, diagrams, illustrations, schedules and other data or 
information which are specifically prepared or assembled by or for CONTRACTOR and 
submitted by CONTRACTOR to illustrate some portion of the Work. 

43. Site- Lands or areas indicated in the Contract Documents as being furnished by 
CITY upon which the Work is to be performed, including rights-of-way and easements for 
access thereto, and such other lands furnished by CITY which are designated for the use of 
CONTRACTOR. 

44. Specifications- Those portions of the Contract Documents consisting of written 
technical descriptions of materials, equipment, construction systems, standards and 
workmanship as applied to the Work and certain administrative details applicable thereto. 

45. Subcontractor- Any individual, firm, partnership, company, corporation or 
association licensed or otherwise authorized by law to do business in Missouri, to whom 
CONTRACTOR, with written notification to CITY, has entered into an agreement to perform 
a part of the Work. 

46. Substantial Completion- When Work (or a specified part thereof) has progressed to 
the point where, in the opinion of DESIGN PROFESSIONAL as evidenced by DESIGN 
PROFESSIONAL’s definitive certificate of Substantial Completion, it is sufficiently complete, 
in accordance with the Contract Documents, so that the Work (or specified part) can be 
utilized for the purposes for which it is intended. The terms “substantially complete” and 
“substantially completed” as applied to all or part of the Work refer to Substantial Completion 
thereof. 

47. Supplementary Conditions- The part of the Contract Documents which amends 
and/or supplements these General Conditions.  

48. Supplier- A manufacturer, fabricator, supplier, distributor, materialman or vendor 
having a direct contract with CONTRACTOR or with any Subcontractor to furnish materials 
or equipment to be incorporated into the Work by CONTRACTOR or any Subcontractor. 

49. Underground Facilities- All pipelines, conduits, ducts, cables, wires, manholes, 
vaults, tanks, tunnels or other such facilities or attachments, and any encasements 
containing such facilities which have been installed underground to furnish any of the 
following services or materials: electricity, gases, steam, liquid petroleum products, 
telephone or other communications, cable television, water, wastewater, storm water, other 
liquids or chemicals, or traffic or other control systems. 

50. Unit Price Work- Work to be paid for on the basis of unit prices. 

51. Work- The entire completed construction or the various separately identifiable parts 
thereof required to be furnished under the Contract Documents. Work includes and is the 
result of performing or furnishing labor, and furnishing and incorporating material and 
equipment into the construction, and furnishing documents, all as required by the Contract 
Documents. 

52. Work Change Directive- A written directive to CONTRACTOR, issued on or after 
the Effective Date of the Contract, signed by CITY and recommended by DESIGN 
PROFESSIONAL, ordering an addition, deletion or revision in the Work, or responding to 
differing or unforeseen subsurface or physical conditions under which the Work is to be 
performed, or to emergencies. A Work Change Directive will not change the Contract Price 
or the Contract Times, but is evidence that the parties expect that the change directed or 
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documented by a Work Change Directive will be incorporated in a subsequently issued 
Change Order following negotiations by the parties as to its effect, if any, on the Contract 
Price or Contract Times. 

53. Work Day - Any day during which the CONTRACTOR is able to work a period of six 
(6) hours or more. Days that are not Work Days are days during which the CONTRACTOR 
is unable to work for a period of six (6) hours by reason of strikes, boycotts, labor disputes, 
embargoes, unusual delays in transportation or shortage of material, acts of God, acts of the 
public enemy, acts of superior governmental authority, weather conditions, riots, rebellion, 
sabotage, or any other circumstances for which CONTRACTOR is not responsible or which 
is not within its control. Saturdays, Sundays, and holidays on which the CONTRACTOR’s 
forces engage in Work requiring the presence of an inspector, will be considered as Work 
Days. 

54. Written Amendment- A written statement modifying the Contract Documents, 
signed by CITY and CONTRACTOR on or after the Effective Date of the Contract and 
normally dealing with the non-engineering or non-technical rather than strictly construction-
related aspects of the Contract Documents. 

1.02 Terminology  
A. Intent of Certain Terms or Adjectives 

1. Whenever in the Contract Documents the terms “as ordered,” “as directed,” “as 
required,”  “as allowed,”  “as approved,” or terms of like effect or import are used, or the 
adjectives “reasonable,” “suitable,” “acceptable,”  “proper” or  “satisfactory”  or adjectives of 
like effect or import are used to describe a requirement, direction, review or judgment of 
DESIGN PROFESSIONAL as to the Work, it is intended that such requirement, direction, 
review or judgment will be solely to evaluate, in general, the completed Work for compliance 
with the requirements of and information in the Contract Documents and conformance with 
the design concept of the completed Project as a functioning whole as shown or indicated in 
the Contract Documents (unless there is a specific statement indicating otherwise). The use 
of any such term or adjective shall not be effective to assign to DESIGN PROFESSIONAL 
any duty or authority to supervise or direct the furnishing or performance of the Work or any 
duty or authority to undertake responsibility contrary to the provisions of Paragraph 9.08 or 
any other provision of the Contract Documents.  

B. Defective 
1. The word “defective,” when modifying the word  “Work,”  refers to Work that is 

unsatisfactory, faulty or deficient, in that it does not conform to the Contract Documents, or 
does not meet the requirements of any inspection, reference standard, test or approval 
referred to in the Contract Documents, or has been damaged prior to CITY ’s 
Representative’s recommendation of final payment (unless responsibility for the protection 
thereof has been assumed by CITY at Substantial Completion in accordance with 
Paragraph 14.04 or 14.05). 

C. Furnish, Install, Perform, Provide 
1. The word “furnish,”  when used in connection with services, materials, or equipment, 

shall mean to supply and deliver said services, materials, or equipment to the Site (or some 
other specified location) ready for use or installation and in usable or operable condition. 

2. The word “install,” when used in connection with services, materials, or equipment, 
shall mean to put into use or place in final position said services, materials, or equipment 
complete and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, 
or equipment, shall mean to furnish and install said services, materials, or equipment 
complete and ready for intended use. 
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4. When “furnish,”  “install,”  “perform,” or “provide” is not used in connection with 
services, materials, or equipment in a context clearly requiring an obligation of 
CONTRACTOR, “provide” is implied. 

D. Unless stated otherwise in the Contract Documents, words and phrases which have a 
well-known technical or construction industry or trade meanings are used in the Contract 
Documents in accordance with such recognized meaning. 

ARTICLE 2 PRELIMINARY MATTERS 

2.01 Delivery of Bonds 
A.  CONTRACTOR shall deliver to CITY such Bonds as CONTRACTOR may be required to 

furnish. 

2.02 Evidence of Insurance 
A.  CONTRACTOR shall deliver to CITY certificates of insurance or other evidence of 

insurance that CITY may request, which CONTRACTOR is required to purchase and maintain 
in accordance with Article 5 or any other applicable provision in the Contract Documents. 

2.03 Copies of Documents 
A.  CITY shall furnish to CONTRACTOR one (1) copy of the Drawings and Specifications, 

including addenda.  

2.04 Commencement of Contract Times; Notice to Proceed 
A.  The Contract Times will commence to run on the date indicated in the Notice to Proceed. 

2.05 Starting the Work 
A.  CONTRACTOR shall start to perform the Work on the date when the Contract Times 

commence to run, but no Work shall be done at the Site prior to the date on which the Contract 
Times commence to run, unless otherwise indicated in the Notice to Proceed. 

2.06 Before Starting Construction  
A. CONTRACTOR's Review of Contract Documents: Before undertaking each part of the 

Work, CONTRACTOR shall carefully study and compare the Contract Documents and check 
and verify pertinent figures shown thereon and all applicable field measurements. 
CONTRACTOR shall promptly report in writing to DESIGN PROFESSIONAL any conflict, error, 
ambiguity or discrepancy which CONTRACTOR may discover and shall obtain a written 
interpretation or clarification from DESIGN PROFESSIONAL before proceeding with any Work 
affected thereby. CONTRACTOR shall not be liable to CITY or DESIGN PROFESSIONAL for 
failure to report any conflict, error, ambiguity or discrepancy in the Contract Documents, unless 
CONTRACTOR knew or reasonably should have known thereof. 

B. Preliminary Schedules: Within ten (10) days after the Effective Date of the Contract, or on 
such later date as CITY's Representative shall provide in writing, CONTRACTOR shall submit to 
CITY's Representative for review: 

1.  Preliminary Project Schedule: CONTRACTOR shall submit a proposed project 
schedule for CITY’s acceptance. The proposed project schedule shall include a detailed and 
comprehensive construction schedule utilizing a critical path method diagram network that 
(a) shows all major procurement and construction elements and phases of the Project; (b) 
breaks down each element or phase by trade; (c) shows early and late starts so that all float 
time will be accurately identified; (d) all other activities necessary for the timely completion of 
the Project in accordance with the scheduled dates for Substantial and Final Completion; 
and (e) highlights the project’s critical path. CITY’s acceptance is expressly limited to CITY’s 
acknowledgement that, based upon CITY’s limited review, the dates of Substantial 
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Completion and Milestone dates are acceptable.  After final acceptance of the preliminary 
project schedule by the CITY, it shall be considered the project baseline schedule pursuant 
to Paragraph 2.07(B). 

2.  Preliminary schedule of Shop Drawings and Sample submittals which will list each 
required submittal and the times for submitting, reviewing and processing such submittal; 
and 

3.  Preliminary 01290.02 Schedule of Values for all of the Work which will include 
quantities and prices of items which when added together equals the Contract Price and will 
subdivide the Work into component parts in sufficient detail to serve as the basis for 
progress payments during performance of the Work. Such prices will include an appropriate 
amount of overhead and profit applicable to each item of Work. 

C.  Preconstruction Conference: Before any Work at the Site may be started, a conference 
attended by CONTRACTOR, DESIGN PROFESSIONAL and others, as appropriate, will be 
scheduled by CITY's Representative to establish a working understanding among the parties as 
to the Work and to discuss the schedules referred to in Paragraph 2.06 B, procedures for 
handling Shop Drawings and other submittals, processing Applications for Payment, maintaining 
required records, Claims process, dispute resolution or any other applicable provisions of the 
Contract Documents. 

2.07 Acceptable Schedules 
A.  Acceptable schedule: The Contractor shall update and submit to the CITY for review the 

preliminary schedule within seven (7) Calendar Days after the Notice to Proceed.  

1. The CITY shall review and make any necessary comments and/or adjustments to the 
updated preliminary schedule.  The Contractor shall incorporate the CITY’s comments and 
resubmit the updated preliminary schedule within seven (7) Calendar Days from receipt of 
the CITY’s comments. 

B. Project Baseline Schedule: The accepted updated preliminary schedule shall be 
considered the project baseline schedule and shall be used by the CONTRACTOR for planning, 
scheduling, managing, and executing the Work. The project baseline schedule shall not be 
changed without the written consent of CITY.  The project baseline schedule may be further 
modified by the Supplemental Conditions. 

C. CONTRACTOR’s schedule of values will be acceptable to CITY’s Representative as to 
form and substance if it provides a reasonable allocation of the Contract Price to component 
parts of the Work. 

ARTICLE 3 CONTRACT DOCUMENTS : INTENT, AMENDING, REUSE 

3.01 Intent 
A. The Contract Documents comprise the entire Contract between CITY and 

CONTRACTOR concerning the Work.  

B. It is the intent of the Contract Documents to describe a functionally complete Project (or 
part thereof) to be constructed in accordance with the Contract Documents. Any Work, materials 
or equipment that may reasonably be inferred from the Contract Documents or from prevailing 
custom or trade usage as being required to produce the intended result will be furnished and 
performed whether or not specifically called for at no additional cost to CITY. Clarifications and 
interpretations of the Contract Documents shall be issued by DESIGN PROFESSIONAL as 
provided in Paragraph 9.03. 

C. Correlation and intent of documents: The Drawings and Specifications are intended to 
supplement each other. Any Work shown on the Drawings and not mentioned in the 
Specifications (or vice versa) shall be as binding and shall be completed the same as if 
mentioned or shown on both. In the event of conflicts or discrepancies among the Contract 
Documents, interpretations will be based on the following priorities: 
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1. Change Orders and Written Amendments 

2. Project Baseline Schedule Requirements 

3.  Approved Shop Drawings 

4 Addenda, with those of later date having precedence over those of earlier date 

5. The Supplementary Conditions 

6. The General Conditions 

7. Drawings and Specifications 

D. In the case of an inconsistency between Drawings and Specifications, the requirements 
of the Specifications shall govern. If Drawings are in conflict, larger scale details shall govern 
over smaller or no-scale Drawings. If Specification sections are in conflict with each other, the 
conflict shall be resolved by DESIGN PROFESSIONAL in accordance with reasonable 
interpretation of such documents. 

E. The general character of the detailed Work is shown on the Drawings, but minor 
modifications may be made in the full size or scale details. Where the word “similar” occurs on 
the Drawings, it shall be used in its general sense and not as meaning identical, and all details 
shall be worked out in relation to their location and their connection to the other parts of the 
Work. Where on any Drawings a portion of the Work is drawn out and the remainder is indicated 
in outline, the parts drawn out shall apply also to all other like portions of the Work. Where 
ornaments or other details are indicated by starting only, such details shall be continued 
throughout the courses or parts in which they occur and shall also apply to all other similar parts 
in the Work, unless otherwise indicated. 

3.02 Reference to Standards and Specifications of Technical Societies 
A.  Reference to standards, specifications, manuals or codes of any technical society, 

organization or association, or to Laws or Regulations, whether such reference be specific or by 
implication, shall mean the latest standard, specification, manual, code or Laws or Regulations 
in effect at the time of opening of Bids (or on the date of CONTRACTOR’s proposal if there are 
no Bids), except as may be otherwise specifically stated in the Contract Documents. 

1. No provision of any such standard, specification, manual, code or instruction of 
Supplier shall be effective to change the duties or responsibilities of CITY, CONTRACTOR 
or DESIGN PROFESSIONAL, or any of their Subcontractors, Consultants, agents, or 
employees from those set forth in the Contract Documents, nor shall it be effective to assign 
to CITY or DESIGN PROFESSIONAL or any of their Consultants, agents or employees any 
duty or authority to supervise or direct the furnishing or performance of the Work or any duty 
or authority to undertake responsibility inconsistent with the provisions of the Contract 
Documents. 

3.03 Reporting and Resolving Discrepancies 
A. Reporting Discrepancies: If, during the performance of the Work, CONTRACTOR 

discovers any conflict, error, ambiguity or discrepancy within the Contract Documents or 
between the Contract Documents and any provision of any Laws or Regulations applicable to 
the performance of the Work or of any standard, specification, manual, code or any instruction 
of any Supplier referred to in Paragraph 6.07, CONTRACTOR shall report it immediately to 
DESIGN PROFESSIONAL in writing. CONTRACTOR shall not proceed with the Work affected 
thereby (except in an emergency as authorized by Paragraph 6.17) until an amendment or 
supplement to the Contract Documents has been issued by one of the methods indicated in 
Paragraph 3.04; provided, however, that CONTRACTOR shall not be liable to CITY or DESIGN 
PROFESSIONAL for failure to report any such conflict, error, ambiguity or discrepancy unless 
CONTRACTOR knew or reasonably should have known thereof. 
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B. Resolving Discrepancies. The provisions of the Contract Documents shall take 
precedence in resolving any conflict, error, ambiguity or discrepancy between the provisions of 
the Contract Documents and: 

1. the provisions of any standard, specification, manual, code or instruction (whether or 
not specifically incorporated by reference in the Contract Documents); or 

2. the provisions of any Laws or Regulations applicable to the performance of the Work. 

3.04 Amending and Supplementing Contract Documents  
A. The Contract Documents may be amended to provide for additions, deletions and 

revisions in the Work or to modify the terms and conditions thereof in one or more of the 
following ways: 

1. a Written Amendment or 

2. a Change Order (pursuant to Article 10), whether pursuant to a Work Change 
Directive or otherwise. 

B. The requirements of the Contract Documents may be supplemented and minor 
variations and deviations in the Work may be authorized, in one or more of the following ways 

1. DESIGN PROFESSIONAL’s approval of a Shop Drawing or Sample (pursuant to 
Paragraph 6.18), or 

2. DESIGN PROFESSIONAL’s written interpretation or clarification (pursuant to 
Paragraph 9.03). 

3.05 Reuse of Documents 
A.  CONTRACTOR and any Subcontractor or Supplier or other person or organization 

performing or furnishing any of the Work under this Contract: 

1. shall not have or acquire any title to or ownership rights in any of the Drawings, 
Specifications or other documents (or copies of any thereof) prepared by or bearing the seal 
of DESIGN PROFESSIONAL or Consultant, and 

2. shall not reuse any of such Drawings, Specifications, other documents or copies 
thereof on extensions of the Project or any other project without written consent of CITY, 
and of DESIGN PROFESSIONAL or Consultant, as applicable, and specific written 
verification or adaptation by DESIGN PROFESSIONAL or Consultant. 

This prohibition will survive final payment, completion, and acceptance of the Work, or 
termination or completion of the Contract. Nothing herein shall preclude CONTRACTOR from 
retaining copies of the Contract Documents for record purposes. 

ARTICLE 4 AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 
REFERENCE POINTS 

4.01 Availability of Lands 
A.  CITY shall furnish the Site. CITY shall identify any encumbrances or restrictions not of 

general application but specifically related to use of lands so furnished with which 
CONTRACTOR will have to comply in performing the Work. Easements for permanent 
structures or permanent changes in existing facilities will be obtained and paid for by CITY, 
unless otherwise provided in the Contract Documents. If CONTRACTOR and CITY are unable 
to agree on entitlement to or the amount or extent of any adjustments in the Contract Price or 
the Contract Times or both as a result of any delay in CITY’s furnishing these lands, rights-of-
way or easements, CONTRACTOR may make a Claim as provided in Article 16. 
CONTRACTOR shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment.  



00700 Construction General Conditions 120815 Page - 14 - of 62 City Wide Bridge Maintenance Repairs 

4.02 Subsurface and Physical Conditions  
A. Reports and Drawings: Reference is made to the Supplementary Conditions for 

identification of: 

1. Subsurface Conditions: Those reports of explorations and tests of subsurface 
conditions at or contiguous to the Site that have been utilized by DESIGN PROFESSIONAL 
in preparing the Contract Documents; and 

2. Physical Conditions: Those drawings of physical conditions in or relating to existing 
surface or subsurface structures at or contiguous to the Site (except Underground Facilities) 
that have been utilized by DESIGN PROFESSIONAL in preparing the Contract Documents. 

B. Limited Reliance by CONTRACTOR on Technical Data Authorized:  CONTRACTOR 
may rely upon the general accuracy of the technical data contained in reports and drawings of 
subsurface or physical conditions, but such reports and drawings are not Contract Documents. 
The technical data is identified in the Supplementary Conditions. Except for reliance on such 
technical data, CONTRACTOR may not rely upon or make any Claim against CITY, DESIGN 
PROFESSIONAL or any Consultant with respect to:  

1. the completeness of such reports and drawings for CONTRACTOR’s purposes, 
including, but not limited to, any aspects of the means, methods, techniques, sequences 
and procedures of construction to be employed by CONTRACTOR and safety precautions 
and programs incident thereto; or  

2. other data, interpretations, opinions and information contained in such reports or 
shown or indicated in such drawings, or  

3. any CONTRACTOR interpretation of or conclusion drawn from any technical data or 
any such other data, interpretations, opinions or information. 

4.03 Differing Subsurface or Physical Conditions 
A. Notice of Differing Subsurface or Physical Conditions.  If CONTRACTOR believes 

that any subsurface or physical condition at or contiguous to the Site that is uncovered or 
revealed either: 

1. is of such a nature as to establish that any technical data on which CONTRACTOR 
is entitled to rely as provided in Paragraphs 4.02 A and 4.02 B is materially inaccurate; or 

2. is of such a nature as to require a change in the Contract Documents; or 

3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily encountered 
and generally recognized as inherent in work of the character provided for in the Contract 
Documents; then CONTRACTOR shall, promptly after becoming aware thereof and before 
further disturbing the subsurface or physical conditions or performing any Work in 
connection therewith (except in an emergency as required by Paragraph 6.17), notify CITY 
and DESIGN PROFESSIONAL in writing about such condition(s). CONTRACTOR shall not 
further disturb such conditions or perform any Work in connection therewith (except as 
aforesaid) until receipt of written order to do so. 

B. DESIGN PROFESSIONAL’s Review:  After receipt of notice as required by Paragraph 
4.03 A, DESIGN PROFESSIONAL will promptly review the pertinent conditions, determine the 
necessity for CITY to obtain additional exploration or tests with respect thereto and notify CITY 
in writing (with a copy to CONTRACTOR) of DESIGN PROFESSIONAL’s findings and 
conclusions. 

C. Possible Contract Documents Change:  If CITY concludes that a change in the 
Contract Documents is required as a result of a condition that meets one or more of the 
categories in Paragraph 4.03 A, a Work Change Directive or a Change Order will be issued as 
provided in Article 10 to reflect and document the consequences of such change. 
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D. Possible Price or Times Adjustments:  An equitable adjustment in the Contract Price 
or in the Contract Times, or both, will be allowed to the extent that the existence of a subsurface 
or physical condition causes an increase or decrease in CONTRACTOR’s cost of, or time 
required for, performance of the Work; subject, however, to the following: 

1. the condition must meet any one or more of the categories described in Paragraphs 
4.03 A.1 through 4.03 A.4, inclusive; 

2. a change in the Contract Documents pursuant to Paragraph 4.03 C will not be an 
automatic authorization of, nor a condition precedent to, entitlement to any such 
adjustments;  

3. with respect to Work that is paid for on a unit price basis, any adjustment in Contract 
Price will be subject to the provisions of Paragraphs 9.06 and 11.04; and 

4. CONTRACTOR shall not be entitled to any adjustment in the Contract Price or 
Contract Times if;  

a. CONTRACTOR knew, or by the exercise of ordinary care could have known, of 
such conditions at the time CONTRACTOR made a final commitment to CITY with 
respect to Contract Price and Contract Times by the submission of a Bid; or 

b. the existence of such condition could reasonably have been discovered or 
revealed as a result of any examination, investigation, exploration, test or study of the 
Site and contiguous areas required by the Bidding Requirements or Contract Documents 
to be conducted by or for CONTRACTOR prior to CONTRACTOR’s making such final 
commitment; or 

c. CONTRACTOR failed to give the written notice as required by Paragraph 4.03 A. 

E. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 
equitable adjustment in the Contract Price pursuant to Article 11 and/or Contract Times 
pursuant to Article 12, a Claim may be made therefore as provided in Article 16. However, 
CITY, DESIGN PROFESSIONAL and Consultants shall not be liable to CONTRACTOR for any 
costs, losses or damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all other dispute resolution costs) sustained 
by CONTRACTOR on or in connection with any other project or anticipated project. 

4.04. Physical Conditions – Underground Facilities 
A. Shown or Indicated:  The information and data shown or indicated in the Contract 

Documents with respect to existing Underground Facilities at or contiguous to the Site is based 
on information and data furnished to CITY or DESIGN PROFESSIONAL by the owners of such 
Underground Facilities or by others. 

1. CITY and DESIGN PROFESSIONAL shall not be responsible for the accuracy or 
completeness of any such information or data; and 

2. The cost of all of the following will be included in the Contract Price and 
CONTRACTOR shall have full responsibility for: 

a. reviewing and checking all such information and data,  

b. locating all Underground Facilities shown or indicated in the Contract 
Documents,  

c. coordination of the Work with the owners of such Underground Facilities during 
construction, and  

d. the safety and protection of all such Underground Facilities as provided in 
Paragraph 6.14 and repairing any damage thereto resulting from the Work. 

B. Not Shown or Indicated:  If an Underground Facility is uncovered or revealed at or 
contiguous to the Site, and was not shown or indicated in the Contract Documents, or was 
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shown or indicated incorrectly in the Contract Documents, CONTRACTOR shall, promptly after 
becoming aware thereof and before further disturbing conditions affected thereby or performing 
any Work in connection therewith (except in an emergency as required by Paragraph 6.17), 
identify the owner of such Underground Facility and give written notice to that owner and to 
CITY and DESIGN PROFESSIONAL.  

C. DESIGN PROFESSIONAL’s Review:  After receipt of notice as required by Paragraph 
4.04 B, DESIGN PROFESSIONAL will promptly review the consequences of the existence of 
the Underground Facility and notify CITY in writing (with a copy to CONTRACTOR) of DESIGN 
PROFESSIONAL’s findings and conclusions. 

D. Possible Contract Documents Change: If CITY concludes that a change in the 
Contract Documents is required as a result of the existence of an Underground Facility that 
either was not shown, or was shown incorrectly, in the Contract Documents, a Work Change 
Directive or Change Order will be issued as provided in Article 10 to reflect and document the 
consequences of such change. 

E. Possible Price or Times Adjustments: An equitable adjustment in the Contract Price 
or in the Contract Times, or both, will be allowed to the extent that the existence of the 
Underground Facility causes an increase or decrease in CONTRACTOR’s cost of, or time 
required for, performance of the Work; subject, however, to the following: 

1. a change in the Contract documents pursuant to Paragraph 4.04 D will not be an 
automatic authorization of, nor a condition precedent to, entitlement to any such 
adjustments; 

2. with respect to Work that is paid for on a unit price basis, any adjustment in Contract 
Price will be subject to the provisions of Paragraphs 9.06 and 11.04; and 

3. CONTRACTOR shall not be entitled to any adjustment in the Contract Price or 
Contract Times if; 

a. CONTRACTOR knew, or by the exercise of ordinary care could have known, of 
the existence of the Underground Facility at the time CONTRACTOR made a final 
commitment to CITY with respect to Contract Price and Contract Times by the 
submission of a Bid; or 

b. the existence of the Underground Facility could reasonably have been 
discovered or revealed as a result of any examination, investigation, exploration, test or 
study of the Site and contiguous areas required by the Bidding Requirements or 
Contract Documents to be conducted by or for CONTRACTOR prior to CONTRACTOR’s 
making such final commitment; or 

c. CONTRACTOR failed to give the written notice as required by Paragraph 4.04 B. 

F. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 
equitable adjustment in the Contract Price pursuant to Article 11 and/or Contract Times 
pursuant Article 12, a Claim may be made therefore as provided in Article 16. However, CITY, 
DESIGN PROFESSIONAL and Consultants shall not be liable to CONTRACTOR for any costs, 
losses or damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all other dispute resolution costs) sustained by 
CONTRACTOR on or in connection with any other project or anticipated project. 

4.05 Reference Points 
A.  CITY shall provide engineering surveys to establish reference points for construction that 

in DESIGN PROFESSIONAL’s judgment are necessary to enable CONTRACTOR to proceed 
with the Work. CONTRACTOR shall be responsible for laying out the Work, shall protect and 
preserve the established reference points and property monuments, and shall make no changes 
or relocations without the prior written approval of CITY. CONTRACTOR shall report to DESIGN 
PROFESSIONAL whenever any reference point or property monument is lost or destroyed or 
requires relocation because of necessary changes in grades or locations, and shall be 
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responsible for the accurate replacement or relocation of such reference points or property 
monuments by professionally qualified personnel. 

4.06 Asbestos, Lead-Based Paint, PCBs, Petroleum, Hazardous Waste or Radioactive 
Material 

A. Reports and Drawings:  Reference is made to the Supplementary Conditions for the 
identification of those reports and drawings relating to a Hazardous Environmental Condition 
identified at the Site, if any, that have been utilized by the DESIGN PROFESSIONAL in the 
preparation of the Contract Documents. 

B. Limited Reliance by CONTRACTOR on Technical Data Authorized:  CONTRACTOR 
may rely upon the general accuracy of the technical data contained in reports and drawings 
relating to a Hazardous Environmental Condition at the Site, but such reports and drawings are 
not Contract Documents. Such technical data is identified in the Supplementary Conditions. 
Except for such reliance on such technical data, CONTRACTOR may not rely upon or make any 
Claim against CITY, DESIGN PROFESSIONAL or any Consultant with respect to: 

1. the completeness of such reports and drawings for CONTRACTOR’s purposes, 
including, but not limited to, any aspects of the means, methods, techniques, sequences 
and procedures of construction to be employed by CONTRACTOR and safety precautions 
and programs incident thereto; or 

2. other data, interpretations, opinions and information contained in such reports or 
shown or indicated in such drawings; or 

3. any CONTRACTOR interpretation of or conclusion drawn from any technical data or 
any such other data, interpretations, opinions or information. 

C. CONTRACTOR shall not be responsible for any Hazardous Environmental Condition 
uncovered or revealed at the Site which was not shown or indicated in Drawings or 
Specifications or identified in the Contract Documents to be within the scope of the Work. 
CONTRACTOR shall be responsible for all Hazardous Environmental Conditions created with 
any materials brought to the Site by CONTRACTOR, Subcontractors, Suppliers, or anyone else 
for whom CONTRACTOR is responsible. CONTRACTOR shall not be entitled to an extension of 
the Contract Times or an increase in the Contract Price if CONTRACTOR, Subcontractor, 
Supplier or anyone for whom CONTRACTOR is responsible created any Hazardous 
Environmental Condition at the Site or in connection with the Work. 

D. If CONTRACTOR encounters a Hazardous Environmental Condition at the Site or if 
CONTRACTOR or anyone for whom CONTRACTOR is responsible creates a Hazardous 
Environmental Condition at the Site, CONTRACTOR shall immediately: 

1. secure or otherwise isolate such condition; 

2. stop all Work in connection with such condition and in any area affected thereby 
(except in an emergency as required by Paragraph 6. 15); and 

3. notify CITY and DESIGN PROFESSIONAL (and promptly thereafter confirm such 
notice in writing). CITY shall promptly consult with DESIGN PROFESSIONAL concerning 
the necessity for CITY to retain a qualified expert to evaluate such condition or take 
corrective action, if any. 

E. CONTRACTOR shall neither resume Work nor be required to resume Work in 
connection with such condition or in any affected area until after CITY has obtained any 
required permits related thereto and delivered to CONTRACTOR written notice: 

1. specifying that such condition and any affected area is or has been rendered safe for 
the resumption of Work; or 

2. specifying any special conditions under which such Work may be resumed safely. If 
CITY and CONTRACTOR cannot agree as to entitlement to or on the amount or extent, if 
any, of any adjustment in Contract Price pursuant to Article 11and/or Contract Times to 
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pursuant to Article 12 as a result of such Work stoppage or such special conditions under 
which Work is agreed to be resumed by CONTRACTOR, a Claim may be made therefore as 
provided in Article 16. 

F. If after receipt of written notice as required in Paragraph 4.06 E, CONTRACTOR does 
not agree to resume Work based on a reasonable belief it is unsafe, or does not agree to 
resume such Work under special conditions specified in the notice, then CITY may order the 
portion of the Work that is in the area affected by such condition to be deleted from the Work. If 
CITY and CONTRACTOR cannot agree as to entitlement to or magnitude of an equitable 
adjustment in Contract Price pursuant to Article 11and/or Contract Times pursuant to Article 12 
as a result of deleting such portion of the Work, then a Claim may be made therefore as 
provided in Article 16. CITY may have such deleted portion of the Work performed by CITY’s 
own forces or others in accordance with Article 7. 

G. The provisions of Paragraphs 4.02, 4.03, and 4.04 are not intended to apply to a 
Hazardous Environmental Condition uncovered or revealed at the Site. 

H. All materials used, whether new or salvaged, shall be asbestos-free materials.  
CONTRACTOR shall immediately call to the attention of the CITY’s Representative any 
specified material or product which the CONTRACTOR knows or suspects to contain asbestos, 
whether new or salvaged. 

ARTICLE 5 BONDS AND INSURANCE 

5.01 Performance, Payment and Other Bonds 
A. CONTRACTOR shall furnish Performance and Maintenance and Payment Bonds, each 

in an amount at least equal to the Contract Price, as set out in the Contract Documents, as 
security for the faithful performance and payment of all CONTRACTOR’s obligations under the 
Contract Documents. These Bonds shall remain in effect at least until one (1) year after the date 
when final payment of the Contract becomes due, except as provided otherwise by Laws or 
Regulations or by the Contract Documents. CONTRACTOR shall also furnish such other Bonds 
as are required by the Supplementary Conditions. 

B. All Bonds shall be in the form prescribed by the Contract Documents except as provided 
otherwise by Laws or Regulations. A certified copy of the agent’s authority to act must 
accompany all Bonds signed by an agent. 

C. If the surety on any Bond furnished by CONTRACTOR is declared bankrupt or becomes 
insolvent, or its right to do business is terminated in any state where any part of the Project is 
located or it ceases to meet the requirement of Paragraph 5.01 B, CONTRACTOR shall within 
twenty (20) days thereafter substitute another Bond and surety, both of which must be 
acceptable to CITY. 

5.02 Licensed Sureties and Insurers 
A. All Bonds and insurance required by the Contract Documents to be purchased and 

maintained by CITY or CONTRACTOR shall be obtained from surety or insurance companies 
that are duly licensed in the State of Missouri and in the jurisdiction in which the Project is 
located, if not in Missouri, to issue Bonds or insurance policies for the limits and coverages so 
required. All surety and insurance companies shall hold an A.M. Best rating of A-, V, or better. 

5.03 Certificates of Insurance  
A. CONTRACTOR shall deliver to CITY and DESIGN PROFESSIONAL, prior to the start of 

any Work at the Project Site, properly completed certificates of insurance or other evidence that 
the required insurance is in full force and effect, in a form acceptable to CITY. The receipt or 
acceptance of a certificate of insurance that does not incorporate the required terms and 
coverage shall not constitute a waiver by the City of the insurance requirements contained in the 
Contract Documents. 
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B. All policies of insurance (and the certificates or other evidence thereof) required to be 
purchased and maintained by CONTRACTOR in accordance with Paragraphs 5.04 and 5.06 will 
contain waiver provisions in accordance with Paragraph 5.07 A.  The certificates of insurance 
will contain a provision stating that should any of the policies described in the certificate be 
cancelled before the expiration date thereof, notice will be delivered in accordance with the 
policy provisions. 

C. If the coverage afforded is cancelled or changed or its renewal is refused, 
CONTRACTOR shall give at least thirty (30) days prior written notice to CITY and to each other 
additional insured to whom a certificate of insurance has been issued. 

5.04 CONTRACTOR’s Liability Insurance 
A. CONTRACTOR shall purchase and maintain such liability and other insurance as is 

appropriate for the Work being performed and furnished, and will provide protection from claims 
set forth below which may arise out of or result from CONTRACTOR’s performance and 
furnishing of the Work and CONTRACTOR’s other obligations under the Contract Documents, 
whether it is to be performed or furnished by CONTRACTOR, any Subcontractor or Supplier, or 
by anyone directly or indirectly employed by any of them to perform or furnish any of the Work, 
or by anyone for whose acts any of them may be liable: 

1. claims under workers’ compensation, disability benefits and other similar employee 
benefit acts; 

2. claims for damages because of bodily injury, occupational sickness or disease, or 
death of CONTRACTOR’s employees; 

3. claims for damages because of bodily injury, sickness or disease, or death of any 
person other than CONTRACTOR’s employees; 

4. claims for damages insured by customary personal injury liability coverage; 

5. claims for damages, other than to the Work itself, because of injury to or destruction 
of tangible property wherever located, including loss of use resulting therefore; and 

6. claims for damages because of bodily injury or death of any person or property 
damage arising out of the ownership, maintenance or use of any motor vehicle. 

B. The policies of insurance so required by Paragraph 5.04 A, to be purchased and 
maintained shall: 

1. with respect to insurance required by Paragraphs 5.04 A.3 through 5.04 A.5 
inclusive, include as additional insureds (subject to any customary exclusion for professional 
liability) CITY, DESIGN PROFESSIONAL, Consultants and any other individuals or entities 
identified in the Supplementary Conditions to be listed as additional insureds, and include 
coverage for the respective officers, directors, partners, employees, agents, and other 
consultants and subcontractors of each and any of all such additional insureds, and the 
insurance afforded to these additional insureds shall provide primary coverage for all claims 
covered thereby; 

2. include at least the specific coverages and be written for not less than the limits of 
liability provided in Paragraph 5.04 C or required by Laws or Regulations, whichever is 
greater; 

3. include completed operations insurance; 

4. include contractual liability insurance covering CONTRACTOR’s indemnity 
obligations; 

5. remain in effect at least until final payment and at all times thereafter when 
CONTRACTOR may be correcting, removing or replacing defective Work in accordance with 
Paragraphs 13.06 and 13.07;  



00700 Construction General Conditions 120815 Page - 20 - of 62 City Wide Bridge Maintenance Repairs 

6. with respect to completed operations insurance, and any insurance coverage written 
on a claims-made basis, remain in effect for at least two (2) years after final payment (and 
CONTRACTOR shall furnish CITY and each other additional insured identified in the 
Supplementary Conditions to whom a certificate of insurance has been issued evidence 
satisfactory to CITY and any such additional insured of continuation of such insurance); 

7. contain a cross-liability or severability of interest clause or endorsement. Insurance 
covering the specified additional insureds shall be primary insurance, and all other 
insurance carried by the additional insureds shall be excess insurance; 

8. with respect to commercial automobile liability, commercial general liability, and 
umbrella liability insurance, CONTRACTOR shall require its insurance carrier(s) to waive all 
rights of subrogation against CITY, and CITY’s officers, directors, partners, employees and 
agents; and 

9. contain a provision or endorsement that the costs of providing the insureds a 
defense and appeal, including attorneys’ fees, as insureds, shall be supplementary and shall 
not be included as part of the policy limits but shall remain the insurer’s responsibility. 

C. Specific policies of insurance required by this Paragraph 5.04 shall include: 

1. Workers’ Compensation and Employers’ Liability Insurance. This insurance shall 
protect CONTRACTOR against all claims under applicable state workers’’’ compensation 
laws, including coverage as necessary for the benefits provided under the United States 
Longshoremen’s and Harbor Workers’ Act and the Jones Act. CONTRACTOR shall also be 
protected against claims for injury, disease, or death of employees which, for any reason, 
may not fall within the provisions of workers’ compensation laws. This policy shall include an 
“all states” or “other states” endorsement. The liability limits shall be not less than:  

Workers’ Compensation: Statutory 

Employers’ liability: $1,000,000 each occurrence 

2. Commercial Automobile Liability Insurance. This insurance shall be occurrence type 
written in comprehensive form and shall protect CONTRACTOR, and CITY, DESIGN 
PROFESSIONAL and Consultants  against all claims for injuries to members of the 
public and damage to property of others arising from the use of motor vehicles, either 
on or off the Project Site, whether they are owned, non-owned, or hired.  

The liability limits shall be not less than: $2,000,000 

3. Commercial General Liability Insurance. This insurance shall be occurrence type 
written in comprehensive form acceptable to CITY. This insurance shall protect 
CONTRACTOR, and CITY, DESIGN PROFESSIONAL and Consultants as additional 
insureds, against claims arising from injuries, sickness, disease, or death of any person or 
damage to property arising out of performance of the Work. The policy shall also include 
coverage for personal injury liability; contractual liability; completed operations and products 
liability; and for blasting, explosion, and collapse of buildings; and damage to underground 
property. The liability limits for bodily injury and property damage shall be not less than: 

$2,000,000 combined single limit for each occurrence 

$2,000,000 general aggregate. 

4. The insurer’s costs of providing the insureds a defense and appeal as additional 
insureds, including attorney’s fees, shall be supplementary and shall not be included as part 
of the policy limits but shall remain the insurer’s separate responsibility.  

5.05 CITY’s Liability Insurance 
A. In addition to the insurance required to be provided by CONTRACTOR under Paragraph 

5.04, CITY, at CITY’s option, may purchase and maintain at CITY’s expense liability insurance 
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that will protect CITY against claims which may arise from operations under the Contract 
Documents. 

5.06 Property Insurance 
A. Unless otherwise provided in the Supplementary Conditions, CONTRACTOR shall 

purchase and maintain property insurance on the Work at the Site in the amount of the full 
replacement cost thereof (subject to such deductible amounts as may be provided in the 
Supplementary Conditions or required by Laws or Regulations). This insurance shall: 

1. include the interests of CITY, CONTRACTOR, Subcontractors, and any other 
persons or entities identified in the Supplementary Conditions, each of whom is deemed to 
have an insurable interest and shall be listed as an insured or additional insured; 

2. be written on a Builder’s Risk “all-risk” or open peril or special causes of loss policy 
form that shall at least include insurance for physical loss or damage to the Work, temporary 
buildings, falsework and materials and equipment in transit, and shall insure against at least 
the following perils or causes of loss: fire, lightning, extended coverage, theft, vandalism and 
malicious mischief, earthquake, tornado, collapse, debris removal, demolition occasioned by 
enforcement of Laws or Regulations, water damage, damage caused by frost and freezing, 
and acts of God;  

3. be maintained in effect until final payment is made unless otherwise agreed to in 
writing by CITY with thirty (30) days written notice to each other additional insured to whom 
a certificate of insurance has been issued. 

B. CITY shall not be responsible for purchasing and maintaining any property insurance to 
protect the interests of CONTRACTOR, Subcontractors or others involved in the Work to the 
extent of any deductible amounts. The risk of loss within the deductible amounts will be borne 
by CONTRACTOR, Subcontractor or others suffering any such loss and if any of them wishes 
property insurance coverage within the limits of such amounts, each may purchase and 
maintain it at the purchaser’s own expense. 

5.07 Waiver of Rights 
A. CITY and CONTRACTOR intend that all policies purchased in accordance with 

Paragraphs 5.04 and 5.06 will protect CITY, CONTRACTOR, DESIGN PROFESSIONAL 
Consultants, Subcontractors, and all other persons or entities identified in the Supplementary 
Conditions to be listed as insureds or additional insureds in such policies and will provide 
primary coverage for all losses and damages caused by the perils covered thereby. All such 
policies shall contain provisions to the effect that in the event of payment of any loss or damage 
the insurers will have no rights of recovery against any of the insureds or additional insureds 
thereunder. CITY and CONTRACTOR waive all rights against each other and their respective 
officers, directors, partners, employees and agents for all losses and damages caused by, 
arising out of or resulting from any of the perils covered by such policies and any other property 
insurance applicable to the Work, but only to the extent of insurance coverage; and, in addition, 
waive all such rights against DESIGN PROFESSIONAL, Consultants, Subcontractors, and all 
other persons or entities identified in the Supplementary Conditions to be listed as insureds or 
additional insureds (and the officers, directors, partners, employees, agents, and other 
consultants and subcontractors of any and each of them) under such policies for losses and 
damages so caused and covered by insurance. None of the above waivers shall extend to the 
rights that any party making such waiver may have to the proceeds of insurance held by CITY 
as trustee or otherwise payable under any policy so issued. None of the above waivers shall 
apply if specifically in conflict with Laws and Regulations. 



00700 Construction General Conditions 120815 Page - 22 - of 62 City Wide Bridge Maintenance Repairs 

5.08 Receipt and Application of Insurance Proceeds 
A. Any insured loss under the property insurance will be adjusted with CITY and made 

payable to CITY as fiduciary for the insureds, as their interests may appear, subject to the 
requirements of any indentures of indebtedness entered into by CITY. 

B. CITY as fiduciary shall have power to adjust and settle any loss with the insurers unless 
one of the parties in interest shall object to CITY’s exercise of this power in writing within fifteen 
(15) days after the occurrence of loss. If such objection is made, CITY as fiduciary shall make 
settlement with the insurers in accordance with such agreement as the parties in interest may 
reach. If no such agreement among the parties in interest is reached, CITY as fiduciary shall 
adjust and settle the loss with the insurers. 

5.09 Partial Utilization – Property Insurance 
A.  If CITY finds it necessary to occupy or use a portion or portions of the Work prior to 

Substantial Completion of all the Work, such use or occupancy may be accomplished in 
accordance with Paragraph 14.05; provided that no such use or occupancy shall commence 
before the insurers providing the property insurance have acknowledged notice thereof and in 
writing effected any changes in coverage necessitated thereby. The insurers providing the 
property insurance shall consent by endorsement on the policy or policies, but the property 
insurance shall not be canceled or permitted to lapse on account of any such partial use or 
occupancy. 

ARTICLE 6 CONTRACTOR’S RESPONSIBILITIES 

6.01 Indemnification 
A. For purposes of this Paragraph 6.01 only, the following terms shall have the meanings 

listed: 

1. Claims means all claims, damages, liability, losses, costs and expenses, including 
court costs and reasonable attorneys’’’ fees, including attorney’s fees incurred by the City in 
the enforcement of this indemnity obligation. 

2. CONTRACTOR’S Agents means CONTRACTOR’s officers, employees, sub-
consultants, subcontractors, successors, assigns, invitees, and other agents. 

3. CITY means CITY, its Program Manager/Construction Advisor and any of their 
agents, officials, officers, employees and program managers or construction advisors. 

B. CONTRACTOR’s obligations under this Paragraph with respect to indemnification for 
acts or omissions, including negligence, of CITY, shall be limited to the coverage and limits of 
insurance that CONTRACTOR is required to procure and maintain under this Contract.  
CONTRACTOR affirms that it has had the opportunity to recover the costs of the liability 
insurance required in this Contract in its contract price. 

C. CONTRACTOR shall defend, indemnify and hold harmless CITY from and against all 
Claims arising out of or resulting from all acts or omissions in connection with this Contract 
caused in whole or in part by CONTRACTOR or CONTRACTOR’s Agents, regardless of 
whether or not caused in part by any act or omission, including negligence, of OWNER.   

D. In any and all Claims against CITY, DESIGN PROFESSIONAL, CONSULTANT, or any 
of their respective agents, officers, directors or employees by any employee (or the survivor or 
personal representative of such employee) of CONTRACTOR, any Subcontractor, any Supplier, 
any person or organization directly or indirectly employed by any of them to perform or furnish 
any of the Work, or anyone for whose acts any of them may be liable, the indemnification 
obligation under Paragraph 6.01 C shall not be limited in any way by any limitation on the 
amount or type of damages, compensation or benefits payable by or for CONTRACTOR or any 
such Subcontractor, Supplier or other person or organization under workers’ compensation acts, 
disability benefit acts or other employee benefit acts. 
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E. The indemnification obligations of CONTRACTOR under Paragraph 6.01 C shall not 
extend to liability arising out of, resulting from, or caused by the professional negligence, errors 
or omissions of DESIGN PROFESSIONAL, CONSULTANT, or any of their respective agents, 
officers, directors or employees. 

6.02 Supervision and Superintendence 
A. CONTRACTOR shall supervise, inspect and direct the Work competently and efficiently, 

devoting such attention thereto and applying such skills and expertise as may be necessary to 
perform the Work in accordance with the Contract Documents. CONTRACTOR shall be solely 
responsible for the means, methods, techniques, sequences and procedures of construction, 
but CONTRACTOR shall not be responsible for the negligence of others in the design or 
specification of a specific means, method, technique, sequence or procedure of construction 
which is shown or indicated in and expressly required by the Contract Documents. 
CONTRACTOR shall be responsible to see that the completed Work complies accurately with 
the Contract Documents. 

B. At all times during the progress of the Work, CONTRACTOR shall assign a competent 
resident superintendent of the Work, who shall not be replaced without written request to and 
approval by CITY except under extraordinary circumstances. The superintendent will be 
CONTRACTOR’s representative at the Site and shall have authority to act on behalf of 
CONTRACTOR. All communications given to or received from the superintendent shall be 
binding on CONTRACTOR. 

C. If it is determined to be in the best interest of the Work, CONTRACTOR shall replace the 
project manager, resident superintendent or any other employee of the CONTRACTOR, 
Subcontractors, Suppliers or other persons or organizations performing or furnishing any of the 
Work on the project upon written request by the CITY. 

6.03 Services, Working Hours, Labor, Materials and Equipment 
A. CONTRACTOR shall provide competent, suitably qualified personnel to survey, lay out 

and construct or perform the Work as required by the Contract Documents. CONTRACTOR 
shall at all times maintain good discipline and order at the Site. Except as otherwise required for 
the safety or protection of persons or the Work or property at the Site or adjacent thereto, and 
except as otherwise indicated in the Contract Documents, all Work at the Site shall be 
performed during regular working hours. CONTRACTOR shall not permit overtime work or the 
performance of Work on Saturday, Sunday or any legal holiday without CITY’s written consent 
given after prior written notice to DESIGN PROFESSIONAL. 

B. Unless otherwise specified in Division 1, General Requirements, CONTRACTOR shall 
furnish and assume full responsibility for all services, materials, equipment, labor, 
transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, 
telephone, water, sanitary facilities, temporary facilities and all other facilities and incidentals 
necessary for the furnishing, performance, testing, start-up and completion of the Work. 

C. All materials and equipment shall be of good quality and new, except as otherwise 
provided in the Contract Documents. All warranties and guarantees specifically called for by the 
Specifications shall expressly run to the benefit of CITY. If required by DESIGN 
PROFESSIONAL, CONTRACTOR shall furnish satisfactory evidence (including reports of 
required tests) as to the source, kind, and quality of materials and equipment. All materials and 
equipment shall be stored, applied, installed, connected, erected, used, cleaned and 
conditioned in accordance with instructions of the applicable Supplier, except as otherwise 
provided in the Contract Documents. 

D. It is the policy of the CITY that any manufactured goods or commodities used or 
supplied in the performance of this Contract and any subcontract hereto shall be manufactured 
or produced in the United States whenever possible. 
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6.04 Progress Schedule 
A. CONTRACTOR shall adhere to the progress schedule established in accordance with 

Article 2 as it may be adjusted from time to time as provided below: 

1. CONTRACTOR shall provide, at least once every thirty (30) calendar days, updated 
information on the project schedule, including thirty (30) day look ahead schedules, 
projected variances per event category and per Subcontractor, identification of all variances 
and calculation of the number of Days difference  between the as-built critical path and the 
project schedule critical path 

2. CONTRACTOR shall, with each application for payment, provide completed monthly 
updated status report for the previous month on the project schedule and updated 
information indicating as-built and as-planned conditions. The updated information on the 
project schedule shall not modify any Milestone dates in the project schedule that CITY has 
previously approved. The updated information required is a condition precedent to payment 
pursuant to paragraph 14.02 and shall include at a minimum: 

a. a concise statement of the outlook for meeting project schedule dates and the 
reasons for any change in outlook from the previous report; 

b. a review of any significant technical problems encountered during the month; 

c. an explanation of any corrective action taken or proposed; and 

d. a summary of any Claims anticipated by CONTRACTOR with respect to the 
Work, including the anticipated costs and schedule impacts of any such Claims. 

6.05 Recovery Schedules 
A. If the CONTRACTOR should: 

1. fail, refuse or neglect to supply a sufficient number of workers or to deliver the 
materials or equipment with such promptness as to prevent the delay in the progress of the 
Work; 

2. fail in any respect to commence and diligently prosecute the Work in accordance 
with the approved baseline project schedule in order to achieve substantial completion; 

3. fail to commence, prosecute, finish, deliver or install the different portions of the 
Work on time as specified in the approved baseline project schedule; or 

4. fail in the performance of any of the material covenants of the Contract Documents; 

CITY shall have the right to direct the CONTRACTOR, upon seven (7) calendar days notice, 
to prepare a written recovery plan, for CITY’s approval, to accelerate the Work in order to 
conform to the approved baseline project schedule, including, without limitation, providing 
additional labor or expediting delivery of materials, performing overtime or re-sequencing the 
Work without adjustments to the Contract value. Upon CITY’s approval of the recovery plan, 
CONTRACTOR shall accelerate the Work in accordance with the plan. 

B. Proposed recovery schedules shall be submitted to the CITY as a separate project plan 
for review and approval by CITY prior to incorporation into the approved baseline schedule. The 
recovery schedule shall be submitted in a format compatible with the baseline schedule format. 
Each proposed revision shall be submitted as a separate schedule, with the following minimum 
requirements: 

1. A critical path method diagram showing revised and affected activities or Milestones. 

2. An activity report for all revised and affected activities or Milestones.  

C. Upon acceptance of the recovery schedule by CITY, data shall be added or revised for 
all new or revised activities and incorporated into the approved baseline project schedule. 



00700 Construction General Conditions 120815 Page - 25 - of 62 City Wide Bridge Maintenance Repairs 

6.06 Substitutes and “Or-Equal” Items 
A. Materials or equipment: Whenever an item of material or equipment is specified or 

described in the Contract Documents by using the name of a proprietary item or the name of a 
particular Supplier, the specification or description is intended to establish the type, function, 
appearance and quality required. Unless the specification or description contains, or is followed 
by, words reading that no like, equivalent or “or-equal” item or no substitution is permitted, other 
items of material or equipment or material or equipment of other Suppliers may be submitted to 
CITY for review by CITY’s Representative under the following circumstances: 

1. “Or-Equal”: If, prior to receipt of Bids, Bidder proposes an item of material or 
equipment as functionally equal to that named and sufficiently similar so that no change in 
related Work will be required, CITY’s Representative may request DESIGN 
PROFESSIONAL to consider it as an “or-equal” item. DESIGN PROFESSIONAL will review 
and recommend the acceptance, or rejection, of the proposed item to the CITY’s 
Representative. For the purposes of this Paragraph, a proposed item of material or 
equipment will be considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment DESIGN PROFESSIONAL determines 
that: 

(1) it is at least equal in quality, durability, appearance, strength, and design 
characteristics; and 

(2) it will reliably perform at least equally well the function imposed by the design 
concept of the completed Project as a functioning whole; and 

b. Bidder certifies that: 

(1) there is no increase in cost to the CITY; and 

(2) it will conform substantially, even with deviations, to the detailed requirements 
of the item named in the Contract Documents. 

If the CITY’s Representative approves the proposed item, it may be accepted by CITY. 

2. Substitute Items: If CONTRACTOR proposes an item of material or equipment as a 
substitute item, then CONTRACTOR shall submit sufficient information as provided below to 
allow CITY’s Representative to determine that the item of material or equipment proposed is 
essentially equivalent to that named and an acceptable substitute therefore. The procedure 
for review by the CITY’s Representative will include the following as supplemented in the 
General Requirements and as CITY’s Representative may determine is appropriate under 
the circumstances: 

a. Requests for review of proposed substitute items of material or equipment will 
not be accepted by CITY’s Representative from anyone other than CONTRACTOR. 

b. If CONTRACTOR wishes to furnish or use a substitute item of material or 
equipment, CONTRACTOR shall first make written application to CITY’s Representative 
for acceptance thereof. 

c. In the application, CONTRACTOR shall certify that the proposed substitute will 
perform adequately the functions and achieve the results called for by the general 
design, be similar in substance to that specified and be suited to the same use as that 
specified. The application will state the extent, if any, to which the evaluation and 
acceptance of the proposed substitute will impact CONTRACTOR’s achievement of 
Substantial Completion, whether or not acceptance of the substitute for use in the Work 
will require a change in any of the Contract Documents (or in the provisions of any other 
direct contract with CITY for work on the Project) to adapt the design to the proposed 
substitute and whether or not incorporation or use of the substitute in connection with the 
Work is subject to payment of any license fee or royalty. 
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d. All variations of the proposed substitute from that specified will be identified in the 
application and available maintenance, repair and replacement service will be indicated. 
The application will also contain an itemized estimate of all costs or credits that will result 
directly or indirectly from acceptance of such substitute, including costs of redesign and 
claims of other contractors affected by the resulting change, all of which will be 
considered by CITY’s Representative in evaluating the proposed substitute. CITY’s 
Representative may require CONTRACTOR to furnish additional data about the 
proposed substitute. 

If the CITY’s Representative approves the proposed item, CITY may accept it. 

B. Substitute Construction Methods or Procedures: If a specific means, method, technique, 
sequence or procedure of construction is shown or indicated in and expressly required by the 
Contract Documents, CONTRACTOR may furnish or utilize a substitute means, method, 
technique, sequence or procedure of construction acceptable to DESIGN PROFESSIONAL. 
CONTRACTOR shall notify CITY and submit sufficient information to allow DESIGN 
PROFESSIONAL, in DESIGN PROFESSIONAL’s sole discretion, to determine that the 
substitute proposed is equivalent to that expressly called for by the Contract Documents. 

C. Expenses: Bidder shall provide all data in support of any “or equal” at Bidder’s expense, 
and CONTRACTOR shall provide all data in support of any proposed substitute at 
CONTRACTOR’s expense. 

D. Evaluation: DESIGN PROFESSIONAL and CITY’s Representative will be allowed a 
reasonable time within which to evaluate each proposal or submittal made pursuant to 
Paragraphs 6.06 A, and 6.06 B. CITY will be the sole judge of acceptability. No “or-equal” or 
substitute will be ordered, installed or utilized without CITY’s prior written acceptance which will 
be evidenced by either a Change Order or an approved Shop Drawing. CITY may require 
CONTRACTOR to furnish at CONTRACTOR’s expense, a special performance guarantee or 
other surety with respect to any “or-equal’ substitute. DESIGN PROFESSIONAL will record time 
required by DESIGN PROFESSIONAL and Consultants in evaluating substitutes proposed or 
submitted by CONTRACTOR pursuant to Paragraphs 6.06 A and 6.06 B and in making 
changes in the Contract Documents (or in the provisions of any other direct contract with CITY 
for work on the Project) occasioned thereby. Whether or not CITY accepts a substitute so 
proposed or submitted by CONTRACTOR, CONTRACTOR shall reimburse CITY for the 
reasonable charges of DESIGN PROFESSIONAL and Consultants for evaluating each such 
proposed substitute. 

6.07 Concerning Subcontractors, Suppliers and Others 
A. CONTRACTOR shall not employ or retain any Subcontractor, Supplier or other person 

or organization (including those acceptable to CITY as indicated in Paragraph 6.07 B), whether 
initially or as a substitute, against whom CITY has a reasonable objection, including but not 
limited to debarment by City or another governmental entity or decertification of the 
Subcontractor from the City’s Minority and Women’s Business Enterprise Program as a result of 
the Subcontractor’s failure to comply with any of the requirements of the provisions of Chapter 3 
of the City’s Code as determined by the Director of the Human Relations Department. 
Contractor shall insert this provision in any subcontractor agreement associated with this 
Contract. CONTRACTOR shall not be required to employ any Subcontractor, Supplier or other 
person or organization to furnish or perform any of the Work against whom CONTRACTOR has 
reasonable objection.  CONTRACTOR shall submit required information for all Subcontractors 
on Form 01290.09 - Subcontractor and Major Material Suppliers List, provided in these Contract 
Documents, prior to Subcontractor beginning Work at the Site. 

B. The Supplementary Conditions require the identity of certain Subcontractors, Suppliers 
or other persons or organizations (including those who are to furnish the principal items of 
materials or equipment) to be submitted to CITY on or before the date specified in the 
Supplementary Conditions, for acceptance by CITY. If CONTRACTOR has submitted a list 



00700 Construction General Conditions 120815 Page - 27 - of 62 City Wide Bridge Maintenance Repairs 

thereof in accordance with the Supplementary Conditions, CITY may accept (either in writing or 
by failing to make written objection thereto by the date indicated for acceptance or objection in 
the Contract Documents) any such Subcontractor, Supplier or other person or organization so 
identified, or may reject same on the basis of reasonable objection after due investigation, in 
which case CONTRACTOR shall submit an acceptable replacement for the rejected 
Subcontractor, Supplier or other person or organization. The Contract Price will be adjusted by 
the difference in the cost occasioned by such substitution, and an appropriate Change Order will 
be issued or Written Amendment signed. No acceptance by CITY of any such Subcontractor, 
Supplier or other person or organization shall constitute a waiver of any right of CITY or 
DESIGN PROFESSIONAL to reject defective Work. 

C. CONTRACTOR shall be fully responsible to CITY for all acts and omissions of the 
Subcontractors, Suppliers and other persons and organizations performing or furnishing any of 
the Work under a direct or indirect contract with CONTRACTOR just as CONTRACTOR is 
responsible for CONTRACTOR’s own acts and omissions. Nothing in the Contract Documents 
shall create for the benefit of any such Subcontractor, Supplier or other person or organization 
any contractual relationship between CITY or DESIGN PROFESSIONAL and any such 
Subcontractor, Supplier or other person or organization, nor shall it create any obligation on the 
part of CITY or DESIGN PROFESSIONAL to pay or to see to the payment of any moneys due 
any such Subcontractor, Supplier or other person or organization except as may otherwise be 
required by Laws or Regulations. 

D. CONTRACTOR shall be solely responsible for scheduling and coordinating the Work of 
Subcontractors, Suppliers and other persons and organizations performing or furnishing any of 
the Work under a direct or indirect contract with CONTRACTOR. 

E. CONTRACTOR shall contractually require all Subcontractors, Suppliers and such other 
persons and organizations performing or furnishing any of the Work to communicate with CITY 
and DESIGN PROFESSIONAL through CONTRACTOR. 

F. The divisions and sections of the Specifications and the identifications of any Drawings 
shall not control CONTRACTOR in dividing the Work among Subcontractors or Suppliers or 
delineating the Work to be performed by any specific trade. 

G. All Work performed for CONTRACTOR by a Subcontractor or Supplier shall be pursuant 
to an appropriate written agreement between CONTRACTOR and the Subcontractor or Supplier 
that specifically binds the Subcontractor or Supplier to the applicable terms and conditions of 
the Contract Documents for the benefit of CITY. Whenever any such agreement is with a 
Subcontractor or Supplier who is listed as an additional insured on the property insurance 
provided in Paragraph 5.06, the agreement between the CONTRACTOR and the Subcontractor 
or Supplier will contain provisions whereby the Subcontractor or Supplier waives all rights 
against CITY, CONTRACTOR, DESIGN PROFESSIONAL, Consultants and all other additional 
insureds for all losses and damages caused by, arising out of or resulting from any perils, to the 
extent covered by such policies and any other property insurance applicable to the Work. If the 
insurers on any such policies require separate waiver forms to be signed by any Subcontractor 
or Supplier, CONTRACTOR will obtain the same.  

H. Except as otherwise provided in this subsection H and in accordance with the provisions 
of subsection C hereof, the agreement between CONTRACTOR and the Subcontractor or 
Supplier referred to in subsection G, shall provide that the CONTRACTOR and the 
Subcontractor or Supplier agree not to request CITY or CITY’s Representative to intervene in or 
facilitate the resolution of claims or contract disputes arising out of or related to the agreement 
between CONTRACTOR and the Subcontractor or Supplier. Furthermore, the Contracts 
between CONTRACTOR and Subcontractors or Suppliers shall provide that all unresolved 
claims and disputes between  CONTRACTOR and the Subcontractor or Supplier that remain 
unresolved after thirty (30) calendar days from the notice of claim, shall be subject to mediation 
as a condition precedent to the institution of legal proceedings by either party. Any such 
mediation shall be conducted in accordance with the CITY’s Code Section 3-467. 
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I. CONTRACTOR shall not insert any provision in any subcontractor agreement 
associated with this Contract that explicitly states or implies that the subcontractor shall only be 
paid for work performed if or when the general CONTRACTOR is paid by the CITY . 
Contractor’s compliance with this provision is a material term of this Contract. 

J. CONTRACTORS shall not deny any Subcontractor subcontracting opportunities solely 
because the Subcontractor is not a signatory to collective bargaining agreements with organized 
labor. 

6.08 Patent Fees and Royalties 
A. CONTRACTOR shall pay all license fees and royalties and assume all costs incident to 

the use in the performance of the Work or the incorporation into the Work of any invention, 
design, process, product or device which is the subject of patent rights or copyrights held by 
others. If a particular invention, design, process, product or device is specified in the Contract 
Documents for use in the performance of the Work, and if to the actual knowledge of CITY or 
DESIGN PROFESSIONAL its use is subject to patent rights or copyrights calling for the 
payment of any license fee or royalty to others, the existence of such rights shall be disclosed 
by CITY in the Contract Documents. To the fullest extent permitted by Laws or Regulations, 
CONTRACTOR shall defend, indemnify and hold harmless CITY, DESIGN PROFESSIONAL, 
Consultants and the officers, directors, employees, agents and other consultants of each and 
any of them from and against all claims, costs, losses and damages (including but not limited to 
all fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or resulting from any infringement of 
patent rights or copyrights incident to the use in the performance of the Work or resulting from 
the incorporation into the Work of any invention, design, process, product or device not 
specified in the Contract Documents. 

6.09 Permits 
A.  Unless otherwise provided in the Supplementary Conditions, CONTRACTOR shall 

obtain and pay for all construction permits and licenses. CITY shall assist CONTRACTOR, 
when necessary, in obtaining such permits and licenses. CONTRACTOR shall pay all 
governmental charges and inspection fees necessary for the prosecution of the Work, which are 
applicable at the time of opening of Bids, or, if there are no Bids, on the Effective Date of the 
Contract. CONTRACTOR shall pay all charges of utility owners for connections to the Work. 

B. CONTRACTOR, at its own expense, shall comply with all Federal, State and local laws 
and regulations, including, but not limited to the Missouri Clean Water Law (Chapter 644 RSMo) 
together with any accompanying regulation(s) contained in the Missouri Code of State 
Regulations (CSR Title 10), as well as any implementing permits, together with any CITY 
Provisions during the life of this Contract including but not limited to: 

1. Approvals and permits as required for construction or land disturbance activities. 

2. Compliance with the State of Missouri – Department of Natural Resources (“MDNR”) 
Missouri State Operating Permit (“Land Disturbance Permit”), MO-R100006 for all 
construction or land disturbance activity. 

3. Development and implementation of a Storm Water Pollution Prevention Plan 
(SWPPP). 

(a) Contractor shall not commence land disturbance activity until the initial SWPPP 
has been finalized.   

(b) Preparation and submittal of all applications, documentation and exhibits 
required to obtain MDNR approvals for uninterrupted Work at the Site.   

(c) Amending/Updating SWPPP. 

(d) Site Inspections and submittal of Inspection Reports 
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(e) Proper Operation and Maintenance to achieve compliance with the terms of the 
Permit. 

(f) Maintenance of required records in accordance with MDNR requirements and 
requirements included in Article 6 of these Contract Documents. 

4. In addition to requirements of Article 6, Contractor shall also provide record access 
to Missouri Department of Natural Resources (MDNR).  

5. Failure to control erosion and water pollution is a permit violation. CONTRACTOR 
shall have 24 hours after receiving notice of the violation to correct the problem.  If the 
CONTRACTOR fails to correct the problem after the time prescribed, the City will hire a 
remediation expert to fix the problem. In such an event, the CONTRACTOR shall be liable to 
the City for the remediation costs plus a 10% mark-up of the total contract price. If the 
CONTRACTOR receives three (3) notices of violation of the erosion control plan and the 
City’s MS4 permit, the Director may issue a stop work order and delay any payment until 
control measures are properly functioning and stream damage has been mitigated. In such 
an event, any delay to the project schedule will result in liquidated damages assessed 
against the CONTRACTOR. 

6.10 Compliance with Laws and Regulations 
A. CONTRACTOR shall give all notices and comply with all Laws or Regulations applicable 

to furnishing and performing the Work. Except where otherwise expressly required by applicable 
Laws or Regulations, neither CITY nor DESIGN PROFESSIONAL shall be responsible for 
monitoring CONTRACTOR’s compliance with any Laws or Regulations. The Laws or 
Regulations included in this Paragraph shall include, but not be limited to, those set forth in the 
Supplementary Conditions.  

B. Failure to Comply.  If CONTRACTOR performs any Work in violation of applicable 
Laws or Regulations, CONTRACTOR shall bear all claims, costs, losses and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) caused by, arising out 
of or resulting therefrom; however, it shall not be CONTRACTOR’s primary responsibility to 
make certain that the Specifications and Drawings are in accordance with Laws or Regulations, 
but this shall not relieve CONTRACTOR of CONTRACTOR’s obligations under Paragraph 3.03. 

C. Conflicts of Interest.  The provisions of City’s Code Sections 2-1015 and 3-301, 
prohibiting City officers and employees from having a financial or personal interest in any 
contract with City, and Code Sections 3-307, and 3-309, imposing sanctions for violations, shall 
apply to this Contract. CONTRACTOR certifies that no officer or employee of City has, or will 
have, a direct or indirect financial or personal interest in this Contract, and that no officer or 
employee of City, or member of such officer’s or employee’s immediate family, either has 
negotiated, or has or will have an arrangement concerning employment to perform services on 
behalf of CONTRACTOR on this Contract. 

D. Licenses and Permits.  CONTRACTOR, at its own expense, shall secure or cause to 
be secured all licenses and permits from public or private sources necessary for the fulfillment 
of its obligations under this Contract. All references in this Contract to the “Code” shall mean 
City’s Code of Ordinances, including any amendments thereto or re-codification thereof unless 
the context clearly indicates otherwise.  CONTRACTOR shall obtain copies of all necessary 
licenses and permits from Subcontractors required for the Work before Subcontractors begin 
Work at the Site.  CONTRACTOR shall retain such evidence in its files and make available to 
CITY within ten (10) days after CITY’s written request. 

E. Americans with Disabilities Act.  CONTRACTOR agrees to comply, during the course 
of this Contract, with all provisions of Title II of the 2010 ADA Standards for Accessible Design 
as amended from time to time. 
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F. Affirmative Action.  If the Contract Price exceeds $300,000.00 and CONTRACTOR 
employs fifty (50) or more people, CONTRACTOR shall comply with City’s Affirmative Action 
requirements in accordance with the provisions of Chapter 3 of City’s Code, the rules and 
regulations relating to those sections, and any additions or amendments thereto. 
CONTRACTOR shall not discriminate against any employee or applicant for employment 
because of race, color, sex, religion, national origin or ancestry, disability, sexual orientation, 
gender identity or age in a manner prohibited by Chapter 3 of City’s Code.  

CONTRACTOR shall: 
1. Submit, in print or electronic format, a copy of CONTRACTOR’S current certificate of 

compliance to the City’s Human Relations Department (HRD) prior to receiving the first payment 
under the contract, unless a copy has already been submitted to HRD at any point within the 
previous two calendar years.  If, and only if, CONTRACTOR does not possess a current 
certification of compliance, CONTRACTOR shall submit, in print or electronic format, a copy of 
its affirmative action program to HRD prior to receiving the first payment under the contract, 
unless a copy has already been submitted to HRD at any point within the previous two calendar 
years. 

2.  Require any Subcontractor awarded a subcontract exceeding $300,000.00 to affirm 
that Subcontractor has an affirmative action program in place and will maintain the affirmative 
action program in place for the duration of the subcontract. 

3.  Obtain from any Subcontractor awarded a subcontract exceeding $300,000.00 a 
copy of the Subcontractor’s current certificate of compliance and tender a copy of the same, in 
print or electronic format, to HRD within thirty (30) days from the date the subcontract is 
executed.  If, and only if, Subcontractor does not possess a current certificate of compliance, 
CONTRACTOR shall obtain a copy of the Subcontractor’s affirmative action program and tender 
a copy of the same, in print or electronic format, to HRD within thirty (30) days from the date the 
subcontract is executed. 

City has the right to take action as directed by City’s Human Relations Department to enforce 
this provision. If CONTRACTOR fails, refuses or neglects to comply with the provisions of 
Chapter 3 of City’s Code, then such failure shall be deemed a total breach of this Contract and 
this Contract may be terminated, canceled or suspended, in whole or in part, and 
CONTRACTOR may be declared ineligible for any further contracts funded by City for a period 
of one (1) year. This is a material term of this Contract. 

G. Minority and Women Business Enterprises and Workforce.  City is committed to 
ensuring that minorities and women participate to the maximum extent possible in the 
performance of City’s construction contracts.  If minority and women business enterprise 
(M/WBE) goals have been set for this Contract, CONTRACTOR agrees to comply with all 
requirements of City’s Minority and Women’s Business Enterprise Program as enacted in City’s 
Code, Sections 3-421 through 3-469 and as hereinafter amended. CONTRACTOR shall meet or 
exceed both the MBE and WBE goals set forth in its Contractor Utilization Plan/Request for 
Waiver. If workforce utilization goals are applicable to this Contract, CONTRACTOR agrees to 
comply with all requirements of City’s Construction Employment Program as enacted in City’s 
Code, Sections 3-501 through 3-525 and as hereinafter amended.  CONTRACTOR shall meet 
or exceed the construction employment goals unless the same shall have been waived in the 
manner provided by law.  CONTRACTOR’s compliance with this provision is a material part of 
this Contract. 

H. Records. 
1. For purposes of this section: 

(a) “City” shall mean the City Auditor, the City’s Internal Auditor, the City’s Director of 
Human Relations, the City Manager, the City department administering this Contract and 
their delegates and agents. 
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(b) “Record” shall mean any document, book, paper, photograph, map, sound 
recordings or other material, regardless of physical form or characteristics, made or 
received in connection with this Contract and all Contract amendments and renewals. 

2. Contractor shall maintain and retain all Records for a term of five (5) years that shall 
begin after the expiration or termination of this Contract and all Contract amendments.  City 
shall have a right to examine or audit all Records and Contractor shall provide access to 
City of all records upon ten (10) days written  notice from the City. 

I. Prevailing Wage.   
1. CONTRACTOR shall comply and require its Subcontractors to comply with; 

a. sections 290.210 to 290.340, RSMO the State of Missouri Prevailing Wage Law 
(the “Law”);  and  

b. 8 CSR 30-3.010 to 8 CSR 30-3.060, the Prevailing Wage Law Rules (the 
“Rules”); and  

c. the Annual Wage Order (Wage Order) issued by the State of Missouri’s 
Department of Labor and Industrial Relations; and  

d. any applicable Annual Incremental Wage Increase (Wage Increase) to the 
Annual Wage Order. 

2. The Law, Rules, Annual Wage Order and any Wage Increase are incorporated into 
and made part hereof this Contract and shall be collectively referred to in this Section as the 
“Prevailing Wage Requirements.”      

3. CONTRACTOR shall pay and require its Subcontractors to pay to all workers 
performing work under this Contract not less than the prevailing hourly rate of wages for the 
class or type of work performed by the worker in accordance with the Law, Rules, Wage 
Order and any applicable Wage Increase.  CONTRACTOR shall take whatever steps are 
necessary to insure that the prevailing hourly wage rates are paid and that all workers for 
CONTRACTOR and each of its Subcontractors are paid for the class or type of work 
performed by the worker in accordance with the Prevailing Wage Requirements.  If 
CONTRACTOR shall fail to start to perform CONTRACTOR’s obligations under the Contract 
Documents within sixty (60) days from the Effective Date of the Contract, CONTRACTOR 
and each of its subcontractors shall be obligated to pay all workers in accordance with any 
new Wage Order, as subsequently amended by any applicable Wage Increase, issued by 
the Department of Labor and Industrial Relations within the aforementioned sixty (60) day 
period. The new Wage Order and any applicable Wage Increase shall govern 
notwithstanding the fact that the Wage Order being replaced might be physically attached or 
incorporated in the Contract Documents. 

4. Prior to each of its Subcontractors beginning Work on the Site, CONTRACTOR shall 
require each Subcontractor to complete CITY’s Form 00490 entitled “Pre-contract 
Certification” that sets forth the Subcontractor’s prevailing wage and tax compliance history 
for the two (2) years prior to the bid. CONTRACTOR shall retain one (1) year and make the 
Pre-contract Certifications available to CITY within five (5) days after written request. 

5. CONTRACTOR shall: 

a.  Keep and require each of its Subcontractors engaged in the construction of 
public works in performance of the Contract to keep full and accurate records on City’s 
“Daily Labor Force Report” Form indicating the worker’s name, occupational title or 
classification group & skill and the workers’ hours.  City shall furnish blank copies of the 
Daily Labor Force Report Form to Contractor for its use and for distribution to 
Subcontractors.  Contractor shall submit its and its  Subcontractors Daily Labor Force 
Reports to City each day; and 



00700 Construction General Conditions 120815 Page - 32 - of 62 City Wide Bridge Maintenance Repairs 

b. Submit, and require each of its Subcontractors engaged in the construction of 
public works in performance of the Contract to submit electronically, in a format 
prescribed by the City, Certified Payroll Report Information indicating the worker’s name, 
address, social security number, occupation(s), craft(s) of every worker employed in 
connection with the public work together with the number of hours worked by each 
worker and the actual wages paid in connection with the Project and other pertinent 
information as requested by the City; and  

c. Submit, and require each of its Subcontractors engaged in the construction of 
public works in performance of the Contract to submit, electronically, in format 
prescribed by the City, a Payroll Certification.  The Payroll Certification must be signed 
by the employee or agent who pays or supervises the payment of the workers employed 
under the Contract for the Contractor and each Subcontractor; and 

d. The Daily Labor Force Report, documents used to compile information for the 
Certified Payroll Report, and Payroll Certification are collectively referred to in this 
Section as the “Records.”      

6. CONTRACTOR shall submit its and its Subcontractors Daily Labor Force Reports to 
CITY each day.  CONTRACTOR shall make all of CONTRACTOR’s and Subcontractors’ 
Records open to inspection by any authorized representatives of OWNER and the Missouri 
Department of Labor and Industrial Relations at any reasonable time and as often as they 
may be necessary and such Records shall not be destroyed or removed from the State of 
Missouri for a period of one (1) year following the completion of the public work in 
connection with which the Records are made. CONTRACTOR shall have its and its 
Subcontractors Certified Payroll Reports and Payroll Certifications available at the 
CONTRACTOR’s office and shall provide the Records to the City electronically at City’s sole 
discretion.  In addition, all Records shall be considered a public record and CONTRACTOR 
shall provide the Records to the CITY in the format required by the CITY within three (3) 
working days of any request by CITY at the CONTRACTOR’s cost.   CITY, in its sole 
discretion, may require CONTRACTOR to send any of the Records directly to the person 
who requested the Record at CONTRACTOR’s expense.    

7. CONTRACTOR shall post and keep posted a clearly legible statement of all 
prevailing hourly wage rates to be paid to all workers employed by CONTRACTOR and 
each of its Subcontractors in the performance of this Contract in a prominent and easily 
accessible place at the Site of the Work by all workers. 

8. If the Contract Price exceeds $250,000.00, CONTRACTOR shall and shall require 
each Subcontractor engaged in any construction of public works to have its name, 
acceptable abbreviation or recognizable logo and the name of the city and state of the 
mailing address of the principal office of the company, on each motor vehicle and motorized 
self-propelled piece of equipment which is used in connection with the Project during the 
time the CONTRACTOR or Subcontractor is engaged on the project. The sign shall be 
legible from a distance of twenty (20’) feet, but the size of the lettering need not be larger 
than two (2”) inches. In cases where equipment is leased or where affixing a legible sign to 
the equipment is impractical, the CONTRACTOR may place a temporary stationary sign, 
with the information required pursuant to this section, at the main entrance of the Project in 
place of affixing the required information on the equipment so long as such sign is not in 
violation of any state or federal statute, rule or regulation. Motor vehicles which are required 
to have similar information affixed thereto pursuant to requirements of a regulatory agency 
of the state or federal government are exempt from the provisions of this subsection.  

9. CONTRACTOR must correct any errors in CONTRACTOR’s or any Subcontractors’ 
Records, or CONTRACTOR’s or any Subcontractors’ violations of the Law, Rules, Annual 
Wage Order and any Wage Increase within fourteen (14) calendar days after notice from 
CITY.   
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10. CONTRACTOR shall and shall require its Subcontractors to cooperate with the CITY 
and the Department of Labor and Industrial Relations in the enforcement of this Section, the 
Law, Rules, Annual Wage Order and any Wage Increase.  Contractor shall and shall require 
its Subcontractors to permit CITY and the Department of Labor and Industrial Relations to 
interview any and all workers during working hours on the Project at CONTRACTOR’s sole 
cost and expense. 

11. CONTRACTOR shall file with CITY, upon completion of the Project and prior to final 
payment therefore, affidavits from CONTRACTOR and each of its Subcontractors, stating 
that each has fully complied with the provisions and requirements of the Missouri Prevailing 
Wage Law.  CITY shall not make final payment until the affidavits, in proper form and order, 
from CONTRACTOR and each of its Subcontractors, are filed by CONTRACTOR. 

12. CONTRACTOR shall forfeit as a statutory penalty to the CITY one hundred dollars 
($100.00) for each worker employed, for each calendar day, or portion thereof, such worker 
is paid less than the prevailing hourly rates for any work done under this Contract, by 
CONTRACTOR or by any of CONTRACTOR’s Subcontractors.  If CONTRACTOR or any of 
its Subcontractors have violated any section(s) of 290.210 to 290.340, RSMo, in the course 
of the execution of the Contract, CITY shall when making payments to the CONTRACTOR 
becoming due under this Contract, withhold and retain therefrom all sums and amounts due 
and owing as a result of any violation of sections 290.210 to 290.340, RSMo. 

J. Prevailing Wage Damages.  CONTRACTOR acknowledges and agrees that, based on 
the experience of CITY, violations of the Missouri Prevailing Wage Act, whether by 
CONTRACTOR or its Subcontractors, commonly result in additional costs to CITY.  
CONTRACTOR agrees that additional costs to CITY for any particular violation are difficult to 
establish and include but are not limited to: costs of construction delays, additional work for 
CITY, additional interest expenses, investigations, and the cost of establishing and maintaining 
a special division working under the City Manager to monitor prevailing wage compliance.    

1. In the event of the failure by CONTRACTOR or any of its Subcontractors to pay 
wages as provided in the Missouri Prevailing Wage Act, CITY shall be entitled to deduct 
from the Contract Price, and shall retain as liquidated damages, one hundred dollars 
($100.00) per day, per worker who is paid less than the prevailing hourly rate of wages, to 
approximate the additional costs.  The sum shall be deducted, paid or owed whether or not 
the Contract Times have expired. 

2. CITY shall give written notice to CONTRACTOR setting forth the workers, who have 
been underpaid, the amount of the statutory penalty and the amount of the liquidated 
damages as provided for in this Subparagraph J.  CONTRACTOR shall have fourteen (14) 
calendar days to respond, which time may be extended by CITY upon written request.  If 
CONTRACTOR fails to respond within the specified time, the CITY’s original notice shall be 
deemed final.  If CONTRACTOR responds to CITY’s notice, CITY will furnish 
CONTRACTOR a final decision in writing within five (5) days of completing any 
investigation.   

K. Missouri Secretary of State Business Entity Registration.  CONTRACTOR shall 
obtain from all Subcontractors for the Project, a copy of their current certificate of good standing 
or fictitious name registration from the Missouri Secretary of State before they begin work on the 
Site.  CONTRACTOR shall retain such documents in its files and make available to CITY within 
ten (10) days after written request. 

L.  Tropical Hardwoods.  The provisions of Code Section 2-1872, restricting the use of 
tropical hardwoods, shall apply to this Contract. 

M.  Preference for Missouri Products.  Pursuant to Section 71.140 RSMo., preference 
shall be given to materials, products, supplies and all other articles produced, manufactured, 
made or grown within the State of Missouri. 

N. Guidelines for Open Excavations.  
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1. CONTRACTOR shall restore required excavations to the level of the adjacent 
surfaces as soon as practicable.  Unsupervised open excavations on public properties are 
discouraged at all times.  If CONTRACTOR, in performance of the Work, makes or causes 
to be made any excavation in, upon, under, through or adjoining any street, sidewalk, alley, 
park, boulevard, parkway or any other public properties, and shall leave any part or portion 
thereof open, CONTRACTOR shall provide effective protection to the public. 

2. CONTRACTOR shall protect and secure all excavations in roadways in compliance 
with existing federal, state and local codes and standards, including, but not limited to the 
most current edition of the Manual of Uniform Traffic Control Devices.  CONTRACTOR shall 
protect and secure all unsupervised excavations not within roadways, either by covering or 
fencing. 

a. Covering. A protective cover that can sustain the weight of persons or of objects 
that are placed upon it may be installed over an unsupervised excavation.  The cover 
shall be secured to the ground to prevent movement.  Protective covers shall have no 
opening(s) or protuberance(s) of sufficient size to cause a fall and/or injury.  Advance 
warning devices shall be installed as necessary.  

b. Fencing. Fencing to prevent entry may be installed surrounding an unsupervised 
excavation not protectively covered in its entirety.  The fencing shall be a minimum of 
42” in height.  The fencing shall be constructed in such a manner that it is adequately 
secured and will remain upright at all times under normal Site conditions.  All protective 
coverings and fences over and around excavations shall be inspected at least daily to 
assure integrity.  Protective coverings and/or fences in heavily trafficked areas shall be 
inspected more often as necessary. 

O.  Notification of Utilities.  CONTRACTOR shall adhere to the provisions of Sections 
319.010 et seq., RSMo., which requires that a person or firm making an excavation in any public 
street, road or alley, right of way dedicated to public use, utility easement of record, or within 
any private street or private property do so only after giving notice to, and obtaining information 
from, owners of Underground Facilities.  The 24-hour, toll-free accident prevention hotline 
number in Missouri is 1-800-344-7483 (1-800-Digrite). 

P.  Employee Eligibility Verification.  CONTRACTOR shall adhere to the provisions of 
Sections 285.525 et seq., RSMo., which requires that for any contract exceeding five thousand 
dollars ($5,000.00), CONTRACTOR shall execute and submit an affidavit, in a form prescribed 
by CITY, affirming that CONTRACTOR does not knowingly employ any person in connection 
with the contracted services who does not have the legal right or authorization under federal law 
to work in the United States as defined in 8 U.S.C.§ 1324a(h)(3). CONTRACTOR shall attach to 
the affidavit documentation sufficient to establish CONTRACTOR’S enrollment and participation 
in an electronic verification of work program operated by the United States Department of 
Homeland Security (E-Verify) or an equivalent federal work authorization program operated by 
the United States Department of Homeland Security to verify information of newly hired 
employees, under the Immigration Reform and Control Act of 1986.  CONTRACTOR may obtain 
additional information about E-Verify and enroll at https://e-
verify.uscis.gov/enroll/StartPage.aspx?JS=YES. For those Contractors enrolled in E-Verify, the 
first and last pages of the E-Verify Memorandum of Understanding that CONTRACTOR will 
obtain upon successfully enrolling in the program shall constitute sufficient documentation for 
purposes of complying with this Section. CONTRACTOR shall submit the affidavit and 
attachments to CITY prior to execution of the Contract, or at any point during the term of the 
Contract if requested by City. 

Q. OSHA 10-Hour Training Requirement.   CONTRACTOR and any subcontractor 
working under this Contract shall require every employee on the Site  to complete a ten-hour 
construction safety program which meets the requirements of Section 292.675, RSMo, except 
for those employees who shall have previously completed the required program and hold 
documentation to that effect.  CONTRACTOR shall remove or require the removal of any 

https://e-verify.uscis.gov/enroll/StartPage.aspx?JS=YES
https://e-verify.uscis.gov/enroll/StartPage.aspx?JS=YES
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person from the Site who is subject to this requirement and who does not complete or is unable 
to produce documentation of their successful completion of the required program within the time 
limitations prescribed by Section 292.675, RSMo.  CONTRACTOR shall forfeit the sum of two 
thousand five hundred dollars ($2,500.00), in addition to one hundred dollars ($100.00) per 
employee each calendar day, or portion thereof, the employee(s) shall continue to be employed 
without having completed the required program within the time limitations prescribed by Section 
292.675, RSMo.  CITY shall be entitled to withhold and retain any amounts due and owing 
hereunder when making payment to CONTRACTOR.   

R. Clean Air Act and Clean Water Act.  CONTRACTOR shall comply with requirements of 
the Clean Air Act (42 U.S.C. 7401 et seq.); Clean Water Act (33 U.S.C. 1251 et seq.), Missouri 
Clean Water Law (Chapter 644 RSMo), Code of Federal regulations (Title 40: Protection of 
Environment, Title 33: Navigation and Navigable Waters) and the rules of the Missouri Code of 
State Regulations (CSR Title 10). 

S. Contract information Management System.  If applicable, CONTRACTOR shall 
comply with CITY’s Contract Information Management System requirements.  CONTRACTOR 
shall use CITY’s Internet web based Contract Information Management System/Project 
Management Communications Tool provided by CITY and protocols included in that software 
during the term of this Contract. CONTRACTOR shall maintain user applications to CITY’s 
provided system for all personnel, subcontractors or suppliers as applicable and shall require 
subcontractors/subconsultants to maintain same. 

6.11 Taxes 
A. CONTRACTOR shall pay all sales, consumer, use and other similar taxes required to be 

paid by CONTRACTOR in accordance with the Laws or Regulations of the place of the Project 
which are applicable during the performance of the Work. 

B. Tax Compliance.  

1. As a condition precedent to CITY making its first payment to CONTRACTOR under 
this Contract, CONTRACTOR shall furnish to CITY sufficient proof from City’s 
Commissioner of Revenue, dated not more than one (1) year prior to the date provided to 
CITY, verifying that CONTRACTOR is in compliance with the license and tax ordinances 
administered by City’s Revenue Division of the Finance Department. 

2. As a condition precedent to Subcontractors performing any Work under this 
Contract, CONTRACTOR shall obtain from Subcontractor sufficient proof from City’s 
Commissioner of Revenue, dated not more than one (1) year before the date Subcontractor 
begins Work, verifying that the Subcontractor is in compliance with the license and tax 
ordinances administered by City’s Revenue Division of the Finance Department.  
CONTRACTOR shall retain such documentation in its files and make available to CITY 
within ten (10) days after a written request. 

3. As a condition precedent to CITY making final payment under this Contract, if this 
Contract is longer than one (1) year and exceeds the dollar threshold established by 
ordinance and included in the Supplementary Conditions, CONTRACTOR shall furnish to 
CITY sufficient proof from City’s Commissioner of Revenue, dated not more than one (1) 
year before the filing of a final Application for Payment, verifying that CONTRACTOR is in 
compliance with the license and tax ordinances administered by City’s Revenue Division of 
the Finance Department. 

4. If this Contract is longer than one (1) year and exceeds the dollar threshold 
established by ordinance and included in the Supplementary Conditions, CONTRACTOR 
shall obtain from Subcontractors sufficient proof from City’s Commissioner of Revenue, 
dated not more than one (1) year before the date of CONTRACTOR’s final payment to the 
Subcontractor, that the Subcontractor was or is in compliance with the license and tax 
ordinances administered by City’s Revenue Division of the Finance Department.  
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CONTRACTOR shall retain such documentation in its files and make available to CITY 
within ten (10) days after written request. 

5. If, at the time of final payment to CONTRACTOR, CONTRACTOR is unable to obtain 
from all its Subcontractors, if any, and furnish to CITY sufficient proof from City’s 
Commissioner of Revenue that all its Subcontractors are in compliance with the license and 
tax ordinances administered by City’s Revenue Division of the Finance Department, CITY 
may approve final payment to CONTRACTOR if CITY determines that CONTRACTOR has 
made a good faith effort to furnish evidence or that there are other extenuating 
circumstances which make it impossible for CONTRACTOR to furnish sufficient proof. 

C.  Missouri Sales Tax Exemption.  Pursuant to Section 144.062, RSMo, CITY is a 
Missouri exempt entity and tangible personal property to be incorporated or consumed in the 
construction of this Project may be purchased without sales tax.  CITY shall furnish 
CONTRACTOR a Missouri Project Exemption Certificate for Sales Tax at the time of issuance 
of the Notice to Proceed. 

6.12 Use of Site and Other Areas 
A. CONTRACTOR shall confine construction equipment, the storage of materials and 

equipment, and the operations of workers to the Site and other areas identified in and permitted 
by the Contract Documents and other areas permitted by Laws or Regulations. CONTRACTOR 
shall not unreasonably encumber the Site and the other areas with construction equipment or 
other materials or equipment. CONTRACTOR shall assume full responsibility for any damage to 
the Site or the other areas, or to the owner or occupant thereof, or of any adjacent land or 
areas, resulting from the performance of the Work. 

B.  Should any claim be made by any such owner or occupant because of the performance 
of the Work, CONTRACTOR shall promptly settle with such other party by negotiation or 
otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law. In 
case of a failure on the part of the CONTRACTOR to restore such property or to make good 
such damage or injuries, the CITY may, upon forty-eight (48) hours written notice to the 
CONTRACTOR, repair, rebuild or otherwise restore such property as the CITY may deem 
necessary, and the cost thereof will be deducted from any moneys due or which may become 
due the CONTRACTOR under this Contract. 

C.  CONTRACTOR shall, to the fullest extent permitted by Laws or Regulations, defend, 
indemnify and hold harmless CITY, DESIGN PROFESSIONAL, Consultants and the officers, 
directors, employees, agents and other consultants of each and any of them from and against 
all claims, costs, losses and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or resulting from any claim or action, legal or equitable, 
brought by any such owner or occupant against CITY, DESIGN PROFESSIONAL or any other 
party indemnified hereunder to the extent caused by or based upon CONTRACTOR’s 
performance of the Work. 

D.  During the progress of the Work, CONTRACTOR shall keep the Site and the other areas 
free from accumulations of waste materials, rubbish and other debris resulting from the Work. At 
the completion of the Work CONTRACTOR shall remove all waste materials, rubbish and debris 
from Site and other areas as well as all tools, appliances, construction equipment and 
machinery and surplus materials. CONTRACTOR shall leave the Site clean and ready for 
utilization or occupancy by CITY at Substantial Completion of the Work. CONTRACTOR shall 
restore to all property not designated for alteration by the Contract Documents to its pre-Work 
condition. 

E.  CONTRACTOR shall not load nor permit any part of any structure to be loaded in any 
manner that will endanger the structure, nor shall CONTRACTOR subject any part of the Work 
or adjacent property to stresses or pressures that will endanger it. 
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6.13 Record Documents 
A.  CONTRACTOR shall maintain in a safe place at the Site one record copy of all 

Drawings, Specifications, Addenda, the Contract, Written Amendments, Change Orders, Work 
Change Directives, and written interpretations and clarifications in good order and annotated to 
show all changes made during construction. These record documents, together with all 
approved Samples and a counterpart of all approved Shop Drawings, will be available to CITY 
and DESIGN PROFESSIONAL for reference. Upon completion of the Work, these record 
documents, Samples and Shop Drawings will be delivered to DESIGN PROFESSIONAL for 
CITY. 

6.14 Safety and Protection 
A.  CONTRACTOR shall be solely responsible for initiating, maintaining and supervising all 

safety precautions and programs in connection with the Work. CONTRACTOR shall comply with 
all applicable Laws or Regulations relating to the safety of persons or property to protect them 
from damage, injury or loss; and shall erect and maintain all necessary safeguards for safety 
and protection. CONTRACTOR shall deliver to CITY a copy of CONTRACTOR’S Health and 
Safety Plan as provided in the Notice of Intent to Contract. 

B. CONTRACTOR shall notify owners of adjacent property and of Underground Facilities 
and other utility owners when prosecution of the Work may affect them, and shall cooperate with 
them in the protection, removal, relocation and replacement of their property. All damage, injury 
or loss to any property referred to in Paragraph 6.14 B.2 or 6.14 B.3 caused, directly or 
indirectly, in whole or in part, by CONTRACTOR, any Subcontractor, Supplier or any other 
person or organization directly or indirectly employed by any of them to perform or furnish any of 
the Work or anyone for whose acts any of them may be liable, shall be remedied by 
CONTRACTOR (except damage or loss attributable to the fault of Drawings or Specifications or 
to the acts or omissions of CITY, DESIGN PROFESSIONAL, Consultant, or anyone employed 
by any of them or anyone for whose acts any of them may be liable, and not attributable, directly 
or indirectly, in whole or in part, to the fault or negligence of CONTRACTOR, Subcontractor, 
Supplier or other person or organization directly or indirectly employed by any of them). 
CONTRACTOR’s duties and responsibilities for safety and for protection of the Work shall 
continue until such time as all the Work is completed and DESIGN PROFESSIONAL has issued 
a notice to CONTRACTOR in accordance with Paragraph 14.07 that the Work is acceptable 
(except as otherwise expressly provided in connection with Substantial Completion). 
CONTRACTOR shall take all necessary precautions for the safety of, and shall provide the 
necessary protection to prevent damage, injury or loss to: 

1.  all persons on the Site or who may be affected by the Work; 

2.  all the Work and materials and equipment to be incorporated therein, whether in 
storage on or off the Site; and 

3.  other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, utilities and Underground Facilities not designated for 
removal, relocation or replacement in the course of the Work. 

6.15 Safety Representative 
A. In accordance with OSHA standards, CONTRACTOR shall designate a qualified and 

experienced safety representative whose duties and responsibilities shall be the prevention of 
accidents and the maintaining and supervising of safety precautions and programs.  
CONTRACTOR’s safety representative shall remain at the Site whenever there is Work in 
progress and shall immediately notify CITY of any emergencies or accidents occurring at the 
Site 



00700 Construction General Conditions 120815 Page - 38 - of 62 City Wide Bridge Maintenance Repairs 

6.16 Hazard Communication Programs 
A. CONTRACTOR shall be responsible for coordinating any exchange of material safety 

data sheets or other hazard communication information required to be made available to or 
exchanged between or among employers at the Site in accordance with Laws or Regulations. 

6.17 Emergencies 
A. In emergencies affecting the safety or protection of persons or the Work or property at 

the Site or adjacent thereto, CONTRACTOR, without special instruction or authorization from 
CITY or DESIGN PROFESSIONAL, is obligated to act to prevent threatened damage, injury or 
loss. CONTRACTOR shall give CITY and DESIGN PROFESSIONAL prompt written notice if 
CONTRACTOR believes that any significant changes in the Work or variations from the 
Contract Documents have been caused thereby or are required as a result thereof. If CITY 
determines that a change in the Contract Documents is required because of the action taken by 
CONTRACTOR in response to an emergency, a Work Change Directive or Change Order will 
be issued. 

B. A change in the Contract Documents pursuant to Paragraph 6.15 A will not be an 
automatic authorization of, nor a condition precedent to, entitlement to adjustment in the 
Contract Price or Contract Times. If CITY and CONTRACTOR are unable to agree on 
entitlement to, or magnitude of, an equitable adjustment in the Contract Price or Contract Times, 
a Claim may be made therefore as provided in Article 16. However, OWNER, DESIGN 
PROFESSIONAL and Consultants shall not be liable to CONTRACTOR for any costs, losses or 
damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all other dispute resolution costs) sustained by CONTRACTOR on 
or in connection with any other project or anticipated project. 

6.18 Shop Drawings and Samples 
A.  CONTRACTOR shall submit Shop Drawings to DESIGN PROFESSIONAL for review 

and approval in accordance with the accepted schedule of Shop Drawings and Sample 
submittals (see Paragraph 2.07). All submittals shall be identified as DESIGN PROFESSIONAL 
may require and in the number of copies specified in the General Requirements. The data 
shown on the Shop Drawings shall be complete with respect to quantities, dimensions, specified 
performance and design criteria, materials and similar data to show DESIGN PROFESSIONAL 
the services, materials and equipment CONTRACTOR proposes to provide and to enable 
DESIGN PROFESSIONAL to review the information for the limited purposes required by 
Paragraph 6.18 D. 

B.  CONTRACTOR shall also submit Samples to DESIGN PROFESSIONAL for review and 
approval in accordance with said accepted schedule of Shop Drawings and Sample submittals. 
Each Sample shall be identified clearly as to material, Supplier, pertinent data such as catalog 
numbers and the use for which intended and otherwise as DESIGN PROFESSIONAL may 
require to enable DESIGN PROFESSIONAL to review the submittal for the limited purposes 
required by Paragraph 6.18 D. The numbers of each Sample to be submitted will be as 
specified in the Specifications. 

C.  Submittal Procedures: 

1.  Before submitting each Shop Drawing or Sample, CONTRACTOR shall have 
determined and verified: 

a.  all field measurements, quantities, dimensions, specified performance criteria, 
installation requirements, materials, catalog numbers and similar information with 
respect thereto; 

b.  all materials with respect to intended use, fabrication, shipping, handling, 
storage, assembly and installation pertaining to the performance of the Work; 

c.  all information relative to means, methods, techniques, sequences and 
procedures of construction and safety precautions and programs incident thereto; and 
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d.  CONTRACTOR shall also have reviewed and coordinated each Shop Drawing or 
Sample with other Shop Drawings and Samples and with the requirements of the Work 
and the Contract Documents. 

2.  Each submittal shall bear a stamp or specific written indication that CONTRACTOR 
has satisfied CONTRACTOR’s obligations under the Contract Documents with respect to 
CONTRACTOR’s review and approval of that submittal. 

3.  At the time of each submission, CONTRACTOR shall give DESIGN 
PROFESSIONAL specific written notice of such variations, if any, that the Shop Drawing or 
Sample submitted may have from the requirements of the Contract Documents, the notice to 
be in a written communication separate from the submittal, and, in addition, shall cause a 
specific notation to be made on each Shop Drawing and Sample submitted to DESIGN 
PROFESSIONAL for review and approval of each such variation. 

D.  DESIGN PROFESSIONAL’s Review: 

1.  DESIGN PROFESSIONAL will review and approve Shop Drawings and Samples in 
accordance with the schedule of Shop Drawings and Sample submittals accepted by 
DESIGN PROFESSIONAL as required by Paragraph 2.06. DESIGN PROFESSIONAL’s 
review and approval will be only to determine if the items covered by the submittals will, after 
installation or incorporation into the Work, conform to the information given in the Contract 
Documents and be compatible with the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents. 

2.  DESIGN PROFESSIONAL’s review and approval will not extend to means, methods, 
techniques, sequences or procedures of construction (except where a particular means, 
method, technique, sequence or procedure of construction is specifically and expressly 
called for by the Contract Documents) or to safety precautions or programs incident thereto. 
The review and approval of a separate item as such will not indicate approval of the 
assembly in which the item functions. 

3.  DESIGN PROFESSIONAL’s review and approval of Shop Drawings or Samples 
shall not relieve CONTRACTOR from responsibility for any variation from the requirements 
of the Contract Documents unless CONTRACTOR has in writing called DESIGN 
PROFESSIONAL’s attention to each such variation at the time of submission as required by 
Paragraph 6.18 C.3, and DESIGN PROFESSIONAL has given written approval of each 
such variation by specific written notation thereof incorporated into or accompanying the 
Shop Drawing or Sample approval; nor will any approval by DESIGN PROFESSIONAL 
relieve CONTRACTOR from responsibility for complying with the requirements of Paragraph 
6.18 C.1. 

E. Where a Shop Drawing or Sample is required by the Contract Documents or the schedule 
of Shop Drawings and Sample submissions accepted by DESIGN PROFESSIONAL as required 
by Paragraph 2.06, any related Work performed prior to DESIGN PROFESSIONAL’s review 
and approval of the pertinent submittal will be at the sole expense and responsibility of 
CONTRACTOR. 

F. CONTRACTOR shall make corrections required by DESIGN PROFESSIONAL and shall 
return the required number of corrected copies of Shop Drawings and submit as required new 
Samples for review and approval. CONTRACTOR shall direct specific attention in writing to 
revisions other than the corrections called for by DESIGN PROFESSIONAL on previous 
submittals. 

6.19 Continuing the Work 
A. CONTRACTOR shall carry on the Work and adhere to the progress schedule during all 

disputes or disagreements with CITY No Work shall be delayed or postponed pending 
resolution of any disputes or disagreements, except as permitted by Paragraph 15.04 or as 
CITY and CONTRACTOR may otherwise agree in writing. 
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6.20 CONTRACTOR’s General Warranty and Guarantee 
A. CONTRACTOR warrants and guarantees to CITY, DESIGN PROFESSIONAL and 

Consultants that all Work will be in accordance with the Contract Documents and will not be 
defective. CONTRACTOR’s warranty and guarantee hereunder excludes defects or damage 
caused by: 

1.  abuse, modification or improper maintenance or operation by persons other than 
CONTRACTOR, Subcontractors, Suppliers or any other individual or entity for whom 
CONTRACTOR is responsible; or 

2.  normal wear and tear under normal usage. 

B.  CONTRACTOR’s obligation to perform and complete the Work in accordance with the 
Contract Documents shall be absolute. None of the following will constitute an acceptance of 
Work that is not in accordance with the Contract Documents or a release of CONTRACTOR’s 
obligation to perform the Work in accordance with the Contract Documents: 

1.  observations by DESIGN PROFESSIONAL; 

2.  recommendation of any progress or final payment by DESIGN PROFESSIONAL; 

3.  the issuance of a certificate of Substantial Completion or any payment related 
thereto by CITY to CONTRACTOR; 

4.  use or occupancy of the Work or any part thereof by OWNER; 

5.  any review and approval of a Shop Drawing or Sample submittal or the issuance of 
a notice of acceptability by DESIGN PROFESSIONAL; 

6.  any inspection, test or approval by others; or 

7.  any correction of defective Work by CITY. 

C. Nonconforming Work is rejected unless expressly accepted in writing by the CITY’s 
Representative. 

ARTICLE 7 OTHER WORK 
7.01 Related Work at Site 

A. CITY may perform other work related to the Project at the Site by CITY’s own forces, or 
let other direct contracts therefore, or have other work performed by utility owners. If such other 
work is to be performed and such fact was not noted in the Contract Documents, then: 

1.  Written notice thereof will be given to CONTRACTOR prior to starting any such other 
work, and 

2.  CONTRACTOR may make a Claim therefore as provided in Article 16 if 
CONTRACTOR believes that such performance involves additional expense to 
CONTRACTOR or requires additional time and the parties are unable to agree as to the 
amount or extent thereof. 

B. CONTRACTOR shall afford each other contractor who is a party to such a direct 
contract, and each utility owner (and CITY, if CITY is performing the additional work with CITY’s 
employees) proper and safe access to the Site and a reasonable opportunity for the introduction 
and storage of materials and equipment and the execution of such other work and shall properly 
connect and coordinate the Work with theirs. Unless otherwise provided in the Contract 
Documents, CONTRACTOR shall do all cutting, fitting and patching of the Work that may be 
required to properly connect or otherwise make its several parts come together and properly 
integrate with such other work. CONTRACTOR shall not endanger any work of others by 
cutting, excavating or otherwise altering their work and will only cut or alter their work with the 
written consent of CITY and the others whose work will be affected. The duties and 
responsibilities of CONTRACTOR under this Paragraph are for the benefit of such utility owners 
and other contractors to the extent that there are comparable provisions for the benefit of 



00700 Construction General Conditions 120815 Page - 41 - of 62 City Wide Bridge Maintenance Repairs 

CONTRACTOR in said direct contracts between CITY and such utility owners and other 
contractors. 

C. If the proper execution or results of any part of CONTRACTOR’s Work depends upon 
work performed by others under this Article 7, CONTRACTOR shall inspect such other work 
and promptly report to CITY and DESIGN PROFESSIONAL in writing any delays, defects or 
deficiencies in such other work that render it unavailable or unsuitable for the proper execution 
or results of CONTRACTOR’s Work. CONTRACTOR’s failure to report same will constitute an 
acceptance of such other work as fit and proper for integration with CONTRACTOR’s Work, 
except for latent or non-apparent defects and deficiencies in such other work. 

7.02 Coordination 
A. If CITY contracts with others for the performance of other work on the Project at the Site, 

the following will be set forth in Supplementary Conditions: 

1. the person, firm or corporation who will have authority and responsibility for 
coordination of the activities among the various prime contractors will be identified; 

2. the specific matters to be covered by such authority and responsibility will be itemized; 
and 

3. the extent of such authority and responsibilities will be provided. 

B. Unless otherwise provided in the Supplementary Conditions, CITY shall have sole 
authority and responsibility in respect of such coordination.  

ARTICLE 8 CITY’S RESPONSIBILITIES 
8.01 Communications to CONTRACTOR 

A. Except as otherwise provided in these General Conditions, CITY shall issue all 
communications to CONTRACTOR. 

8.02 Replacement of DESIGN PROFESSIONAL 
A. In case of termination of the employment of DESIGN PROFESSIONAL, CITY shall 

appoint a DESIGN PROFESSIONAL whose status under the Contract Documents shall be that 
of the former DESIGN PROFESSIONAL. 

8.03 Furnish Data and Prompt Payment 
A. CITY shall promptly furnish the data required of OWNER under the Contract Documents 

and shall make payments to CONTRACTOR when they are due. 

8.04  Lands and Easements; Reports and Tests 
A. CITY’s duties in respect of providing lands and easements and providing engineering 

surveys to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 
refers to CITY’s duty to identify and make available to CONTRACTOR copies of reports of 
explorations and tests of subsurface conditions at the Site and drawings of physical conditions 
in existing structures at or contiguous to the Site that have been utilized by DESIGN 
PROFESSIONAL in preparing the Contract Documents. 

8.05 Insurance 
A.  CITY’s responsibilities, if any, for purchasing and maintaining liability and property 

insurance are set forth in Article 5 and the Supplementary Conditions. 

8.06 Change Orders 
A.  CITY is obligated to execute Change Orders as indicated in Paragraph 10.03. 
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8.07 Inspections, Tests and Approvals 
A. CITY’s responsibility for certain inspections, tests and approvals is set forth in Paragraph 

13.02 F. 

8.08 Limitations on CITY’s Responsibilities 
A. The CITY shall not supervise, direct or have control or authority over, nor be responsible 

for, CONTRACTOR’s means, methods, techniques, sequences or procedures of construction, 
or the safety precautions and programs incident thereto, or for any failure of CONTRACTOR to 
comply with Laws or Regulations applicable to the furnishing or performance of the Work. CITY 
will not be responsible for CONTRACTOR’s failure to perform or furnish the Work in accordance 
with the Contract Documents. 

8.09 Undisclosed Hazardous Environmental Condition 
A. CITY’s responsibility for an undisclosed Hazardous Environmental Condition uncovered 

or revealed at the Site is set forth in Paragraph 4.06. 

8.10 Evidence of Financial Arrangements 
A.  CITY will furnish CONTRACTOR reasonable evidence that financial arrangements have 

been made to satisfy OWNER’s obligations under the Contract. 

8.11 CITY’s Representative 
A. CITY will provide a representative during the construction period. The duties, 

responsibilities and the limitations of authority of the CITY ‘‘‘s Representative during 
construction are set forth in the Contract Documents. 

8.12 Visits to Site 
A. CITY’s Representative will make visits to the Site at intervals appropriate to the various 

stages of construction as CITY’s Representative deems necessary in order to observe the 
progress that has been made and the quality of the various aspects of CONTRACTOR’s 
executed Work. Based on information obtained during such visits and observations, CITY’s 
Representative will endeavor to determine, in general, if the Work is proceeding in accordance 
with the Contract Documents. CITY’s Representative will not be required to make exhaustive or 
continuous on-Site inspections to check the quality or quantity of the Work. 

ARTICLE 9 DESIGN PROFESSIONAL’s STATUS DURING CONSTRUCTION 
9.01 General Scope of DESIGN PROFESSIONAL’s Duties 

A. DESIGN PROFESSIONAL’s efforts will be directed toward providing for CITY a greater 
degree of confidence that the completed Work will conform generally to the Contract 
Documents. On the basis of visits to the Site and on-Site observations, DESIGN 
PROFESSIONAL will keep CITY informed of the progress of the Work and will endeavor to 
guard CITY against defective Work. DESIGN PROFESSIONAL’s visits to the Site and on-Site 
observations are subject to all the limitations on DESIGN PROFESSIONAL’s authority and 
responsibility set forth in Paragraph 9.08. 

9.02 Resident Project Representative 
A. If CITY and DESIGN PROFESSIONAL agree, DESIGN PROFESSIONAL will furnish a 

resident Project representative to assist DESIGN PROFESSIONAL in providing more extensive 
observation of the Work. The responsibilities, authority and limitations thereon of any such 
resident Project representative and assistants will be as provided in Paragraph 9.08 and in the 
Supplementary Conditions. 

9.03  Clarifications and Interpretations 
A.  DESIGN PROFESSIONAL will issue with reasonable promptness written clarifications 

or interpretations (which may be in the form of Drawings) of the requirements of the Drawings 
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and Specifications prepared by the DESIGN PROFESSIONAL as DESIGN PROFESSIONAL 
may determine necessary, which shall be consistent with the intent of and reasonably inferable 
from the Contract Documents. Such written clarifications and interpretations will be binding on 
CITY and CONTRACTOR. If CITY or CONTRACTOR believes that a written clarification or 
interpretation justifies an adjustment in the Contract Price pursuant to Article 11 and/ or the 
Contract Times pursuant to Article 12 and the parties are unable to agree to the amount or 
extent thereof, if any, a Claim may be made therefore as provided in Article 16. 

9.04 Rejecting Defective Work 
A. DESIGN PROFESSIONAL will have authority to disapprove or reject Work which 

DESIGN PROFESSIONAL believes to be defective, that DESIGN PROFESSIONAL believes 
will not produce a completed Project that conforms to the Contract Documents, or that will 
prejudice the integrity of the design concept of the completed Project as a functioning whole as 
indicated by the Contract Documents. DESIGN PROFESSIONAL will also have authority to 
require special inspection or testing of the Work as provided in Paragraph 13.04 B, whether or 
not the Work is fabricated, installed or completed. 

9.05 Shop Drawings, Change Orders and Payments 
A.  In connection with DESIGN PROFESSIONAL’s authority as to Shop Drawings and 

Samples, see Paragraph 6.18. 

B. In connection with DESIGN PROFESSIONAL’s authority as to Change Orders, see 
Article 10. 

C. In connection with DESIGN PROFESSIONAL’s authority as to Applications for Payment, 
see Article 14. 

9.06 Determinations for Unit Prices 
A.  DESIGN PROFESSIONAL will initially determine the actual quantities and 

classifications of Unit Price Work performed by CONTRACTOR. DESIGN PROFESSIONAL will 
review with CONTRACTOR the DESIGN PROFESSIONAL’s preliminary determinations on 
such matters before rendering a written opinion thereon (by recommendation of an Application 
for Payment or otherwise to the CITY). CITY reserves the right to make a final determination of 
the actual quantities and classifications of Unit Price Work in reviewing an Application for 
Payment. Within ten (10) days after the date of receipt of any such decision, CONTRACTOR 
may deliver to CITY and to DESIGN PROFESSIONAL written notice of intention to appeal 
CITY’s decision pursuant to Article 16. 

9.07 Decisions on Requirements of Contract Documents and Acceptability of Work 
A.  DESIGN PROFESSIONAL will be the initial interpreter of the requirements of the 

Drawings and Specifications prepared by DESIGN PROFESSIONAL and judge of the 
acceptability of the Work thereunder. 

B. When functioning as interpreter and judge under this Paragraph 9.07, DESIGN 
PROFESSIONAL will not show partiality to OWNER or CONTRACTOR. 

C. Claims, disputes and other matters relating to the acceptability of the Work, quantities 
and classifications of Unit Price Work, or the interpretation of the requirements of the Contract 
Documents pertaining to the performance and furnishing of the Work will be referred initially to 
CITY’s Representative in writing with a request for a formal decision in accordance with Article 
16. 

9.08  Limitations on DESIGN PROFESSIONAL’s Authority and Responsibilities 
A.  Neither DESIGN PROFESSIONAL’s authority or responsibility under this Article 9 or 

under any other provision of the Contract Documents nor any decision made by DESIGN 
PROFESSIONAL in good faith either to exercise or not exercise such authority or responsibility 
or the undertaking, exercise or performance of any authority or responsibility by DESIGN 
PROFESSIONAL shall create, impose or give rise to any duty owed by DESIGN 
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PROFESSIONAL to CONTRACTOR, any Subcontractor, any Supplier, any other person or 
organization, or to any surety for or employee or agent of any of them. 

B.  DESIGN PROFESSIONAL will not supervise, direct, control or have authority over or be 
responsible for CONTRACTOR’s means, methods, techniques, sequences or procedures of 
construction, or the safety precautions and programs incident thereto, or for any failure of 
CONTRACTOR to comply with Laws or Regulations applicable to the furnishing or performance 
of the Work. DESIGN PROFESSIONAL will not be responsible for CONTRACTOR’s failure to 
perform or furnish the Work in accordance with the Contract Documents. 

C.  DESIGN PROFESSIONAL will not be responsible for the acts or omissions of 
CONTRACTOR or of any Subcontractor, any Supplier, or of any other person or organization 
performing or furnishing any of the Work. 

D.  DESIGN PROFESSIONAL’s review of the final Application for Payment and 
accompanying documentation, and all maintenance and operating instructions, schedules, 
guarantees, Bonds and certificates of inspection, tests and approvals and other documentation 
required to be delivered by Paragraph 14.07 will only be to determine generally that their 
content complies with the requirements of, and in the case of certificates of inspections, tests 
and approvals, that the results certified indicate compliance with, the Contract Documents. 

E.  The limitations upon authority and responsibility set forth in this Paragraph 9.08 shall 
also apply to DESIGN PROFESSIONAL’s Consultants, resident Project representative and 
assistants as identified in the Supplementary Conditions. 

ARTICLE 10 CHANGES IN THE WORK 
10.01 Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, CITY may, at any time 
or from time to time, order additions, deletions or revisions in the Work. Such additions, 
deletions or revisions will be authorized by a Written Amendment, a Change Order, or a Work 
Change Directive. Upon receipt of any such document, CONTRACTOR shall promptly proceed 
with the Work involved that will be performed under the applicable conditions of the Contract 
Documents (except as otherwise specifically provided). 

B. If CITY and CONTRACTOR are unable to agree on entitlement to, or on the amount or 
extent, if any, of an adjustment in the Contract Price pursuant to Article 11 or an adjustment of 
the Contract Times pursuant to Article 12 or both that should be allowed as a result of a Work 
Change Directive, a Claim may be made therefore as provided in Article 16. 

10.02  Unauthorized Changes in the Work 
A. CONTRACTOR shall not be entitled to an increase in the Contract Price or an extension 

of the Contract Times with respect to any work performed that is not required by the Contract 
Documents as amended, modified or supplemented as provided in Paragraph 3.04, except in 
the case of an emergency as provided in Paragraph 6.17 or in the case of uncovering Work as 
provided in Paragraph 13.04. 

10.03 Signing of Change Orders 
A. CITY and CONTRACTOR, and DESIGN PROFESSIONAL shall sign appropriate 

Change Orders covering: 

1.  changes in the Work which are: 

a. ordered by CITY pursuant to Paragraph 10.01 A; or  

b. required because of acceptance of defective Work under Paragraph 13.08 or 
correcting defective Work under Paragraph 13.09; or  

c. agreed to by the parties; 
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2. changes in the Contract Price or Contract Times or both which are agreed to by the 
parties, including any undisputed sum or amount of time for Work actually performed in 
accordance with a Work Change Directive; and 

3. changes in the Contract Price or Contract Times or both which embody the 
substance of any written decision recommended by DESIGN PROFESSIONAL and 
approved by CITY pursuant to Paragraph 9.06, provided that, in lieu of signing any such 
Change Order, an appeal may be taken from any such decision in accordance with the 
provisions of the Contract Documents and applicable Laws or Regulations, but during any 
such appeal, CONTRACTOR shall carry on the Work and adhere to the progress schedule 
as provided in Paragraph 6.19. 

10.04 Notification to Surety 
A. If notice of any change affecting the general scope of the Work or the provisions of the 

Contract Documents (including, but not limited to, Contract Price or Contract Times or both) is 
required by the provisions of any Bond to be given to a surety, the giving of any such notice will 
be CONTRACTOR’s responsibility, and the amount of each applicable Bond will be adjusted 
accordingly. 

ARTICLE 11 CHANGE OF CONTRACT PRICE 
11.01 Change of Contract Price 

A.  The Contract Price constitutes the total compensation (subject to authorized 
adjustments) payable to CONTRACTOR for performing the Work. All duties, responsibilities and 
obligations assigned to or undertaken by CONTRACTOR shall be at CONTRACTOR’s expense 
without change in the Contract Price. 

B. The Contract Price may only be changed by a Change Order. Any request for an 
adjustment in the Contract Price shall be based on written notice delivered within fourteen (14) 
calendar days after occurrence of the event giving rise to the request or within fourteen (14) 
calendar days after first recognition of the conditions giving rise to the request.  Prior notice is 
not required for requests or claims relating to an emergency endangering life or property as 
described in Paragraph 6.16.  Thereafter, the CONTRACTOR shall submit written 
documentation of its request, including appropriate supporting documentation, within ten (10) 
calendar days after giving notice, unless the CITY grants an extension based on good cause 
shown by the CONTRACTOR that such additional time is warranted. 

C. The value of any Work covered by a Change Order or of any request for an adjustment 
in the Contract Price will be determined as follows: 

1.  where the Work involved is covered by Unit Prices contained in the Contract 
Documents, by application of such Unit Prices to the quantities of the items involved (subject 
to the provisions of Paragraph 11.04); or 

2.  where the Work involved is not covered by Unit Prices contained in the Contract 
Documents, by a mutually agreed lump sum; or 

3.  where the Work involved is not covered by Unit Prices contained in the Contract 
Documents and agreement to a lump sum is not reached under Paragraph 11.01 C.2, on 
the basis of the Cost of the Work (determined as provided in Paragraphs 11.02 A and B) 
plus a CONTRACTOR’s fee for overhead and profit (determined as provided in Paragraph 
11.01 D). 

D. The CONTRACTOR’s fee allowed to CONTRACTOR for overhead and profit shall be 
determined as follows: 

1.  a mutually acceptable fixed fee; or 

2.  if a fixed fee is not agreed upon, then a fee based on the following percentages of 
the various portions of the Cost of the Work: 
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a.  for costs incurred under Paragraphs 11.02 A.1 and 11.02 A.2, the 
CONTRACTOR’s fee shall be ten percent (10%); 

b.  for costs incurred under Paragraph 11.02 A.3, the CONTRACTOR’s fee shall be 
five percent (5%); 

c.  where one or more tiers of subcontracts are on the basis of the Cost of the Work 
plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.01 D.2 and 11.02 
A.1 through A.3 is that the Subcontractor who actually performs or furnishes the Work, at 
whatever tier, will be a paid a fee of ten percent (10%) of the costs incurred by such 
Subcontractor under Paragraphs 11.02 A.1 and 11.02 A.2 and that any higher tier 
Subcontractor and CONTRACTOR will each be paid a fee of five percent (5%) of the 
amount paid to the next lower tier Subcontractor; 

d.  no fee shall be payable on the basis of costs itemized under Paragraphs 11.02 
A.4, 11.02 A.5 and 11.02 B; 

e.  the amount of credit to be allowed by CONTRACTOR to CITY for any change 
which results in a net decrease in cost will be the amount of the actual net decrease in 
costs plus a deduction in CONTRACTOR’s fee by an amount equal to five percent (5%) 
of such net decrease; and 

f.  when both additions and credits are involved in any one change, the adjustment 
in CONTRACTOR’s fee shall be computed on the basis of the net change in accordance 
with Paragraphs 11.01 D.2.a through 11.01 D.2.e, inclusive. 

E. Whenever the Cost of the Work is to be determined pursuant to Paragraphs 11.02 A and 
B, CONTRACTOR shall establish and maintain records thereof in accordance with generally 
accepted accounting practices and submit in form acceptable to CITY an itemized cost 
breakdown together with supporting data. 

11.02 Cost of the Work 
A. The term “Cost of the Work” means the sum of all costs necessarily incurred and paid by 

CONTRACTOR in the proper performance of the Work. When the value of any Work covered by 
a Change Order or when a request for an adjustment in Contract Price is determined on the 
basis of Cost of the Work, the costs to be reimbursed to CONTRACTOR will be only those 
additional or incremental costs required because of the change in the Work or because of the 
event giving rise to the request. Except as otherwise agreed to in writing by CITY, costs covered 
by Change Orders or requests shall be in amounts no higher than those prevailing in the locality 
of the Project, shall include only the following items and shall not include any costs itemized in 
11.02 B: 

1.  Payroll costs for employees in the direct employ of CONTRACTOR in the 
performance of the Work, using occupational titles and job classifications agreed upon by 
CITY and CONTRACTOR. Such employees shall include, without limitation, job Site 
superintendents, foremen and other personnel employed full time at the Site. Payroll costs 
for employees not employed full time on the Work shall be apportioned on the basis of their 
time spent on the Work. Payroll costs shall include, but not be limited to, salaries and wages 
plus the cost of fringe benefits which shall include social security contributions, 
unemployment, excise and payroll taxes, workers’’’ compensation, health and retirement 
benefits, bonuses, sick leave, vacation and holiday pay applicable thereto. The expenses of 
performing the Work after regular working hours, on Saturdays, Sundays or legal holidays, 
shall be included in the above to the extent authorized by OWNER. 

2.  Cost of all materials and equipment furnished and incorporated into the Work, 
including costs of transportation and storage thereof, and Suppliers’ field services required 
in connection therewith. All cash discounts shall accrue to CONTRACTOR unless CITY 
deposits funds with CONTRACTOR with which to make payments, in which case the cash 
discounts shall accrue to CITY. All trade discounts, rebates and refunds and returns from 
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sale of surplus materials and equipment shall accrue to CITY, and CONTRACTOR shall 
make provisions so that they may be obtained. 

3.  Payments made by CONTRACTOR to Subcontractors for Work performed or 
furnished by Subcontractors. If required by CITY, CONTRACTOR shall obtain competitive 
bids from Subcontractors acceptable to OWNER and CONTRACTOR and shall deliver such 
bids to CITY who will then determine, with the advice of DESIGN PROFESSIONAL, which 
bids, if any, will be accepted. If any subcontract provides that the Subcontractor is to be paid 
on the basis of the Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and 
fee shall be determined in the same manner as CONTRACTOR’s Cost of the Work and fee 
as provided in Paragraphs 11.01 D and E and 11.02 A and B. All subcontracts shall be 
subject to the other provisions of the Contract Documents insofar as applicable. 

4.  Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys and accountants) employed for services specifically 
related to the Work when such services are approved in advance by CITY in writing. 

5.  Other costs including the following: 

a.  The proportion of necessary transportation, travel and subsistence expenses of 
CONTRACTOR’s employees incurred in discharge of duties connected with the Work. 

b.  Cost, including transportation and maintenance, of all materials, supplies, 
equipment, machinery, appliances, office and temporary facilities at the Site and hand 
tools not owned by the workers, which are consumed in the performance of the Work, 
and cost, less market value of such items used but not consumed which remain the 
property of CONTRACTOR. 

c.  Rentals of all construction equipment and machinery and the parts thereof 
whether rented from CONTRACTOR or others in accordance with rental agreements 
approved by CITY with the advice of DESIGN PROFESSIONAL, and the costs of 
transportation, loading, unloading, installation, assembly, dismantling and removal 
thereof, all in accordance with the terms of said rental agreements. The rental of any 
such equipment, machinery or parts shall cease when the use thereof is no longer 
necessary for the Work. 

d.  Applicable sales, consumer, use or similar taxes related to the Work, and for 
which CONTRACTOR is liable, imposed by Laws or Regulations. 

e.  Deposits lost for causes other than negligence of CONTRACTOR, any 
Subcontractor or anyone directly or indirectly employed by any of them or for whose acts 
any of them may be liable, and royalty payments and fees for permits and licenses 
required to perform the Work. 

f.  Losses and damages (and related expenses) caused by damage to the Work, 
not compensated by insurance or otherwise, sustained by CONTRACTOR in connection 
with the performance and furnishing of the Work (except losses and damages within the 
deductible amounts of property insurance established by CITY in accordance with Article 
5), provided they have resulted from causes other than the negligence of 
CONTRACTOR, any Subcontractor, or anyone directly or indirectly employed by any of 
them or for whose acts any of them may be liable. Such losses shall include settlements 
made with the written consent and approval of CITY. No such losses, damages and 
expenses shall be included in the Cost of the Work for the purpose of determining 
CONTRACTOR’s fee. If, however, any such loss or damage requires reconstruction and 
CONTRACTOR is placed in charge thereof, CONTRACTOR shall be paid for those 
services a fee proportionate to that stated in Paragraph 11.01 D.2. 

g.  The cost of utilities, fuel and sanitary facilities at the Site. 

h.  Minor expenses such as telegrams, long distance telephone calls, telephone 
service at the Site, expressage and similar petty cash items in connection with the Work. 
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i.  Cost of premiums for additional or increased Bonds, or for insurance required 
because of approved changes in the Work. 

B. Costs excluded: The term “Cost of the Work” shall not include any of the following: 

1.  Payroll costs and other compensation of CONTRACTOR’s officers, executives, 
principals (of partnership and sole proprietorships), general managers, engineers, 
architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, 
expediters, timekeepers, clerks and other personnel employed by CONTRACTOR whether 
at the Site or in CONTRACTOR’s principal or a branch office for general administration of 
the Work (if not specifically included in the agreed upon occupational titles and job 
classifications referred to in Paragraph 11.02 A.1 or specifically covered by Paragraph 11.02 
A.4), all of which are to be considered administrative costs covered by the CONTRACTOR’s 
fee. 

2.  Expenses of CONTRACTOR’s principal and branch offices other than 
CONTRACTOR’s office at the Site. 

3.  Any part of CONTRACTOR’s capital expenses, including interest on 
CONTRACTOR’s capital employed for the Work and charges against CONTRACTOR for 
delinquent payments. 

4.  Costs due to the negligence of CONTRACTOR, any Subcontractor, or anyone 
directly or indirectly employed by any of them or for whose acts any of them may be liable, 
including but not limited to, the correction of defective Work, disposal of materials, or 
equipment wrongly supplied, and making good any damage to property. 

5.  Other overhead or general expense costs of any kind and the costs of any item not 
specifically and expressly included in Paragraph 11.02 A. 

11.03 Cash Allowances 
A.  It is understood that CONTRACTOR has included in the Contract Price all allowances 

so named in the Contract Documents and shall cause the Work so covered to be furnished and 
performed for such sums as may be acceptable to CITY. CONTRACTOR agrees that: 

1.  the allowances include the cost to CONTRACTOR (less any applicable trade 
discounts) of materials and equipment required by the allowances to be delivered at the 
Site, and all applicable taxes; and 

2.  CONTRACTOR’s costs for unloading and handling on the Site, labor, installation 
costs, overhead, profit and other expenses contemplated for the allowances have been 
included in the Contract Price and not in the allowances, and no demand for additional 
payment on account of any of the foregoing will be valid. 

B. Prior to final payment, an appropriate Change Order will be issued by CITY to reflect 
actual amounts due CONTRACTOR on account of Work covered by allowances, and the 
Contract Price shall be correspondingly adjusted. 

11.04 Unit Price Work 
A. Where the Contract Documents provide that all or part of the Work is to be Unit Price 

Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount 
equal to the sum of the established unit price for each separately identified item of Unit Price 
Work times the estimated quantity of each item as indicated in the Contract. The estimated 
quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of 
comparison of Bids and determining an initial Contract Price. Determinations of the actual 
quantities and classifications of Unit Price Work performed by CONTRACTOR will be made in 
accordance with Paragraph 9.06. 

B. Each unit price will be deemed to include an amount considered by CONTRACTOR to 
be adequate to cover CONTRACTOR’s overhead and profit for each separately identified item. 
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C. CITY or CONTRACTOR may negotiate an adjustment of the price per unit of Unit Price 
Work stated in the Contract if: 

1.  the quantity of any item of Unit Price Work performed by CONTRACTOR differs by 
twenty percent (20%) or more from the estimated quantity of such item indicated in the 
Contract; and 

2.  there is no corresponding adjustment with respect to any other item of Work; and 

3. CONTRACTOR believes that CONTRACTOR is entitled to an increase in Contract 
Price as a result of having incurred additional expense or CITY believes that CITY is entitled 
to a decrease in Contract Price. 

11.05 Dispute Resolution 
A. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 

equitable adjustment in the Contract Price in accordance with Article 11 within fourteen (14) 
calendar days from the receipt of supporting documentation of the request pursuant to 11.01.B., 
unless the CITY grants an extension based on good cause shown by the CONTRACTOR that 
such additional time is warranted, then a Claim for such adjustment may be made pursuant to 

Article 16. 

ARTICLE 12 CONTRACT TIMES 
12.01 Time of the Essence 

A. All times stated in the Contract Documents are of the essence of the Contract. 

12.02 Change of Contract Times 
A. The Contract Times (or Milestones) may only be changed by a Change Order. Any 

request for an adjustment in the Contract Times shall be based on written notice delivered 
within fourteen (14) calendar days after occurrence of the event giving rise to the request or 
within fourteen (14) calendar days after first recognition of the conditions giving rise to the 
request.  Thereafter, the CONTRACTOR shall submit written documentation of its requests, 
including appropriate supporting documentation, within ten (10) days after giving notice, unless 
the CITY grants an extension based on good cause shown by the CONTRACTOR that such 
additional time is warranted. 

12.03 Proof Required To Justify an Extension of Time For Excusable and Compensable 
Delays 

A. In support of any request for an extension of the Contract Times pursuant to this Article, 
CONTRACTOR must demonstrate to the reasonable satisfaction of the CITY that the critical 
path of the approved baseline project schedule was delayed. CONTRACTOR shall be entitled to 
an increase in contract time for the number of days that the critical path was delayed solely as a 
result of the compensable or excusable event. A compensable or excusable event includes, but 
is not limited to: 

1. unreasonable delay of issuance of Notice to Proceed by CITY; 

2.  CITY’s unreasonable delay of delivery furnished materials, equipment, or work; 

3. unreasonable delay responding to shop drawings and submittals; 

4. CITY’s unreasonable delay in issuing a Change Order; 

5.  an order by the CITY to stop the Work where the CONTRACTOR was not at fault; 
and 

6.  other reasonable grounds as determined by the City in its sole discretion. 

B.  CONTRACTOR shall compare the critical path of the approved baseline project 
schedule to the actual critical path of the Work, identifying the specific impact of the 
compensable or excusable event.  
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C. CONTRACTOR shall submit to the CITY a written time impact analysis illustrating the 
influence of each compensable or excusable event on the date of Substantial Completion. The 
time impact analysis shall demonstrate the time impact based on the date of the delay in time 
and the event time computations or all affected activities. 

D. If the critical path of the Work is delayed by “Force Majeure”, the CONTRACTOR shall 
be entitled only to an extension of the Contract Times for the number of days of delay to the 
critical path. For purposes of this paragraph, “Force Majeure” shall mean fire, tornado, flood, 
earthquake, war, act of terrorism, civil disturbance, or labor strikes away from the project site. 

E. Extensions of contract time pursuant to the this section will be granted only to the extent 
that the time adjustments exceed the total float time available when the event causing the delay 
occurred. 

12.04 Delays Within CONTRACTOR’s Control 
A.  The Contract Times (or Milestones) will not be extended due to delays within the control 

of CONTRACTOR. Delays attributable to and within the control of a Subcontractor or Supplier 
shall be deemed to be delays within the control of CONTRACTOR. 

12.05 Delays Beyond the CITY’s and CONTRACTOR’s Control 
A. Where CONTRACTOR is prevented from completing any part of the Work within the 

Contract Times (or Milestones) due to delay beyond the control of both CITY and 
CONTRACTOR, an extension of the Contract Times (or Milestones) in an amount equal to the 
time lost due to such delay shall be CONTRACTOR’s sole and exclusive remedy for such delay. 

12.06 Delay Damages 
A. In no event shall CITY be liable to CONTRACTOR, any Subcontractor, any Supplier, any 

other person or organization, or to any surety for or employee or agent of any of them, for 
damages arising out of or resulting from: 

1.  delays caused by or within the control of CONTRACTOR, or 

2.  delays beyond the control of CITY or CONTRACTOR including but not limited to 
fires, floods, epidemics, abnormal weather conditions, acts of God or acts or neglect by 
utility owners or other contractors performing other work as contemplated by Article 7. 

B. Nothing in this Paragraph 12.06 bars a change in Contract Price pursuant to this Article 
12 to compensate CONTRACTOR due to delay, interference, or disruption directly attributable 
to actions or inaction of CITY, DESIGN PROFESSIONAL, Consultant or anyone for whom 
CITY, DESIGN PROFESSIONAL or Consultant is responsible. 

12.07 Dispute Resolution 
A. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 

equitable adjustment in the Contract Time in accordance with Article 12 within fourteen (14) 
calendar days from the receipt of supporting documentation of the request pursuant to 12.02, 
unless the CITY grants an extension based on good cause shown by the CONTRACTOR that 
such additional time is warranted, then a Claim for such adjustment may be made pursuant to 
Article 16.  

ARTICLE 13 TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF 
DEFECTIVE WORK 

13.01  Access to Work 
A. CITY, DESIGN PROFESSIONAL, Consultants, other representatives and personnel of 

CITY, independent testing laboratories and governmental agencies with jurisdictional interests 
will have access to the Site and Work at reasonable times for their observation, inspecting and 
testing. CONTRACTOR shall provide them proper and safe conditions for such access and 
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advise them of CONTRACTOR’s Site safety procedures and programs so that they may comply 
therewith as applicable. 

13.02 Tests and Inspections 
A. CONTRACTOR shall give DESIGN PROFESSIONAL and CITY’s Representative timely 

notice of readiness of the Work for all required inspections, tests or approvals, and shall 
cooperate with inspection and testing personnel to facilitate required inspections or tests. 

B. If any Work (or the work of others at the Site) that is to be inspected, tested or approved 
is covered by CONTRACTOR without written approval required by Paragraphs 13.02 D or 13.02 
E, it must, if requested by CITY’s Representative, be uncovered for observation. 

C. Uncovering Work as provided in Paragraph 13.02 B, shall be at CONTRACTOR’s 
expense unless CONTRACTOR has given DESIGN PROFESSIONAL and CITY’s 
Representative timely notice of CONTRACTOR’s intention to cover the same and DESIGN 
PROFESSIONAL and CITY’s Representative have not acted with reasonable promptness in 
response to such notice. 

D. If Laws or Regulations of any public body (including City) having jurisdiction require any 
Work (or part thereof) specifically to be inspected, tested or approved by an employee or other 
representative of such public body, CONTRACTOR shall assume full responsibility for arranging 
and obtaining such inspections, tests or approvals, pay all costs in connection therewith, and 
furnish DESIGN PROFESSIONAL and CITY’s Representative the required certificates of 
inspection or approval. 

E. CONTRACTOR shall be responsible for arranging and obtaining and shall pay all costs 
in connection with any inspections, tests or approvals required for CITY’s and DESIGN 
PROFESSIONAL’s acceptance of materials or equipment to be incorporated into the Work, or 
acceptance of materials, mix designs, or equipment submitted for approval prior to 
CONTRACTOR’s purchase thereof for incorporation into the Work. Such inspections, tests, or 
approvals shall be performed by organizations acceptable to CITY and DESIGN 
PROFESSIONAL. 

F. CITY shall employ and pay for the services of an independent testing laboratory to 
perform all inspections, tests, or approvals required by the Contract Documents except: 

1.  for inspections, tests or approvals covered by Paragraph 13.02 D and E; 

2.  that costs incurred in connection with tests or inspections conducted pursuant to 
Paragraph 13.04 B shall be paid as provided in said Paragraph 13.04 B; and 

3.  as otherwise specifically provided in the Contract Documents. 

13.03 Notice of Defects 
A. Prompt notice of all defective Work of which either CITY or DESIGN PROFESSIONAL 

has actual knowledge will be given to CONTRACTOR. Defective Work may be rejected, 
corrected or accepted as provided in this Article 13. 

13.04 Uncovering Work 
A. If any Work (or the work of others at the Site) is covered contrary to the written request 

of DESIGN PROFESSIONAL or CITY’s Representative, it must, if requested by CITY’s 
Representative, be uncovered for DESIGN PROFESSIONAL’s or CITY’s Representative’s 
observation and replaced at CONTRACTOR’s expense. 

B. If CITY considers it necessary or advisable that covered Work be observed by DESIGN 
PROFESSIONAL or CITY’s Representative or be inspected or tested by others, 
CONTRACTOR, at CITY’s request, shall uncover, expose or otherwise make available for 
observation, inspection or testing as may be required, that portion of the Work in question, 
furnishing all necessary labor, material and equipment. If it is found that such Work is defective, 
CONTRACTOR shall pay all costs, losses and damages (including but not limited to all fees and 
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charges of engineers, architects, attorneys, and other professionals and all court or arbitration 
or other dispute resolution costs) caused by, arising out of or resulting from such uncovering, 
exposure, observation, inspection and testing and of satisfactory replacement or reconstruction 
(including but not limited to all costs of repair or replacement of work of others); and CITY shall 
be entitled to an appropriate decrease in the Contract Price. If the parties are unable to agree as 
to the amount thereof, CITY may make a Claim therefore as provided in Article 16. If, however, 
such Work is not found to be defective, CONTRACTOR shall be allowed an increase in the 
Contract Price or an extension of the Contract Times (or Milestones), or both, directly 
attributable to such uncovering, exposure, observation, inspection, testing, replacement and 
reconstruction. If the parties are unable to agree as to the amount or extent thereof, 
CONTRACTOR may make a Claim therefore as provided in Article 16. 

13.05 CITY May Stop the Work 
A. If the Work is defective, or CONTRACTOR fails to supply sufficient skilled workers or 

suitable materials or equipment, or fails to furnish or perform the Work in such a way that the 
completed Work will conform to the Contract Documents, CITY may order CONTRACTOR to 
stop the Work, or any portion thereof, until the cause for such order has been eliminated; 
however, this right of CITY to stop the Work shall not give rise to any duty on the part of CITY to 
exercise this right for the benefit of CONTRACTOR, any Subcontractor, Supplier, other 
individual or entity or any surety or employee or agent of any of them. 

13.06 Correction or Removal of Defective Work 
A. If required by CITY, CONTRACTOR shall promptly, as directed, either correct all 

defective Work, whether or not fabricated, installed or completed, or, if the Work has been 
rejected by either DESIGN PROFESSIONAL or CITY’s Representative, remove it and replace it 
with Work that is not defective. CONTRACTOR shall pay all costs, losses and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) caused by or resulting 
from such correction or removal (including but not limited to all costs of repair or replacement of 
work of others). 

13.07 Correction Period 
A. If within one (1) year after the date of Substantial Completion, or such longer period of 

time as may be prescribed by Laws or Regulations, by the terms of any applicable special 
guarantee required by the Contract Documents, or by any specific provision of the Contract 
Documents, any Work is found to be defective, or if the repair of any damages to the land or 
areas made available for CONTRACTOR’s use by CITY or permitted by Laws and Regulations 
as contemplated in Paragraph 6.10 is found to be defective, CONTRACTOR shall promptly, 
without cost to CITY and in accordance with CITY’s written instructions:  

1.  correct the repair of damages to such land or areas; or 

2.  correct such defective Work, or if it has been rejected by CITY, remove it from the 
Site and replace it with Work that is not defective; and 

3.  satisfactorily correct or remove and replace any damage to other Work or to the work 
of others or damage to other lands or areas resulting therefrom. If CONTRACTOR does not 
promptly comply with the terms of such instructions, or in the event of an emergency where 
delay by CONTRACTOR would cause serious risk of loss or damage, CITY may have the 
defective Work corrected or the rejected Work removed and replaced, and all costs, losses 
and damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute resolution 
costs) caused by or resulting from such removal and replacement (including but not limited 
to all costs of repair or replacement of work of others) will be paid by CONTRACTOR. 

B. In special circumstances where a particular item of equipment is placed in continuous 
service before Substantial Completion of all the Work, the correction period for that item may 
start to run from an earlier date if so provided in the Specifications or by Written Amendment. 
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C. Where defective Work (and damage to other Work resulting therefrom) has been 
corrected or removed and replaced under this Paragraph 13.07, the correction period hereunder 
with respect to such Work will be extended for an additional period of one (1) year, or such 
longer period of time as may be prescribed within Paragraph 13.07 A, after such correction or 
removal and replacement has been satisfactorily completed. 

D. CONTRACTOR’s obligations under this Paragraph 13.07 are in addition to any other 
obligation or warranty. The provisions of this Paragraph 13.07 shall not be construed as a 
substitute for or waiver of the provisions of any applicable statute of limitation or repose. 

13.08 Acceptance of Defective Work 
A. If, instead of requiring correction or removal and replacement of defective Work, CITY 

prefers to accept it, CITY may do so. CONTRACTOR shall pay all costs, losses and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) attributable to CITY’s 
evaluation of and determination to accept such defective Work and shall pay OWNER for the 
diminished value of the Work. If any such acceptance occurs prior to DESIGN 
PROFESSIONAL’s recommendation of final payment, a Change Order will be issued 
incorporating the necessary revisions into the Contract Documents with respect to the Work 
and, due to the diminished value of the Work, CITY shall be entitled to an appropriate decrease 
in the Contract Price. If the parties are unable to agree as to the amount thereof, CITY may 
make a Claim therefore as provided in Article 16. If the acceptance of defective Work occurs 
after such recommendation, an appropriate amount shall be paid by CONTRACTOR to CITY. 

13.09 CITY May Correct Defective Work 
A. If CONTRACTOR fails within a reasonable time after written notice from DESIGN 

PROFESSIONAL or CITY’s Representative to correct defective Work or to remove and replace 
rejected Work as required by CITY in accordance with Paragraph 13.06, or if CONTRACTOR 
fails to perform the Work in accordance with the Contract Documents, or if CONTRACTOR fails 
to comply with any other provision of the Contract Documents, CITY may, after seven (7) days 
written notice to CONTRACTOR, correct and remedy any such deficiency. 

B. CITY shall proceed expeditiously when exercising the rights and remedies under this 
Paragraph 13.09. In connection with such corrective and remedial action, CITY may exclude 
CONTRACTOR from all or part of the Site; take possession of all or part of the Work and 
suspend CONTRACTOR’s services related thereto; take possession of CONTRACTOR’s tools, 
appliances, construction equipment and machinery at the Site; and incorporate into the Work all 
materials and equipment stored at the Site or for which CITY has paid CONTRACTOR but 
which are stored elsewhere. CONTRACTOR shall allow CITY, CITY’s Representative, agents 
and employees, CITY’s other contractors, DESIGN PROFESSIONAL and Consultants access 
to the Site to enable CITY to exercise the rights and remedies under this Paragraph 13.09. 

C. All costs, losses and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) incurred or sustained by CITY in exercising such rights and remedies 
will be charged against CONTRACTOR and a Change Order will be issued incorporating the 
necessary revisions into the Contract Documents with respect to the Work; and CITY shall be 
entitled to an appropriate decrease in the Contract Price. If CITY and CONTRACTOR are 
unable to agree as to the amount thereof, CITY may make a Claim therefore as provided in 
Article 16. Such Claims for costs, losses and damages will include but not be limited to all costs 
of repair or replacement of work of others destroyed or damaged by correction, removal and 
replacement of CONTRACTOR’s defective or rejected Work. 

D. CONTRACTOR shall not be allowed an extension of the Contract Times (or Milestones) 
because of any delay in the performance of the Work attributable to the exercise by CITY of 
CITY’s rights and remedies under Paragraphs 13.06 and 13.09. 
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ARTICLE 14 PAYMENTS TO CONTRACTOR AND COMPLETION 
14.01 Schedule of Values 

A. 01290.02 Schedule of Values established as provided in Article 2 will serve as the basis 
for progress payments and will be incorporated into form 01290.01 Application for Payment 
acceptable to DESIGN PROFESSIONAL and CITY. Progress payments for Unit Price Work will 
be based on the number of units completed. 

14.02 Application for Progress Payments 
A. Application for Payment 

1.  At least twenty (20) days before the date stipulated in the Supplementary Conditions 
for each progress payment (but not more often than once a month), CONTRACTOR shall 
submit to DESIGN PROFESSIONAL for review an Application for Payment filled out and 
signed by CONTRACTOR covering the Work completed as of the date of the Application 
and accompanied by such supporting documentation as is required by the Contract 
Documents. If payment is requested on the basis of materials and equipment not 
incorporated into the Work but delivered and suitably stored at the Site or at another location 
agreed to in writing, the Application for Payment shall also be accompanied by a bill of sale, 
paid invoice or other documentation warranting that CITY has received the materials and 
equipment free and clear of all Liens and evidence that the materials and equipment are 
covered by appropriate property insurance and other arrangements to protect CITY’’’s 
interest therein, all of which will be subject to CITY’s approval. 

2.   Beginning with the second Application for Payment, each Application shall include: 

a.  an affidavit of CONTRACTOR stating that all previous progress payments 
received for the Work have been applied to discharge CONTRACTOR’s legitimate 
obligations associated with prior Applications for Payment, and 

b.  a copy of the most recent 00485.01 M/WBE Monthly Utilization Report 
CONTRACTOR has submitted to the CITY’s Human Relations Department. 

c.  a copy of the most recent 00485.02 Project Workforce Monthly Report and 
00485.03 Company-Wide Workforce Monthly Report CONTRACTOR has submitted to 
the OWNER’s Human Relations Department. 

d.  an update to the approved schedule pursuant to paragraphs 6.04 and 6.05. 

3.  The amount of retainage with respect to progress payments will be stated in the 
Supplementary Conditions. 

B. Review of Applications 
1.  DESIGN PROFESSIONAL will, within ten (10) days after receipt of each Application 

for Payment, either indicate in writing a recommendation of payment and present the 
Application to CITY, or return the Application to CONTRACTOR indicating in writing 
DESIGN PROFESSIONAL’s reasons for refusing to recommend payment. In the latter case, 
CONTRACTOR shall make the necessary corrections and resubmit the Application. 

a.  After presentation of the Application for Payment to CITY, and if CITY’s 
Representative agrees with DESIGN PROFESSIONAL’s recommendation, the amount 
recommended will (subject to the provisions of Paragraph 14.02 B.4) become due and 
will be paid by CITY to CONTRACTOR, subject to the provisions of Laws or 
Regulations. 

b.  No payment shall be approved until the CONTRACTOR has submitted with the 
Application accompanying documentation as required by the Contract Documents, 
including, but not limited to, the documentation required by paragraphs 6.04 and 6.05. 

2.  DESIGN PROFESSIONAL’s recommendation of any payment requested in an 
Application for Payment will constitute a representation by DESIGN PROFESSIONAL to 
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CITY, based on DESIGN PROFESSIONAL’s observations of the executed Work as an 
experienced and qualified DESIGN PROFESSIONAL and on DESIGN PROFESSIONAL’s 
review of the Application for Payment and the accompanying data and schedules, that to the 
best of DESIGN PROFESSIONAL’s knowledge, information and belief: 

a.  the Work has progressed to the point indicated; 

b.  the quality of the Work is generally in accordance with the Contract Documents 
(subject to an evaluation of the Work as a functioning whole prior to or upon Substantial 
Completion, to the results of any subsequent tests called for in the Contract Documents, 
to a final determination of quantities and classifications for Unit Price Work under 
Paragraph 9.06, and to any other qualifications stated in the recommendation); and 

c.  the conditions precedent to CONTRACTOR being entitled to such payment 
appear to have been fulfilled in so far as it is DESIGN PROFESSIONAL’s responsibility 
to observe the Work. 

3. DESIGN PROFESSIONAL’s recommendation of any payment, including final 
payment, shall not mean that DESIGN PROFESSIONAL is responsible for CONTRACTOR’s 
means, methods, techniques, sequence or procedures of construction, safety precautions 
and programs incident thereto, or any failure of CONTRACTOR to comply with Laws or 
Regulations applicable to the furnishing or performance of Work. 

4. DESIGN PROFESSIONAL may refuse to recommend the whole or any part of any 
payment if, in DESIGN PROFESSIONAL’s opinion, it would be incorrect to make the 
representations to CITY referred to in Paragraph 14.02 B.2. DESIGN PROFESSIONAL may 
also refuse to recommend any such payment or, because of subsequently discovered 
evidence or the results of subsequent inspections or tests, nullify any such payment 
previously recommended, to such extent as may be necessary in DESIGN 
PROFESSIONAL’s opinion to protect CITY from loss because: 

a.  the Work is defective, or completed Work has been damaged requiring correction 
or replacement; 

b.  the Contract Price has been reduced by Written Amendment or Change Orders; 

c. CITY has been required to correct defective Work or complete Work in accordance 
with Paragraph 13.09; or 

d.  DESIGN PROFESSIONAL has actual knowledge of the occurrence of any of the 
events enumerated in Paragraph 15.02. 

C. Reduction in Payment 
1.  CITY may refuse to make payment of the full amount recommended by DESIGN 

PROFESSIONAL because: 

a.  Claims have been made by third parties against CITY on account of 
CONTRACTOR’s performance or furnishing of the Work; or 

b.  Claims have been made by CITY against CONTRACTOR in connection with the 
Work, except where CONTRACTOR has delivered a specific Bond satisfactory to CITY 
to secure the satisfaction and discharge of such Claims; 

c.  there are other items entitling CITY to a set-off against the amount 
recommended; or 

d.  CITY has actual knowledge of the occurrence of any of the events enumerated in 
Paragraphs 14.02 B.4.a through c or 15.02 A.1 through 4; but CITY must give 
CONTRACTOR written notice (with a copy to DESIGN PROFESSIONAL) stating the 
reasons for such action and promptly pay CONTRACTOR the amount so withheld, or 
any adjustment thereto agreed to by CITY and CONTRACTOR, when CONTRACTOR 
corrects to CITY’s satisfaction the reasons for such action; or 
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e.  CITY has made a different determination of the actual quantities and 
classifications of Unit Price Work. 

14.03 CONTRACTOR’s Warranty of Title 
A. CONTRACTOR warrants and guarantees that title to all Work, materials and equipment 

covered by any Application for Payment, whether incorporated into the Project or not, will pass 
to CITY no later than the time of payment, free and clear of all Liens. 

14.04 Substantial Completion 
A.  When CONTRACTOR considers the entire Work ready for its intended use 

CONTRACTOR shall notify CITY and DESIGN PROFESSIONAL in writing that the entire Work 
is substantially complete (except for items specifically listed by CONTRACTOR as incomplete) 
and request that CITY issue a certificate of Substantial Completion. Within a reasonable time 
thereafter, CITY, together with CONTRACTOR and DESIGN PROFESSIONAL, shall make an 
inspection of the Work to determine the status of completion. If DESIGN PROFESSIONAL does 
not consider the Work substantially complete, DESIGN PROFESSIONAL will notify 
CONTRACTOR and CITY in writing giving the reasons therefore. If DESIGN PROFESSIONAL 
considers the Work substantially complete, DESIGN PROFESSIONAL will prepare and deliver 
to CITY a recommended certificate of Substantial Completion that shall establish the date of 
Substantial Completion. There shall be attached to the certificate a tentative list of items to be 
completed or corrected before final payment. CITY shall have seven (7) days after receipt of the 
recommended certificate during which to make written objection to DESIGN PROFESSIONAL 
as to any provisions of the certificate or attached list. At the time of delivery of the 
recommended certificate of Substantial Completion, DESIGN PROFESSIONAL will deliver to 
CITY and CONTRACTOR a written recommendation as to division of responsibilities pending 
final payment between CITY and CONTRACTOR with respect to security, operation, safety, 
protection of the Work, maintenance, heat, utilities, insurance and warranties and guarantees. 

B.  CITY shall have the right to exclude CONTRACTOR from the Site after the date of 
Substantial Completion, but CITY shall allow CONTRACTOR reasonable access to complete or 
correct items on the tentative list. 

14.05 Partial Utilization 
A.  Use by CITY at CITY’s option of any substantially completed part of the Work which has 

specifically been identified in the Contract Documents, or which CITY, DESIGN 
PROFESSIONAL and CONTRACTOR agree constitutes a separately functioning and usable 
part of the Work that can be used by CITY for its intended purpose without significant 
interference with CONTRACTOR’s performance of the remainder of the Work, may be 
accomplished prior to Substantial Completion of all the Work subject to the following: 

1.  CITY at any time may request CONTRACTOR in writing to permit CITY to use any 
such part of the Work which CITY believes to be ready for its intended use and substantially 
complete. If CONTRACTOR agrees that such part of the Work is substantially complete, 
CONTRACTOR will certify to CITY and DESIGN PROFESSIONAL that such part of the 
Work is substantially complete and request CITY to issue a certificate of Substantial 
Completion for that part of the Work. CONTRACTOR at any time may notify CITY and 
DESIGN PROFESSIONAL in writing that CONTRACTOR considers any such part of the 
Work ready for its intended use and substantially complete and request CITY to issue a 
certificate of Substantial Completion for that part of the Work. Within a reasonable time after 
either such request, CITY, together with CONTRACTOR and DESIGN PROFESSIONAL, 
shall make an inspection of that part of the Work to determine its status of completion. If 
DESIGN PROFESSIONAL does not consider that part of the Work to be substantially 
complete, DESIGN PROFESSIONAL will notify CITY and CONTRACTOR in writing, giving 
the reasons therefore. If DESIGN PROFESSIONAL considers that part of the Work to be 
substantially complete, the provisions of Paragraph 14.04 will apply with respect to 
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certification of Substantial Completion of that part of the Work and the division of 
responsibility in respect thereof and access thereto. 

2.  No occupancy or separate operation of part of the Work will be accomplished prior to 
compliance with the requirements of Paragraph 5.09 with respect to property insurance. 

14.06 Final Inspection 
A. Upon written notice from CONTRACTOR that the entire Work or an agreed portion 

thereof is complete, DESIGN PROFESSIONAL will make a final inspection with CITY and 
CONTRACTOR and will notify CONTRACTOR in writing of all particulars in which this 
inspection reveals that the Work is incomplete or defective. CONTRACTOR shall immediately 
take such measures as are necessary to complete such Work or remedy such deficiencies. 

14.07 Final Payment 
A. Application for Payment 

1.  After CONTRACTOR has completed all corrections required by Paragraph 14.06 to 
the satisfaction of DESIGN PROFESSIONAL and CITY’s Representative and delivered in 
accordance with the Contract Documents all maintenance and operating instructions, 
schedules, guarantees, Bonds, certificates or other evidence of insurance required by 
Paragraph 5.04, certificates of inspection, marked-up record documents (as provided in 
Paragraph 6.13) and other documents, CONTRACTOR may make application for final 
payment following the procedure for progress payments. 

2.  The final Application for Payment shall be accompanied (except as previously 
delivered) by: 

a. all documentation required by the Contract Documents, including but not limited 
to the evidence of insurance required by Subparagraph 5.04 B.7; and 

b.   01290.14 “Contractor Affidavit for Final Payment” from CONTRACTOR and 
01290.15 “Subcontractor Affidavit for Final Payment” from all Subcontractors, regardless 
of tier. 

B. Review of Application and Acceptance 
1.  If, on the basis of DESIGN PROFESSIONAL’s and CITY’s Representative’s 

observation of the Work during construction and final inspection, and DESIGN 
PROFESSIONAL’s and CITY’s Representative’s review of the final Application for Payment 
and accompanying documentation as required by the Contract Documents, DESIGN 
PROFESSIONAL and CITY’s Representative are satisfied that the Work has been 
completed and CONTRACTOR’s other obligations under the Contract Documents have 
been fulfilled, DESIGN PROFESSIONAL will, within ten (10) days after receipt of the final 
Application for Payment, indicate in writing DESIGN PROFESSIONAL’s and CITY’s 
Representative’s recommendation of payment and present the Application to CITY for 
payment. At the same time DESIGN PROFESSIONAL will also give written notice to CITY 
and CONTRACTOR that the Work is acceptable subject to the provisions of Paragraph 
14.09. 

2.  Otherwise, DESIGN PROFESSIONAL will return the Application to CONTRACTOR, 
indicating in writing the reasons for refusing to recommend final payment, in which case 
CONTRACTOR shall make the necessary corrections and resubmit the Application to 
DESIGN PROFESSIONAL. After the presentation to CITY of the Application and 
accompanying documentation, in appropriate form and substance, including applicable 
federal and state prevailing wage provisions, and with DESIGN PROFESSIONAL’s 
recommendation and notice of acceptability, the amount recommended by DESIGN 
PROFESSIONAL will become due and will be paid by CITY to CONTRACTOR in 
accordance with Laws and Regulations. 
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14.08 Final Completion Delayed 
A.  If, through no fault of CONTRACTOR, final completion of the Work is significantly 

delayed and if DESIGN PROFESSIONAL so recommends and CITY concurs, CITY shall, upon 
receipt of CONTRACTOR’s final Application for Payment and recommendation of DESIGN 
PROFESSIONAL, and without terminating the Contract, make payment of the balance due for 
that portion of the Work fully completed and accepted. If the remaining balance to be held by 
CITY for Work not fully completed or corrected is less than the retainage stipulated in the 
Supplementary Conditions, and if Bonds have been furnished as required in Paragraph 5.01, 
the written consent of the surety to the payment of the balance due for that portion of the Work 
fully completed and accepted shall be submitted by CONTRACTOR to DESIGN 
PROFESSIONAL with the Application for Payment. Payment shall be made under the terms 
and conditions governing final payment, except that it shall not constitute a waiver of Claims. 

14.09 Waiver of Claims 
A. The making and acceptance of final payment will constitute: 

1.  a waiver of all claims by CITY against CONTRACTOR, except claims previously 
made in writing and still unsettled, or claims arising from defective Work appearing after final 
inspection pursuant to Paragraph 14.06, from failure to comply with the Contract Documents 
or the terms of any special guarantees specified therein, or from CONTRACTOR’s 
continuing obligations under the Contract Documents; and 

2.  a waiver of all Claims by CONTRACTOR against CITY other than those previously 
made in writing pursuant to Paragraphs 16.02 and 16.03 and still unsettled. 

14.10 Completion of Work by CITY 
A. If CITY must complete the Work, all costs and charges incurred by CITY, together with 

the cost of completing the Work under the Contract, will be deducted from any monies due or 
which may become due CONTRACTOR.  If such expense exceeds the sum which would have 
been payable under the Contract, then CONTRACTOR and the surety shall be liable and shall 
pay to CITY the amount of such excess. 

ARTICLE 15 SUSPENSION OF WORK AND TERMINATION 
15.01 CITY May Suspend Work 

A. Notwithstanding any other provision of this Contract, at any time and without cause, and 
at is sole and absolute discretion, CITY, may suspend the Work or any portion of the Work by 
written notice to CONTRACTOR, which will initially fix the date on which Work will be resumed.  
CONTRACTOR shall resume the Work on the date so fixed in the notice unless the date is 
changed by a subsequent written notice from CITY.  CONTRACTOR may be allowed an 
adjustment in the Contract Price or an extension of the Contract Times, or both, directly 
attributable to any suspension if CONTRACTOR makes a Claim therefore in accordance with 
Article 16.   

B. CONTRACTOR will not be allowed an adjustment in the Contract Price or an extension 
of the Contract Times if CITY suspends the Work because CONTRACTOR’s acts or omissions 
create or cause an emergency that CITY believes affects the safety or protection of persons, the 
Work, or property at the Site or adjacent thereto.  CITY may order CONTRACTOR to stop the 
Work, or any portion thereof, until the cause for such order has been adequately addressed by 
CONTRACTOR; however, this right of CITY to stop the Work shall not give rise to any duty on 
the part of CITY to exercise this right for the benefit of CONTRACTOR, any Subcontractor, 
Supplier, other individual or entity or any surety or employee or agent of any of them. 

15.02 CITY May Terminate for Default 
A. CONTRACTOR may be deemed in default and CITY may terminate the services of 

CONTRACTOR upon the occurrence of any one or more of the following events: 

1. CONTRACTOR fails to perform the Work in accordance with the Contract Documents 
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(including, but not limited to, failure to supply sufficient skilled workers or suitable materials or 
equipment or failure to adhere to the progress schedule established under Paragraph 2.06 and 2.07 
as adjusted from time to time pursuant to Paragraphs 6.04, 6.05, 12.02 and 12.03); 

2.  CONTRACTOR abandons the Work or declares its intention to abandon the Work; 

3.  CONTRACTOR assigns or attempts to assign its rights or obligations under this Contract or 
any part thereof to any third party without the prior written consent of CITY; 

4.  CONTRACTOR fails to make prompt payment duly owing to any subcontractor for Work 
completed in accordance to the Contract Documents or material supplier for materials delivered for 
incorporation into the Work within thirty (30) calendar days after payment was due; 

5.  CONTRACTOR fails to achieve the required dates of substantial and final 
completion; 

6.  CONTRACTOR disregards Laws or Regulations of any public body having 
jurisdiction; 

7.  CONTRACTOR disregards the authority of DESIGN PROFESSIONAL or OWNER; 
or 

8.  CONTRACTOR otherwise violates in any substantial way any provisions of the 
Contract Documents.  

B. CITY may, after giving CONTRACTOR (and the surety) seven (7) days written notice 
and to the extent permitted by Laws or Regulations, terminate the services of CONTRACTOR, 
exclude CONTRACTOR from the Site and take possession of the Work and of all 
CONTRACTOR’s tools, appliances, construction equipment and machinery at the Site and use 
the same to the full extent they could be used by CONTRACTOR (without liability to 
CONTRACTOR for trespass or conversion), incorporate into the Work all materials and 
equipment stored at the Site or for which CITY has paid CONTRACTOR but which are stored 
elsewhere, and finish the Work as CITY may deem expedient. In such case, CONTRACTOR 
shall not be entitled to receive any further payment until the Work is finished. If the unpaid 
balance of the Contract Price exceeds all costs, losses and damages (including but not limited 
to all fees and charges of engineers, architects, attorneys, and other professionals and all court 
or arbitration or other dispute resolution costs) sustained by CITY arising out of or resulting from 
completing the Work, such excess may be paid to CONTRACTOR. If such costs, losses and 
damages exceed such unpaid balance, CONTRACTOR shall pay the difference to CITY within 
fourteen (14) calendar days of CITY’S demand for payment. When exercising any rights or 
remedies under this Paragraph CITY shall not be required to competitively bid this work unless 
required by law. 

C.  Where CONTRACTOR’s services have been so terminated by CITY, the termination will 
not affect any rights or remedies of CITY against CONTRACTOR then existing or which may 
thereafter accrue. Any retention or payment of moneys due CONTRACTOR by CITY will not 
release CONTRACTOR from liability. 

D. If, after a default termination, it is determined that the CONTRACTOR was not in default, 
the rights and obligations of the parties shall be the same as if the termination had been issued 
for the convenience of the CITY.  The CITY shall then be liable to CONTRACTOR for only those 
costs enumerated in paragraph 15.03. 

15.03 CITY May Terminate for Convenience 
A. Notwithstanding any other provision of this Contract, upon seven (7) calendar days 

written notice to CONTRACTOR, CITY may, at its sole and absolute discretion, without cause 
and without prejudice to any other right or remedy of CITY, elect to terminate the Contract. In 
such case, CONTRACTOR shall, with thirty (30) calendar days of receiving notice of termination 
under this paragraph, submit to CITY its statement of costs and expenses and shall be paid: 



00700 Construction General Conditions 120815 Page - 60 - of 62 City Wide Bridge Maintenance Repairs 

1.  for completed and acceptable Work executed in accordance with the Contract 
Documents prior to the effective date of termination, including fair and reasonable sums for 
overhead and profit on such Work; 

2.  for expenses sustained prior to the effective date of termination in performing 
services and furnishing labor, materials or equipment as required by the Contract 
Documents in connection with uncompleted Work, plus fair and reasonable sums for 
overhead and profit on such expenses; 

3.  for all costs, losses and damages incurred in settlement of terminated contracts with 
Subcontractors, Suppliers and others; and 

4.  for reasonable expenses directly attributable to termination if approved in advance by 
CITY. 

B. CONTRACTOR shall not be paid on account of loss of anticipated profits or revenue or 
other economic loss arising out of or resulting from such termination. 

C. CONTRACTOR waives any costs not submitted to CITY pursuant to paragraph 15.03.A. 

D. CITY shall, within thirty (30) calendar days after receipt of CONTRACTOR’s statement, 
pay CONTRACTOR all amounts it determines are properly determined. 

ARTICLE 16 CLAIMS AND DISPUTES 
16.01 Definition  

A. A Claim is a demand or assertion by the CONTRACTOR seeking, as a matter of right, 
the adjustment of Contract price and/or times with respect to the terms of the Contract. 

16.02 Written Notice and Burden of Proof 
A. Claims must be made by written notice pursuant to Paragraph 17.01. The written notice 

shall clearly indicate that the CONTRACTOR is making a claim. The responsibility to 
substantiate Claims shall rest with the CONTRACTOR. No Claim may be made under this 
Contract except as provided in this Article. 

B. Certification of Claim: The written notice of Claim shall include the following statement 
signed by the CONTRACTOR’s representative: “The CONTRACTOR certifies that all 
statements made and the facts set out in this claim are true and correct and that no false 
records have been submitted in support of this claim.” Strict compliance with this paragraph 
shall be a condition precedent to the creation, existence or validity of any Claim. 

16.03 Time Limits on Claims 
A. The CONTRACTOR must give notice to the CITY within fourteen (14) calendar days after the 

denial of a request for or failure to reach an agreement on a change in Contract Price and/or change in 
Contract Time pursuant to Article 11 and Article 12 respectively. After the fourteen (14) day period for 
making Claims has expired, the Claim shall be considered waived. 

B. The CONTRACTOR shall submit the Claim to the CITY’s Representative. 

16.04 Continuing Contract Performance 
A. Pending final resolution of a Claim, unless otherwise agreed in writing, the 

CONTRACTOR shall proceed diligently with performance of the Work and the CITY shall 
continue to make payments in accordance with the Contract Documents. The CITY may, but is 
not obligated to, notify the Surety of the nature and amount of the Claim. 

16.05 Injury or Damage to Person or Property 
A. If either party to the Contract suffers injury or damage to person or property because of 

an act or omission of the other party, of any of the other party’s employees or agents, or of 
others for whose acts that party is legally liable, written notice of the injury or damage, whether 
or not insured, shall be given to the other party within a reasonable time not exceeding thirty 
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(30) days after first observance. The notice shall provide sufficient detail to enable the other 
party to investigate the matter.  

16.06 Initial Resolution of Claims and Disputes 
A. After the CONTRACTOR has submitted the Claim to the CITY’s Representative, the CITY’S 

Representative and CONTRACTOR’S Representative shall conduct a settlement conference within 
fourteen (14) calendar days from the date of receipt of the Claim.  If the Claim is not settled within 
seven (7) calendar days following the date of the settlement conference, the CITY’S Representative 
and the CONTRACTOR’s Representative shall state, in writing, following the conclusion of the seven 
(7) calendar day period, their respective position as to the matters in dispute. 

B. The CITY’S and CONTRACTOR’S statement of positions shall state all known factual grounds 
for each party’s position.  If the dispute remains unresolved at the end of the seven (7) calendar days 
from submission of the parties’ written position statements, the CONTRACTOR shall have the right to 
proceed with the pursuit of Claims pursuant to paragraph 16.07.  

C. If a Claim has been resolved, the OWNER will prepare or obtain appropriate 
documentation. 

16.07 Final Resolution of Claims and Disputes 

A. All administrative procedures set forth in this contract must first be exhausted before suit 
is filed.  

B. If the CITY’S Representative and the CONTRACTOR’S Representative are unable to 
resolve the dispute pursuant to 16.06, the parties must submit their statements of position to the 
Director, who shall review the Claim and make a decision within fourteen (14) calendar days. 

C. Absent fraud, gross mistake or bad faith, the Director’s decision shall be final and 
binding on CITY and CONTRACTOR within fourteen (14) calendar days after issuance.  The 
CONTRACTOR shall give written notice to the CITY stating its intent to submit its Claim to a 
court of law pursuant to paragraph 17.05.A. within thirty (30) calendar days after notice of 
Director’s decision.  

D. The time frames for the Director’s decision and for CONTRACTOR’S written notice of 
intent may be tolled by participation in voluntary mediation.  Mediator selection and the 
procedures to be employed in voluntary mediation shall be mutually acceptable to the parties.  
Costs of the mediator shall be shared equally among the parties participating in the mediation.  
In no event shall any time frame be tolled more than 30 days for mediation.  However, mediation 
may be employed at any time at the discretion and mutual agreement of the parties.  

E. If the dispute is not resolved during voluntary mediation, The CONTRACTOR agrees 
that it will file no suit based on facts or evidentiary materials that were not presented for 
consideration to the CITY during the mediation process or of which the CONTRACTOR had 
knowledge and failed to present during the administrative procedures. 

ARTICLE 17 MISCELLANEOUS 
17.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, 
it will be given by personal delivery, by registered or certified mail, postage prepaid, to the last 
business address known to the giver of the notice or by confirmed electronic facsimile 
transmission. Notice is effective on the date of personal delivery, deposit of registered or 
certified mail, postage prepaid, or confirmed electronic facsimile transmission. 

17.02 Computation of Times 
A. When any period of time is referred to in the Contract Documents by days, it will be 

computed to exclude the first and include the last calendar day of such period. If the last day of 
such period falls on a Saturday or Sunday or on a day made a legal holiday by the law of the 
applicable jurisdiction, such day will be omitted from the computation. 
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17.03 Cumulative Remedies 
A. The duties and obligations imposed by these General Conditions and the rights and 

remedies available hereunder to the parties hereto, and, in particular but without limitation, the 
warranties, guarantees and obligations imposed upon CONTRACTOR and all of the rights and 
remedies available to CITY and DESIGN PROFESSIONAL hereunder are in addition to, and 
are not to be construed in any way as a limitation of, any rights and remedies available to any or 
all of them which are otherwise imposed or available by Laws or Regulations, by special 
warranty or guarantee or by other provisions of the Contract Documents, and the provisions of 
this Paragraph will be as effective as if repeated specifically in the Contract Documents in 
connection with each particular duty, obligation, right and remedy to which they apply. 

17.04 Survival of Obligations 
A. All representations, indemnifications, warranties, and guarantees made in, required by, 

or given in accordance with the Contract Documents, as well as all continuing obligations 
indicated in the Contract Documents will survive final payment, completion, and acceptance of 
the Work or termination or completion of the Contract. 

17.05 Controlling Law 
A. This Contract shall be construed and governed in accordance with the laws of the State 

of Missouri without giving effect to Missouri’s choice of law provisions.  The CITY and 
CONTRACTOR: (1) shall submit exclusively to the jurisdiction of the state and federal courts 
located in Jackson County, Missouri and no other; (2) shall waive any and all objections to 
jurisdiction and venue; and (3) shall not raise forum non conveniens as an objection to the 
location of any litigation. 
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SUPPLEMENTARY CONDITIONS 
 
 Project Number: 89005588   
 
 Project Title: City Wide Bridge Maintenance Repairs  
 
 
 

These Supplementary Conditions amend or supplement the General Conditions of the 
Construction Contract and other provisions of the Contract Documents as indicated below.  All 
provisions that are not so amended or supplemented remain in full force and effect. 

SC-4.02 Article 4, Paragraph 4.02, Subsurface and Physical Conditions; Subparagraphs A and 
B are supplemented as follows: 

In the preparation of the Contract Documents, no reports of explorations and tests of subsurface 
conditions at or contiguous to the Site of the Work have been prepared. 

In the preparation of the Contract Documents, no drawings of physical conditions in or relating 
to existing surface or subsurface structures which are at or contiguous to the Site of the Work 
are available. 

SC-4.06 Article 4, Paragraph 4.06, Asbestos, Lead-Based Paint, PCBs, Petroleum Waste or 
Radioactive Material, Subparagraphs A and B are supplemented as follows: 

In the preparation of the Contract Documents, no reports of explorations and tests of any 
Hazardous Environmental Condition(s) at the Site of the Work have been prepared. 

SC- 5.01 A. Article 5, Paragraph 5.01, Performance, Payment and Other Bonds, Subparagraph 
A, second sentence, is revised as follows: 

These Bonds shall remain in effect at least until (1) years after the date when final payment 
becomes due, except as provided otherwise by Laws or Regulations or by the Contract 
Documents.   

SC-5.03 A. Article 5, Paragraph 5.03 Certificates of Insurance, Subparagraph A is amended by 
adding the following Subparagraph 1: 

1. CONTRACTOR shall obtain evidence that all Subcontractors have in force the 
required coverage in the amounts required by these Contract Documents, and 
evidence that each is current on its unemployment insurance payments before 
Subcontractors begin Work at the Site.  CONTRACTOR shall retain such evidence in 
its files and make available to CITY within ten (10) days after written request. 

 

SC-5.06 A. Article 5, Paragraph 5.06, Property Insurance, is amended by deleting 
Subparagraph A and inserting the following: 

A. CONTRACTOR shall not be required to purchase and maintain property insurance on the 
Work at the Site. 

SC-6.06 A.1 Article 6, Paragraph 6.06 Substitutes and "Or-Equal" Items, Paragraph A is 
amended by adding the following at the end of Paragraph A.1: 
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Proposed "or-equal" items must be submitted to CITY at least 11 days prior to Bid date 
at the following address: 

Public Works 
414 E. 12th Street – 18th Floor 
Kansas City, Missouri 64106 
Attn: Eric Falk, Project Manager 

Only Bidders may submit proposed "or-equal" items and such items must require no 
change in related Work.  Acceptance by CITY of any proposed "or-equal" items will be 
made by Addendum only. 

SC-6.06 A.2. Article 6, Paragraph 6.06 Substitutes and "Or-Equal" Items, Paragraph A is 
amended by adding the following at the end of Paragraph A.2: 

Proposed substitute items must be submitted to CITY's Representative not later than 10 
days prior to the time the item is to be incorporated into the Work.  Only CONTRACTOR 
may submit proposed substitute items, and such items must be submitted to CITY's 
Representative on the standard City form 01630 - Substitution Request.  Acceptance by 
CITY of any proposed substitute item will be made by Change Order. 

SC-6.10. Article 6, Paragraph 6.10, Compliance with Laws and Regulations, is amended by 
adding the following new Subparagraphs immediately following Subparagraph 6.10 I 2: 

a. CONTRACTOR will be required to comply with wage rates as follows: 

County – Jackson, Cass, Clay, Platte 

Work Type:  
State –  Heavy 
State –  Building 

 

SC-6.10. Article 6, Paragraph 6.10, Compliance with Laws and Regulations, is amended by 
adding the following new Subparagraph 6.10 S: 

1. “Resident Laborers” means laborers who have been residents of the State of 
Missouri for at least thirty days and who intend to remain Missouri residents, and residents 
of Nonrestrictive States. 

2. “Nonrestrictive States” means states identified by the Missouri Department of Labor 
and Industrial Relations Division of Labor Standards that have not enacted state laws 
restricting Missouri laborers from working on public works projects. A list of Nonrestrictive 
States can be found on the Division web site at http://www.dolir.mo.gov/ls/index.htm. 

3. A period of Excessive Unemployment is declared when the Missouri Department of 
Labor and Industrial Relations Division of Labor Standards provides notice of such 
declaration.  When in effect, notice will be provided on the Division web site at 
http://www.dolir.mo.gov/ls/index.htm.  It is CONTRACTOR’s obligation to determine whether 
a period of Excessive Unemployment is in effect when this Contract is let. 

4. CONTRACTOR agrees to follow the provisions of Section 290.560 - 290.575 RSMo 
and agrees that if a period of Excessive Unemployment has been declared at any point 
during the term of this Contract, it will employ and require all Subcontractors of whatever tier 
to employ only Resident Laborers for the Work to be performed under this CONTRACT.  
Provided, however, CONTRACTOR may use laborers who are not Resident Laborers when 
Resident Laborers are not available or are incapable of performing the particular type of 

http://www.dolir.mo.gov/ls/index.htm
http://www.dolir.mo.gov/ls/index.htm
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work involved if CONTRACTOR so certifies in writing to CITY and CITY issues a written 
approval. This provision does not apply to regularly employed nonresident executive, 
supervisory or technical employees. 

Article 6, Paragraph 6.10, Compliance with Laws and Regulations, is amended by adding the 
following new Subparagraph 6.10 T: 

Contract Information Management System.  CONTRACTOR shall comply with CITY’s 
Contract Information Management System requirements.   CONTRACTOR shall use CITY’s 
Internet web based Contract Information Management System/Project Management 
Communications Tool provided by CITY and protocols included in that software during the 
term of this Contract. CONTRACTOR shall maintain user applications to CITY’s provided 
system for all personnel, subcontractors or suppliers as applicable. 

SC-6.11. Article 6, Paragraph 6.11, Taxes, is amended by adding the following sentence to 
Subparagraph 6.11 B: 

A. Tax Compliance.  The following subparagraphs apply if the Contract is over 
$150,000.00. 

 

 SC-9.08 E. Article 9, Paragraph 9.08, Limitations on DESIGN PROFESSIONAL’s Authority and 
Responsibilities, Subparagraph E is supplemented as follows: 

DESIGN PROFESSIONAL’s Consultant(s), resident Project representative and assistant(s) to 
the resident Project representative are the following: 

Consultant(s): Alfred Benesch & Company. 

Resident Project representative: Christopher Harker. 

Assistant(s) to the resident Project representative: Jarrod Russell.  

SC-12.01 Article 12, Paragraph 12.01, Time of the Essence is amended by adding the following 
new Subparagraphs immediately following Subparagraph 12.01 A: 

B. Starting and Completion 

1. The Work to be performed under this Contract shall begin on the date specified in 
the written Notice to Proceed issued by the Director of Public Works, and the Work 
shall be substantially complete, in accordance with Paragraph   14.04, within 120 
Calendar Days thereafter.  Once the Work starts, CONTRACTOR shall continuously 
pursue completion of the Work. 

2. The Work shall be completed and ready for final payment in accordance with 
Paragraph 14.07 within 30 Calendar Days after the date of Substantial Completion of 
the Work.  

B. Liquidated Damages 

1. If the Work is not substantially completed, in accordance with Paragraph 14.04, 
within the period stated in Paragraph 12.01 B.1, CONTRACTOR shall pay to CITY  
the amount of Two Thousand dollars ($ 2,000) as liquidated damages and not as a 
penalty for each Calendar Day until the Work is substantially complete.  The amount 
of liquidated damages shall be deducted from any payments due or to become due 
CONTRACTOR. 

2. If the Work is not completed and ready for final payment in accordance with 
Paragraph 14.07, within the period stated in Paragraph 12.01 B.2, CONTRACTOR 
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shall pay  to CITY  the amount of Two Thousand dollars ($ 2,000) as liquidated 
damages and not as a penalty for each Calendar Day until the Work is completed 
and ready for final payment.  The amount of liquidated damages shall be deducted 
from any payments due or to become due CONTRACTOR. 

 

SC-14.04. Article 14, Paragraph 14.04, Substantial Completion, Subparagraph A is 
supplemented as follows: 

A. To be considered substantially complete, the following items of the Work must be 
operational and ready for CITY’s continuous use as intended:  

  Bridge must be reopened to two-way unobstructed traffic. 
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ADDENDUM NUMBER   
 

 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  

  
 
 

[NOTE:  Add Month/Date/Year for which this Addendum is officially posted by City.  Be certain to remove this 
note before final document is printed.] 
 
ISSUE DATE:       
 
[NOTE: Addenda are used to clarify, revise, add to, or delete information in the original bidding documents or in 
previous addenda prior to opening of bids. Items should be organized in the same order as the original bidding 
documents Table of Contents. Cite the specific bidding document and the specific location within it where each 
change is to be made followed by the detailed change. If entire pages or documents are replaced or added as 
accompanying attachments, state the title of the document and the specific page number(s) removed and/or 
added. (e.g., Delete Section 01011 - Summary pages 1-6 and add the attached Section 01011 - Summary pages 1-
10.). Be certain to remove this note before final document is printed.] 
 
[NOTE:  Add Month/Date/Year. Be certain to remove this note before final document is printed.]  
 
Bidders are hereby notified that the Bidding and Contract Documents for the above project, for 
which Bids are to be received on     , are amended as follows: 
 
[NOTE:  If the bid date is being changed add Month/Day/Year; if not, delete this sentence. Be certain to remove 
this note before final document is printed.] 
 
The Bid date for this Project stated in Document 00130 - Invitation to Bid shall be changed to: 
2:00 PM, on     .  
 
Information to Bidders The following is provided to Bidders for information only: 
 
[NOTE:  Include items under this heading such as Pre-bid meeting attendance list, soils report, etc.; items that 
should not be contractual, but are useful information to Bidders. Delete this heading and introduction if not 
applicable for this Addendum. Be certain to remove this note before final document is printed.] 
 
 1.  
 
 2.  
 
[NOTE:  Include Bidder/Proposer questions and answers to those questions.  If questions are resolved by a 
contractual change, reference the contract section and make the appropriate change in one of the sections below. 
 Delete this heading and table if not applicable for this Addendum. Be certain to remove this note before final 
document is printed.] 
Q1.  
A1.  
  
Q2.  
A2.  
  
Q3.  
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A3.  
  
  
  
 
 
[NOTE: Under the following sections, include changes to those documents under the heading with this same title 
found in Document 00010 - Table of Contents, (including changes to previous addenda).  Format for revisions 
provided below.  Delete sections if not applicable to this addendum. Be certain to remove this note before final 
document is printed.] 
 
Bidding Requirements 
 

1. Add the following section(s): 
a. Document, Sec. __, Subparagraph __, Page ___ 
b. Document, Sec. __, Subparagraph __, Page ___ 

[OR] 
2.  Delete the following section(s): 

a. Document, Sec. __, Subparagraph __, Page ___ 
b. Document, Sec. __, Subparagraph __, Page ___ 

[OR] 
3. Delete and replace the following section(s): 

a. Delete Document, Sec. __, Subparagraph __, Page ___ and replace with the 
following Document, Sec. __, Subparagraph __, Page ___: 

b. Delete Document, Sec. __, Subparagraph __, Page ___ and replace with the 
following Document, Sec. __, Subparagraph __, Page ___: 

 
 
Contracting Requirements 
 
 1.  
 
 2.  
 
Specifications 
 
 1.  
 
 2.  
 
Drawings: 
 
 1.  
 
 2.  
 
NOTE: Bidders must acknowledge receipt of this Addendum by listing the number and 
date, where provided, on the Bid Form - Document 00410. 
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REQUEST FOR INTERPRETATION 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  

 
 Contractor   
 

 RFI Number   Date    
 
From:    
   
To:    
   
Re:    
   
 
Spec. Sec. Ref: 
  

Paragraph: 
 

Drawing Ref: 
 

Detail: 
 

    
    
    
    
    
    
    
    
    
    
 
Signed:  
Response: 
  
  
  
  
  
  
  
  
  
  
 Attachments 
 
Response From: To: Date Transmitted:  Date Rec’d:  
 
 
Signed:  Signed:  
Design Professional Owner’s Representative 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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REQUEST FOR INTERPRETATION LOG 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  

 
 CONTRACTOR   
 

 OWNER   
 
RFI 
No. 

Issue 
Date 

Brief Description of issue and response Respond 
Date 
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SUPPLEMENTAL DESIGN INSTRUCTION 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  

 
 To Contractor   
 

 From:   SDI No   Issue Date:   
The Work shall be carried out in accordance with the following supplemental instructions issued in 
accordance with the Contract Documents without change in Contract Price or Contract Times. Proceeding 
with the Work in accordance with these instructions indicates your acknowledgement that there will be no 
change in the Contract Price or Contract Times. 
Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Attachments (List) 
 
 
(Signature) Design Professional Date 
 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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REQUEST FOR PROPOSAL 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  

 
 To Contractor   
 

 From:   RFP No   Issue Date:   

Please submit an itemized proposal for changes in the Contract Price and Contract Times for proposed 
modifications to the Contract Documents described herein.  Submit proposal within _______________ 
days, or notify the Owner in writing of the date on which you anticipate submitting your proposal. 
 
This is NOT a Change Order, a Work Change Directive or a direction to proceed with the work described 
in the proposed modifications. 
Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Attachments 
 
 
Prepared by Design Professional 
 
 
Prepared by Construction Manager 
 
 
REQUESTED by OWNER’S Representative 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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REQUEST FOR PROPOSAL LOG 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  

 
 CONTRACTOR   
 

 OWNER   
 
RFP 
No. 

Issue 
Date 

Brief Description of Request Respond 
Date 

Amount CO 
No. 

      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
 

 



CHANGE ORDER

Project Number 89005588

Project Title City Wide Bridge Maintenance Repairs

Change Order No:  Date of Issuance: 

Ordinance No: Ordinance Effective Date:

To CONTRACTOR: 

The Contract is changed as follows: 

This Change Order constitutes compensation in full on behalf of the Contractor and its subcontractors 
and suppliers for all costs, including impact costs and extended general conditions, and markups 
directly and indirectly attributable to the Work changes ordered herein, for all delays related thereto 
and for performance of the changes within the time stated. Contractor hereby releases all claims for delay, 
interruption, extended general conditions, impact and cumulative impact claims for this Work.

[Note: Identify the specific attachments; example:"Attachment A, Additional Scope of Services." Delete all notes before printing final]

 □ See Attached Document(s).

[Note: If the CO does not change the Contract Price, use "Director" instead of "Director of Finance"]

Not valid until signed by the Director of Finance.

The original Contract Price was $0.00
Net change by previously authorized Change Orders $0.00
The Contract Price prior to this Change Order was $0.00
The Contract Price will be (□ increased by) (□ decreased by) (□ unchanged) $0.00
The new Contract Price including this Change Order will be $0.00
[Note: If revised, establish and enter new dates. If unchanged, enter current contract dates. 
If you are only changing the Final Completion date, add the following reference:
"The Contract Time for Final Completion will be . . ."]

The Contract Time will be (□ increased by) (□ decreased by) (□ unchanged) (  ) calendar days
The date of Substantial Completion as of the date of this Change Order therefore is Enter Date
The date of Final Completion as of the date of this Change Order therefore is Enter Date

Contract Notice To Proceed Date:
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Change Order No. 

DESIGN PROFESSIONAL: By:  Date:

Title:  
CONTRACTOR: By: Date:

Title:  
CITY: By Date:

Title:  

Approved as to form:  ____________________________________
Assistant City Attorney

[Note: If this CO does not change the Contract Price, delete the cert. of funds by Finance Director but send signed copy to Finance.]

I certify there is a balance otherwise unencumbered to the credit of the appropriation to which the above amount 
is chargeable, and a cash balance otherwise unencumbered in the treasury to the credit of the fund from 
which payment is to be made, each sufficient to meet the above obligation.

By:
Director of Finance Date

Distribution:  CITY
 CONTRACTOR
 DESIGN PROFESSIONAL 

REMINDER:  CONTRACTOR is responsible for considering the effect this Change Order may have on its ability
to meet or exceed the D/M/WBE participation amounts in its Contractor Utilization Plan (CUP) as amended by 
any previously approved Request for Modification/Substitution.  If CONTRACTOR will not be able to achieve
the approved participation amounts in performing the work included within this Change Order, or if
CONTRACTOR needs to retain the services of additional D/M/WBEs not previously listed in its CUP,
CONTRACTOR is advised to submit a Request for Modification/Substitution. 

Project No. & Title

[Note:  Include any required additional signatures. ]

 00940 Construction Change Order  042312 Page 2 of 2 City Wide Bridge Maintenance Repairs



00945 Work Change Directive 050113 Page 1 of 3 City Wide Bridge Maintenance Repairs 

 

WORK CHANGE DIRECTIVE 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  
 

 
No.:   Date of Issuance:   

 
TO: 
(CONTRACTOR) 
 
You are directed to proceed promptly with the following work: 
 
 
Description: 
 
 
Purpose of Work Change Directive: 
 
 
Attachments: (List documents supporting change) 
 
 
If the above work results on a change in the Contract Price or Contract Times, any request for a Change Order based 
thereon will involve one or more of the following methods of determining the effect of the change(s). 
 
 Method of determining change in Method of determining change in 
 Contract Price: Contract Times: 
 

 Unit Prices   CONTRACTOR’s Records 

 Lump Sum   DESIGN PROFESSIONAL’s Records 

 As Stipulated in General Conditions   City’s Records 

 Other    Other   

 

Estimated increase (decrease) in Contract Price:  Estimated increase (decrease) in Contract Times: 

$   Substantial Completion:   days; 

If the change involves an increase, the estimated  Final Completion:   days. 

Amount is not to be exceeded without further  If the change involves an increase, the estimated times 

authorization.  are not to be exceeded without further authorization. 

 Recommended: Recommended: Recommended: 
 
 
 DESIGN PROFESSIONAL Construction Manager City 
 
 
 By (Authorized Signature) By (Authorized Signature) By (Authorized Signature) 
 
 
Distribution:  City  Design Professional 
  Contractor  Consultant 
  Construction Manager  Other 
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 WORK CHANGE DIRECTIVE (“WCD”) INSTRUCTIONS 
 
[Note: Do not attach these instructions to the WCD Form] 
 
A. GENERAL INFORMATION 
 
This document was developed for use in situations involving changes in the Work which, if not processed 
expeditiously, might delay the Project. These changes are often initiated in the field and may affect the 
Contract Price or the Contract Times. This is not a Change Order, but only a directive to proceed with 
Work that may be included in a subsequent Change Order. If the WCD may result in an increase in the 
Contract Price, a contract impact cost analysis must be performed prior to issuing the WCD.  Availability 
of funds and authorization to expend funds must be part of the analysis.  
 
For supplemental instructions and minor changes not involving a possible change in the Contract Price or 
the Contract Times a Supplemental Design Instruction may be used. 
 
 
B. COMPLETING THE WORK CHANGE DIRECTIVE FORM 
 
Based on conversations between Design Professional, City’s Representative and CONTRACTOR, 
Design Professional must complete the following: 
 

DESCRIPTION: shall include a summary of the Work included in the WCD.  Additional information 
may be attached to the WCD to further define the scope. 
 
PURPOSE OF WORK CHANGE DIRECTIVE: will identify clearly if the Work included in the WCD is 
an addition, deletion, revision, or some combination. 
 
ATTACHMENTS: shall identify all attachments included in and made a part of the WCD.  Be certain 
that attachments are clearly labeled. 

 
METHOD OF DETERMINING CHANGE, IF ANY, IN CONTRACT PRICE: Mark the method to be 
used in determining the final cost of Work involved and the estimated net effect on the Contract 
Price. If the change involves an increase in the Contract Price and the estimated amount is 
approached before the additional or changed Work is completed, another WCD must be issued to 
change the estimated price. Do not leave blank spaces or write “To be determined” (or “TBD”). An 
estimated dollar figure must be assigned to the Work. If the WCD is not likely to change the 
Contract Price, the space for estimated increase (decrease) should be marked “No Change in 
Price”. 
 
METHOD OF DETERMINING CHANGE, IF ANY, IN CONTRACT TIMES: Mark the method to be 
used in determining the change in Contract Times and the estimated increase or decrease in 
Contract Times. If the change involves an increase in the Contract Times and the estimated times 
are approached before the additional or changed Work is completed, another WCD must be 
issued to change the times or CONTRACTOR may stop the changed Work when the estimated 
times are reached. Do not leave blank spaces or write “To be determined” (or “TBD”). If the WCD 
is not likely to change the Contract Times, the space for estimated increase (decrease) should be 
marked “No Change in Times”. 
 
Once Design Professional has completed and signed the form, all copies should be sent to CITY 
for authorization because Design Professional does not have authority to authorize changes in 
Price or Times. Once authorized by CITY, a copy must be sent by Design Professional to 
CONTRACTOR. Price and Times may only be changed by Change Order signed by CITY, 
Design Professional, and CONTRACTOR.  If the value of the work included in the WCD exceeds 
the contingency or budget available for the contract, staff must obtain written approval from the 
Director or his or her designee before the WCD is issued.  A Director or his or her designee may 
not approve a WCD that will exceed City Council authorization. If the work included in the WCD is 
needed as a result of an emergency, staff may proceed with the issuance of the WCD without 
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prior written approval even if the value of the work added is expected to exceed the contract 
contingency balance.  
 
Once the Work covered by this directive is completed or final cost and times are determined. 
CONTRACTOR must submit proper documentation for inclusion in a Change Order. 
 
 

IF THIS IS A DIRECTIVE TO PROCEED WITH A CHANGE THAT MAY AFFECT THE CONTRACT 
PRICE OR THE CONTRACT TIMES A CHANGE ORDER, IF ANY, MUST BE PROCESSED 
PROMPTLY. 
 



01096 

 01096-1 City Wide Bridge Maintenance Repairs 

Project Number: 89005588 Project Title: City Wide Bridge Maintenance Repair 
SECTION 01096 – SPECIFICATIONS AND EXECUTION REQUIREMENTS  
  
  
1. GENERAL 
1.1. RELATED DOCUMENTS  

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 1 Specification Sections, apply to 
this Section. 
 

1.2. SUMMARY 
A. This Section includes general procedural requirements governing execution of 

the Work including, but not limited to, the following: 
1. Construction layout. 
2. Field engineering and surveying. 
3. General installation of products. 
4. Coordination of Owner-installed products. 
5. Progress cleaning. 
6. Protection of installed construction. 

 
1.3. SPECIFICATIONS 

A. The plans and specifications are intended to supplement, but not necessarily 
duplicate each other, and together constitute one complete set of Plans and 
Specifications, so that any work exhibited in one and not in the other, shall be 
executed just as if it had been set forth in both, in order that the work shall be 
completed according to the complete designs of the Engineer. 

B. Should anything be omitted from the Plans Specifications which is necessary to a 
clear understanding of the work, or should it appear that various instructions are 
in conflict, the Contractor shall secure written instructions from the Engineer 
before proceeding with ordering materials or construction affected by such 
omissions or discrepancies. 

C. The Contract Documents are supplemented by the following Standard 
Specifications. If not covered within the technical specifications of this contract 
document, the work shall be completed in accordance with the following 
specifications. In addition, where referred to in the Technical Specifications or 
Plans, portions of the following standard specifications are incorporated into the 
Contract, subject to the conditions of the paragraph below. 
1. Kansas City Metropolitan Chapter, American Public Works Association 

Specifications and Design Criteria, DIVISION II, Construction and Materials 
Specifications. Available from Western Blue Print, 1808 Main St., Kansas 
City, Mo., 64108, Telephone: (816) 842-7881 or Fax (816) 842-6279. 

2. Missouri Department of Transportation’s Standard Specifications for Highway 
Construction, latest edition, including revisions by the current MoDOT 
General Special Provisions. Available on-line at www.modot.org or from the 
MoDOT Contract Room at (573) 751-2860. 

3. Manual on Uniform Traffic Control Devices for Streets and Highways", 
hereinafter referred to as "MUTCD", for sale by the Superintendent of 
Documents, U.S. Government Printing Office, Washington, D.C. 20402. 

4. Other standard specifications and manufacturer’s specifications where 
referred to in said Special Conditions, Specifications or Plans.  
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D. Wherever a part of any of the above named standard specifications is referred to 
in the Technical Specifications or Plans, the following conditions shall apply 
unless otherwise provided in the Technical Specifications or Plans. 

E. Only the specifically referred to part of the standard specification shall apply to 
this Contract. Whenever any provision of a standard specification conflicts with 
any of the Contract Documents, said Contract Documents shall govern. 
1. Wherever, in a referred part of a standard specification, there is reference to 

another part of the same standard specification or to another specification or 
code, all such references are incorporated into the Contract, except as 
otherwise provided in the Technical Specifications or Plans. Where said 
referred to other part of the same published specification or another 
specification or code has been amended anywhere in the Technical 
Specifications or Plans, the amended provisions shall govern. 

2. References in the standard specifications to "Owner", "Commission", 
"Highway Commission", "Chief Engineer", or "Director" shall be understood to 
be references to "Owner", "Purchaser" or "Party of the First Part" as defined 
in the Contract Documents. References to "Engineer" or "Landscape 
Architect" in the standard specifications shall be understood to be references 
to "Owner" as defined in the Contract Documents. 

3. References to "Contractor" in the standard specifications shall be understood 
to be references to "Contractor" or "Party of the Second Part" as defined in 
the Contract Documents.   

4. References to Regulations of the Contract. "General Provisions and 
Covenants", "General Provisions" and "General Clauses and Covenants" in 
the standard specifications shall be understood to be references to the 
General Conditions of the Contract Documents. 

5. References to "Specifications", "Technical Specifications,” “Construction 
Specifications," "Special Provisions," and "Special Conditions” in the standard 
specifications shall be understood to be references to the "Technical 
Specifications" of the Contract Documents. 
 

1.4. QUALITY ASSURANCE 
A. Land Surveyor Qualifications:  A professional land surveyor who is legally 

qualified to practice in Missouri and who is experienced in providing land-
surveying services of the kind indicated. 
 

2. PRODUCTS (Not Used) 
 

3. EXECUTION 
 

3.1. EXAMINATION 
A. Existing Conditions:  The existence and location of site improvements, utilities, 

and other construction indicated as existing are not guaranteed. Before 
beginning work, investigate and verify the existence and location of mechanical 
and electrical systems and other construction affecting the Work.  
1. Before construction, verify the location and points of connection of utility 

services. 
B. Existing Utilities:  The existence and location of underground and other utilities 

and construction indicated as existing are not guaranteed. Before beginning 
sitework, investigate and verify the existence and location of underground utilities 
and other construction affecting the Work. 
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1. Before construction, verify the location and invert elevation at points of 
connection of sanitary sewer, storm sewer, and water-service piping; and 
underground electrical services. 

2. Furnish location data for work related to Project that must be performed by 
public utilities serving Project site. 

C. Acceptance of Conditions:  Examine substrates, areas, and conditions, with 
Installer or Applicator present where indicated, for compliance with requirements 
for installation tolerances and other conditions affecting performance.  Record 
observations. 
1. Written Report:  Where a written report listing conditions detrimental to 

performance of the Work is required by other Sections, include the following: 
a. Description of the Work. 
b. List of detrimental conditions, including substrates. 
c. List of unacceptable installation tolerances. 
d. Recommended corrections. 

2. Verify compatibility with and suitability of substrates, including compatibility 
with existing finishes or primers. 

3. Proceed with installation only after unsatisfactory conditions have been 
corrected.  Proceeding with the Work indicates acceptance of surfaces and 
conditions. 
 

3.2. ACCESS 
A. The site is accessible from Beardsley Road in two locations. 12th Street and 17th 

Street intersect Beardsley Road to the north and south, respectively. Multiple 
beaten paths are located at the northwest and southwest corners to provide 
access beneath the bridge. 
 

3.3. STAGING 
A. The north and/or south approach of the Beardsley Road Bridge may serve as a 

construction staging area. The contractor shall verify with KCMO Public Works. 
 

3.4. CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART) 
A. Gantt-Chart Schedule:  Submit a comprehensive, fully developed, horizontal 

Gantt-chart-type, Contractor's Construction Schedule at the pre-construction 
meeting. 

B. Preparation:  Indicate each significant construction activity separately. Identify 
first workday of each week with a continuous vertical line. 

C. Submit an updated Schedule with each payment application. 
 

3.5. PREPARATION 
A. Field Measurements:  Take field measurements as required to fit the Work 

properly. Recheck measurements before installing each product. Where portions 
of the Work are indicated to fit to other construction, verify dimensions of other 
construction by field measurements before fabrication. Coordinate fabrication 
schedule with construction progress to avoid delaying the Work. 

B. Space Requirements:  Verify space requirements and dimensions of items 
shown diagrammatically on Drawings. 

C. Review of Contract Documents and Field Conditions: Immediately on discovery 
of the need for clarification of the Contract Documents, submit a request for 
information to Owner. Include a detailed description of problem encountered, 
together with recommendations for changing the Contract Documents. 



01096 

 01096-4 City Wide Bridge Maintenance Repairs 

 
3.6. CONSTRUCTION LAYOUT 

A. Verification:  Before proceeding to lay out the Work, verify layout information 
shown on Drawings, in relation to the property survey and existing benchmarks. 
If discrepancies are discovered, notify Owner promptly. 

B. Owner review: Coordinate a field check with the Owner to confirm grades and 
alignments of the major items of work. Some modification to the alignments and 
grades are expected. 

C. General:  Engage a land surveyor to lay out the Work using accepted surveying 
practices. 
1. Establish benchmarks and control points to set lines and grades as needed to 

locate each element of Project. 
2. Establish dimensions within tolerances indicated. Do not scale Drawings to 

obtain required dimensions. 
3. Inform installers of lines and levels to which they must comply. 
4. Check the location, level and plumb, of every major element as the Work 

progresses. 
5. Notify Owner when deviations from required lines and levels exceed 

allowable tolerances. 
6. Close site surveys with an error of closure equal to or less than the standard 

established by authorities having jurisdiction. 
D. Site Improvements: Locate and lay out site improvements, including pavements, 

grading, fill and topsoil placement, utility slopes, and invert elevations. 
E. Record Log:  Maintain a log of layout control work.    

 
3.7. FIELD ENGINEERING 

A. Identification:  Owner will identify existing benchmarks & control points. 
B. Reference Points:  Locate existing permanent benchmarks, control points, and 

similar reference points before beginning the Work. Preserve and protect 
permanent benchmarks and control points during construction operations. 
1. Do not change or relocate existing benchmarks or control points without prior 

written approval of Owner. Report lost or destroyed permanent benchmarks 
or control points promptly. Report the need to relocate permanent 
benchmarks or control points to Owner before proceeding. 

2. Replace lost or destroyed permanent benchmarks and control points 
promptly. Base replacements on the original survey control points. 

C. Benchmarks:  Establish and maintain benchmarks on Project site, referenced to 
data established by survey control points.   
1. Record benchmark locations, with horizontal and vertical data, on Project 

Record Documents. 
2. Where the actual location or elevation of layout points cannot be marked, 

provide temporary reference points sufficient to locate the Work. 
3. Remove temporary reference points when no longer needed.  Restore 

marked construction to its original condition. 
 

3.8. INSTALLATION 
A. Comply with manufacturer's written instructions and recommendations for 

installing products in applications indicated. 
B. Install products at the time and under conditions that will ensure the best possible 

results. Maintain conditions required for product performance until Substantial 
Completion. 
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C. Conduct construction operations so no part of the Work is subjected to damaging 
operations or loading in excess of that expected during normal conditions of 
occupancy. 

D. Tools and Equipment:  Do not use tools or equipment that produce harmful noise 
levels. 

E. Templates:  Obtain and distribute to the parties involved templates for work 
specified to be factory prepared and field installed. Check Shop Drawings of 
other work to confirm that adequate provisions are made for locating and 
installing products to comply with indicated requirements. 

F. Anchors and Fasteners:  Provide anchors and fasteners as required to anchor 
each component securely in place, accurately located and aligned with other 
portions of the Work. 
1. Mounting Heights:  Where mounting heights are not indicated, mount 

components at heights directed by Owner. 
2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages. Furnish setting drawings, templates, 

and directions for installing anchorages, including sleeves, concrete inserts, 
anchor bolts, and items with integral anchors, that are to be embedded in 
concrete or masonry. Deliver such items to Project site in time for installation. 

G. Hazardous Materials:  Use products, cleaners, and installation materials that are 
not considered hazardous. 
 

3.9. OWNER-INSTALLED PRODUCTS 
A. Site Access:  Provide access to Project site for Owner's construction forces. 
B. Coordination:  Coordinate construction and operations of the Work with work 

performed by Owner's construction forces. 
 

3.10. PROGRESS CLEANING 
A. General:  Clean Project site and work areas daily. Enforce requirements strictly. 

Dispose of materials lawfully. 
1. Comply with requirements in NFPA 241 for removal of combustible waste 

materials and debris. 
2. Containerize hazardous and unsanitary waste materials separately from other 

waste. Mark containers appropriately and dispose of legally, according to 
regulations. 

B. Site:  Maintain Project site free of waste materials and debris. 
C. Work Areas:  Clean areas where work is in progress to the level of cleanliness 

necessary for proper execution of the Work. 
D. Installed Work:  Keep installed work clean. Clean installed surfaces according to 

written instructions of manufacturer or fabricator of product installed, using only 
cleaning materials specifically recommended.  If specific cleaning materials are 
not recommended, use cleaning materials that are not hazardous to health or 
property and that will not damage exposed surfaces. 

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the 
space. 

F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as 
necessary to ensure freedom from damage and deterioration at time of 
Substantial Completion. 

G. Waste Disposal:  Burying or burning waste materials on-site will not be permitted. 
Washing waste materials down sewers or into waterways will not be permitted. 
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H. During handling and installation, clean and protect construction in progress and 
adjoining materials already in place. Apply protective covering where required to 
ensure protection from damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as 
necessary through the remainder of the construction period.  Adjust and lubricate 
operable components to ensure operability without damaging effects. 
 

3.11. PROTECTION OF INSTALLED CONSTRUCTION 
A. Provide final protection and maintain conditions that ensure installed Work is 

without damage or deterioration at time of Substantial Completion. 
B. Comply with manufacturer's written instructions for temperature and relative 

humidity. 

 

METHOD OF MEASUREMENT:  No measurement will be made.  

 

BASIS OF PAYMENT:  No direct payment shall be made. The work under this item shall be 
considered subsidiary to other items of the contract.  

 

 

END OF SECTION 
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Project Number: 89005588 Project Title: City Wide Bridge Maintenance Repairs 

SECTION 01097 – PROJECT MEETINGS 

 

1. GENERAL 
1.1. RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 1 Specification Sections, apply to 
this Section. 

 
1.2. SUMMARY 

A. This Section specifies administrative and procedural requirements for project 
meetings, including, but not limited to, the following:  
1. Pre-construction conferences  
2. Progress meetings  
3. Coordination meetings  

B. Related Sections:  The following Sections contain requirements that relate to this 
Section:  
1. APWA Section 1100 General Conditions  
2. Division 1 Section "Coordination" for procedures for coordinating project 

meetings with other construction activities.  
C. Division 1 Section "Submittals" for submitting the Contractor's Construction 

Schedule. 
 

1.3. PRE-CONSTRUCTION CONFERENCE 
A. Schedule a pre-construction conference before starting construction, at a time 

convenient to the Owner and the Contractor, but no later than 15 days after 
execution of the Agreement. Hold the conference at the Project Site or another 
convenient location. Conduct the meeting to review responsibilities and 
personnel assignments.  

B. Attendees:  Authorized representatives of the Owner, the Contractor and its 
superintendent; major subcontractors; manufacturers; suppliers; and other 
concerned parties shall attend the conference. All participants at the conference 
shall be familiar with the Project and authorized to conclude matters relating to 
the Work.  

C. Agenda:  Discuss items of significance that could affect progress, including the 
following:  
1. Tentative construction schedule.  
2. Critical work sequencing.  
3. Designation of responsible personnel.  
4. Procedures for processing field decisions and Change Orders.  
5. Procedures for processing Applications for Payment.  
6. Distribution of Contract Documents.  
7. Submittal of Shop Drawings, Product Data, and Samples.  
8. Preparation of record documents.  
9. Use of the premises.  
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10. Parking availability.  
11. Office, work, and storage areas. 
12. Equipment deliveries and priorities.  
13. Safety procedures.  
14. First aid.  
15. Security.  
16. Working hours. 

 
1.4. PROGRESS MEETINGS 

A. Conduct progress meetings at the Project Site at regular intervals. Notify the 
Owner of scheduled meeting dates. Coordinate dates of meetings with 
preparation of the payment request.  

B. Attendees:  In addition to representatives of the Owner and the Contractor, each 
subcontractor, supplier, or other entity concerned with current progress or 
involved in planning, coordination, or performance of future activities shall be 
represented at these meetings. All participants at the conference shall be familiar 
with the Project and authorized to conclude matters relating to the Work.  

C. Agenda:  Review and correct or approve minutes of the previous progress 
meeting. Review other items of significance that could affect progress. Include 
topics for discussion as appropriate to the status of the Project.  

D. Contractor's Construction Schedule:  Review progress since the last meeting. 
Determine where each activity is in relation to the Contractor's Construction 
Schedule, whether on time or ahead or behind schedule. Determine how 
construction behind schedule will be expedited; secure commitments from parties 
involved to do so. Discuss whether schedule revisions are required to ensure that 
current and subsequent activities will be completed within the Contract Time.  

E. Review the present and future needs of each entity present, including the 
following:  
1. Interface requirements.  
2. Time.  
3. Sequences.  
4. Status of submittals.  
5. Deliveries.  
6. Access.  
7. Site utilization.  
8. Temporary facilities and services.  
9. Hours of work.  
10. Hazards and risks.  
11. Housekeeping.  
12. Quality and work standards.  
13. Change Orders.  
14. Documentation of information for payment requests.  

F. Reporting:  No later than 3 days after each meeting, distribute minutes of the 
meeting to each party present and to parties who should have been present. 
Include a brief summary, in narrative form, of progress since the previous 
meeting and report.  
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1. Schedule Updating:  Revise the Contractor's Construction Schedule after 
each progress meeting where revisions to the schedule have been made or 
recognized. Issue the revised schedule concurrently with the report of each 
meeting. 

 
1.5. COORDINATION MEETINGS 

A. Conduct project coordination meetings at regular intervals convenient for all 
parties involved. Project coordination meetings are in addition to specific 
meetings held for other purposes, such as regular progress meetings and special 
pre-installation meetings.  

B. Request representation at each meeting by every party currently involved in 
coordination or planning for the construction activities involved.  

C. Record meeting results and distribute copies to everyone in attendance and to 
others affected by decisions or actions resulting from each meeting. 

 
2. PRODUCTS (Not Applicable) 

 
3. EXECUTION (Not Applicable) 

 

METHOD OF MEASUREMENT: No measurement will be made. 

 

BASIS OF PAYMENT: No direct payment shall be made. The work under this item shall be 
considered subsidiary to other items of the contract. 

 

 

END OF SECTION 
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Project Number: 89005588 Project Title: City Wide Bridge Maintenance Repairs 

SECTION 01230 – ALTERNATES 

 

1. GENERAL 
1.1. RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 1 Specification Sections, apply to 
this Section. 

 
1.2. SUMMARY 

A. This Section includes administrative and procedural requirements for alternates.  
 

1.3. DEFINITIONS 
A. Alternate: An amount proposed by bidders and stated on the Bid Form for certain 

work defined in the Bidding Requirements that may be added to or deducted 
from the Base Bid amount if Owner decides to accept a corresponding change 
either in the amount of construction to be completed or in the products, materials, 
equipment, systems, or installation methods described in the Contract 
Documents 
1. The cost or credit for each alternate is the net addition to or deduction from 

the Contract Sum to incorporate alternate into the Work. No other 
adjustments are made to the Contract Sum.  

 
1.4. PROCEDURES 

A. Coordination: Modify or adjust affected adjacent work as necessary to completely 
integrate work of the alternate into Project. 
1. Include as part of each alternate, miscellaneous devices, accessory objects, 

and similar items incidental to or required for a complete installation whether 
or not indicated as part of alternate. 

B. Notification: Immediately following award of the Contract, notify each party 
involved, in writing, of the status of each alternate. Indicate if alternates have 
been accepted, rejected, or deferred for later consideration.  Include a complete 
description of negotiated modifications to alternates. 

C. Execute accepted alternates under the same conditions as other work of the 
Contract. 

D. Schedule: A Schedule of Alternates is included at the end of this Section. 
Specification Sections referenced in schedule contain requirements for materials 
necessary to achieve the work described under each alternate. 
 

2. PRODUCTS (Not Applicable) 
 

3. EXECUTION 
3.1. SCHEDULE OF ALTERNATES 

A. Alternate No. 1: Minor repairs as indicated at Bridge S026B22. 
B. Alternate No. 2: Minor repairs as indicated at Bridge S026B23. 
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C. Alternate No. 3: Minor repairs as indicated at Bridge S082B31. 
D. Alternate No. 4: Minor repairs as indicated at Bridge S111B41. 
E. Alternate No. 5: Minor repairs as indicated at Bridge N222B31. 

 

 

END OF SECTION 

 

 

 



              APPLICATION FOR PAYMENT
Project Number 89005588
Project Title City Wide Bridge Maintenance Repairs

Final Payment5 
Application Number2: 

CONTRACTOR Date: 
Ordinance/Resolution Number: 

Address Effective: 
PO Number
Vendor Number

Application for Work Accomplished from to

Original Contract Price [1] -$                                         
Net by Change Orders___through___         [2] -$                                         

Current Contract Price (1+2) [3] -$                                         
          Completed Work [4] -$                                         
             Disputed Amounts3              [-] [4a] -$                                         
          Stored Material4 [5] -$                                         
             Disputed Amounts3              [-] [5a] -$                                         
Total Completed and Stored to Date (4+5) [6] -$                                         
          Previous Payments [7] -$                                         
          Previous Retainage [8] -$                                         
Total Previous Applications (7+8) [9] -$                                         
Amount This Application (6-9) [10] -$                                         
Less Retainage This Application (5%) [-] [11] -$                                         
Release of Retainage [12] -$                                         
Total Due This Application (10-11+12) [13] -$                                         
Liquidated Damages
Completion of Work [14] -$                                         [-] -$                                         
Prevailing Wage7 [15] -$                                         [-] -$                                         
MBE/WBE Program7 [16] -$                                         [-] -$                                         
Workforce Program7 [17] -$                                         [-] -$                                         
Total Amount Due Contractor (13 - 14 through 17) [18] -$                                         
Accompanying Documentation:  1, 2, 3, 4, 5, & 6 and any other information as necessary.
NOTE:  Initial all figures on this Application and on the Schedule of Values that are changed to correct errors or conform to the amount 
recommended.  Attach explanation of changes that have been made. 

CONTRACTOR’s Certification:
The undersigned CONTRACTOR certifies that (a) all previous progress payments received from OWNER on account of Work done 
under this Contract have been applied on account to discharge CONTRACTOR’s legitimate obligations incurred in connection with 
Work covered by all prior Applications for Payment; (b) at time of payment, title of all Work, materials and equipment incorporated into 
said Work or otherwise listed in or covered by this Application for Payment will pass to OWNER free and clear of all Liens, security 
interests and encumbrances (except such as are covered by a Bond acceptable to OWNER indemnifying OWNER against any such 
Lien, security interest or encumbrance); and (c) all Work covered by this Application for Payment is in accordance with the 
Contract Documents and not defective; and (d) all manufactured goods or commodities used or supplied for this Project are in 
compliance with Kansas City’s Buy America ordinance.

By
Contractor Authorized Representative (Print) Signature

Date__________________________

State of )
)SS

County of )

Subscribed and Sworn to before me this _____________________ day of _________________________, _____________ .
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My commission expires:
Notary Public:

DESIGN PROFESSIONAL’s Recommendation of Payment:

In accordance with the Contract Documents, based on on-Site observations and the data comprising this application, 
the DESIGN PROFESSIONAL recommends to the OWNER that to the best of the DESIGN PROFESSIONAL’s 
knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in 
accordance with the Contract Documents, and the CONTRACTOR is entitled to payment of the Amount above 
listed in this application.

Name of firm (Print) DESIGN PROFESSIONAL (Print) (Signature)

Date:

Construction/Program Manager’s Recommendation of Payment: (if applicable)

In accordance with the Contract Documents, based on on-Site observations and the data comprising this application, the
Construction/Program Manager recommends to the OWNER that to the best of the Construction/Program Manager's knowledge,
 information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Document
and the CONTRACTOR is entitled to payment of the Amount above listed in this application.

Construction/Program Manager firm (Print) Authorized Representative (Print) (Signature)

Date:

City's Representative's Agreement with Recommendation of Payment

City's Representative(print) (Signature) (Date)

City's Approval

The amount previously recommended is approved for payment.

Director or Designee (Print) (Signature) (Date)

1See General Conditions Article 14.02 A and B
2Proof of tax compliance if 1st payment and if Contract amount exceeds $150,000.00
3Schedule of Values–Denote any amounts currently disputed in this application.  Attach additional dispute documentation if required.
4If requesting payment for stored materials, see General Conditions Article 14.02 A.1
5If final payment, current proof of tax compliance if Contract is longer than 1 year and amount exceeds $150,000.00.

  Project Workforce Monthly Report and 00485.03 Company-Wide Workforce Monthly Report CONTRACTOR has submitted to the
  City's Human Relations Department
7Applicable only if final payment

REMINDER:  CONTRACTOR is responsible for meeting or exceeding the the D/M/WBE participation amounts in its Contractor 
Utilization Plan (CUP) as amended by any previously approved Request for Modification/Substitution.   Any Change Orders or
amendements modifying the amount CONTRACTOR is to be compensated will have correspondingly impacted the amount
of compensation due D/M/WBEs for purposes of meeting or exceeding the Bidder/Proposer participation.  CONTRACTOR

6 Per General Conditions Sec. 14.02 attach a copy of the most recent 00485.01 M/WBE Monthly Utilization Report, 00485.02
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is again reminded to consider the effect of any Change Order or amendment, and to submit a Request for Modification/Substitution
if appropriate.    

Distribution: Owner Project Manager
Contractor Design Professional
Construction Manager
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SCHEDULE OF VALUES
HRD APPROVED CUP

Project Number MBE WBE DBE

$0.00 $0.00 $0.00

Project Title City Wide Bridge Maintenance Repairs % % %

A B C D E F G H I J K L M N O P Q R S

UNIT PRICE CONTRACTS $ TOTAL COMPLETED AND 
STORED TO DATE

UNIT ITEM 
NO. UNIT ESTIMATED 

QUANTITY $ J+K % J/H $ MBE $ WBE $ DBE

P/L
O/L
N/L

89005588

$ STORED 
MATERIAL

TOTALS TO DATESPEC 
SECTION

$ AMOUNT THIS 
APPLICATION

L-R

$ TOTAL OR LUMP 
SUM

NO. OF 
UNITS$ UNIT PRICEDESCRIPTION OF WORK

UNIT ITEM DESCRIPTION
$ COMPLETED 

WORK

UNITS 
COMPL

ETE

% AT 
BOTTO

M

$ TOTAL PREVIOUS 
APPLICATIONS
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SUBCONTRACTORS AND MAJOR MATERIAL SUPPLIERS LIST 
 
 Project Number 89005588  Project Title City Wide Bridge Maintenance Repairs  

 
 From Contractor   To  Date   
 
 

 
Spec. 
No. 

 
Section 

Title 

 
4 

 
Firm, Address 
(Check box if Supplier) 

 
Phone, FAX 
and e-mail 

 
Contact 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

 Attachments: 
 
Signed by:   Date   
 
Distribution:  Owner   Contractor   Construction Manager   Design Professional   Consultant   Other 
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DAILY LABOR FORCE REPORT 
 
 Project Number 89005588  Day   Date   
 Project Title City Wide Bridge Maintenance Repairs  
 Contractor   
 Subcontractor   

 
Weather: (Indicate if weather prevented work and why)   
  
  
 
Shift: (circle)  5–8 hr Days  4–10 hr Days  Other   
 
 * This report MUST be completed and turned in for EACH DAY until FINAL COMPLETION. 

Worker’s Full Legal Name Occupational Title or 
Classification Group & 
Skill 

Hours Worked & 
Time (i.e. 10AM – 
4PM) 

Race & Gender 

    

    

    

    

    

    

    

    

    

    

    

    

 
I CERTIFY THAT ALL OF THE INFORMATION PROVIDED ABOVE IS TRUE AND COMPLETE. 
Contractor/Subcontractor Representative: 
 
Complete Name: (print)   Title: (print)   
 
 
Signature:    Page ____ of ____ 
 
Distribution:    City Department    Contractor    Subcontractor    Other 
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CERTIFICATE OF SUBSTANTIAL COMPLETION 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  
 

 
 
CONTRACT FOR:   
 
CONTRACTOR:   
 
DATE OF ISSUANCE:   
 
PROJECT OR DESIGNATED PORTION SHALL INCLUDE: 
 
The Work performed under this Contract has been reviewed and found, to the Design Professional’s 
and/or Construction Manager’s best knowledge, information and belief, to be substantially complete. 
Substantial Completion is the state in the progress of the Work when the Work or designated portion 
thereof is sufficiently complete in accordance with the Contract Documents so the Owner can occupy or 
utilize the Work for its intended use. The date of Substantial Completion of Project or portion thereof 
designated above is hereby established as   which is also the date 
of commencement of applicable warranties required by the Contract Documents, except as stated below: 
 

 
A list of items to be completed or corrected is attached hereto. The failure to include any items on such 
list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract 
Documents. 
 
      
CONSTRUCTION MANAGER BY DATE 
 
      
DESIGN PROFESSIONAL BY DATE 
 
The Contractor will complete or correct the Work on the list of items attached hereto within   
days from the above date of Substantial Completion. 
 
      
CONSTRUCTION MANAGER BY DATE 
 
      
DESIGN PROFESSIONAL BY DATE 
 
The Owner accepts the Work or designated portion thereof as substantially complete and will assume full 
possession thereof at   (time) on  (date). 
 
      
OWNER’S REPRESENTATIVE BY DATE 
 
Distribution:  Owner 

 Contractor 
 Construction Manager 
 Design Professional 
 Consultant   
 Other   
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PUNCH LIST 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  

 
 CONTRACTOR   
 

 From   Site Visit Date    
The following items require the attention of the CONTRACTOR for completion or correction.  This list may not be all-inclusive, and 
the failure to include any items on this list does not alter the responsibility of the CONTRACTOR to complete all Work in accordance 
with the Contract Documents. 
 
Item 
No. 

Location 
(Area) 

Description Correction/ 
Completion 

Date 

Verification 
Check 

     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
 Attachments 
 
 
Signed by: Date: 
DESIGN PROFESSIONAL (Firm/In House) 
 
Distribution:  OWNER 
  CONTRACTOR 
  DESIGN PROFESSIONAL 
  Consultant   
  Other   

 



01290.14 Developer Affidavit for Final Close-Out 032015                     1 of 2                                              City Wide Bridge Maintenance Repairs  

 
 

DEVELOPER AFFIDAVIT FOR FINAL CLOSE-OUT 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  
 
 

 
STATE OF  ) 
 )SS 
COUNTY OF  ) 
 
The Undersigned,   of lawful 
  (Name) 

age, being first duly sworn, states under oath as follows: 

 
1. I am the   of    
 (Title)  (Redeveloper) 

that entered into a Redevelopment Agreement with  __________________ on Project No.  ____________ 
                                                                                     (Statutory Agency)                                           (if applicable) 
and Project Title  .       

                          
2. All payrolls, material bills, use of equipment and other indebtedness connected with the Work for this Project 

have been paid and all Claims of whatever nature have been satisfied, as required by the Contract. 
 
3 ()   Prevailing wage does not apply; or 
 

()   All provisions and requirements set forth in Chapter 290, Section 290.210 through and including 
290.340, Missouri Revised Statutes, pertaining to the payment of wages to workmen employed on public works 
projects have been fully satisfied and there has been no exception to the full and complete compliance with 
these provisions and requirements and the Annual Wage Order in effect at the time of the Redevelopment 
Agreement carrying out the Contract and Work.  REDEVELOPER has fully complied with the requirements of 
the prevailing wage law as required in the Redevelopment Agreement and has attached affidavits from all 
Subcontractors, including the General Contractor, on this Project, regardless of tier, affirming compliance with 
the prevailing wage law as stipulated in the Annual Wage Order applicable to this project. 

 
4. I hereby certify that (a) at project completion and pursuant to contractor’s final request for payment, contractor 

achieved (______%) Minority Business Enterprise (MBE) participation and (_____%) Women Business 
Enterprise (WBE) participation on this contract, and (b) listed herein are the names of all certified M/WBE 
subcontractors, regardless of tier, with whom I, or my subcontractors contracted (attach additional sheets if 
needed). 

1. Name of MBE/WBE Firm  ______________________________________________ 
Address _____________________________________________________________ 
              _____________________________________________________________ 
Telephone Number   (_______) __________________________________________ 
IRS Number _________________________________________________________ 
Area/Scope*of Work __________________________________________________ 
Subcontract Final Amount ______________________________________________ 
 

2. Name of MBE/WBE Firm   _____________________________________________ 
Address _____________________________________________________________ 
             _____________________________________________________________ 
Telephone Number (_______) ___________________________________________ 
IRS Number _________________________________________________________ 

            Area/Scope*of Work___________________________________________________ 
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Subcontract Final Amount ______________________________________________ 
 

List additional subcontractors, if any, on a similar form and attach to this form. 
 
Supplier** Final Amount:   ___________________________________ 
 
*Reference to specification sections or bid item number. 
 

()   Met or exceeded the Contract utilization goals; or 
()   Failed to meet the Contract utilization goals (attach waiver, substitution or modification); or 
()   No goals applied to this Project. 

 
5. REDEVELOPER certifies that each Subcontractor, including the General Contractor, has received full payment 

for its respective work in connection with the Contract. 
 

6. If applicable, I hereby certify that (a) at project completion and pursuant to contractor’s final request for 
payment, contractor achieved, company-wide, at least ten percent (10%) minority workforce participation and 
two percent (2%) women workforce participation and (2) a true and accurate copy of my final project 
workforce monthly report (HRD Form 00485.02 and final company-wide workforce monthly report (HRD 
Form 00485.03) are attached.  NOTE:  This paragraph is only applicable if you completed a construction 
contract that was estimated by the City, prior to solicitation, as requiring more than 800 
construction labor hours and costing in excess of $300,000.00.  If applicable you MUST attach 
copies of your final monthly workforce reports.  

 
7.  This affidavit is made in behalf of the REDEVELOPER for the purpose of securing from 
___________________(name of the Statutory Agency) the certification of completion of the Project and receiving 
the requested tax incentive therefore. 

 
8.  If the Contract amount exceeded $150,000, REDEVELOPER has submitted proof of compliance with the City 
tax ordinances administered by the City’s Commissioner of Revenue and has on file proof of tax compliance from 
all Subcontractors.  If the Contract term exceeded one (1) year, REDEVELOPER has provided proof of compliance 
with the City tax ordinances administered by the City’s Commissioner of Revenue prior to receiving final payment 
and has on file proof of tax compliance from all Subcontractors prior to the Subcontractor receiving final payment 
from REDEVELOPER. 
  REDEVELOPER  
 
  By   
  (Authorized Signature) 
 
  Title   
NOTARY 
 
On this   day of  ,  , before me 
 
appeared  , to me personally known to be the 
 
  of the , 
 
and who executed the foregoing instrument and acknowledged that (s)he executed the same on behalf of  
 
  as its free act and deed. 
 
IN WITNESS WHEREOF, I have hereunto set my hand and affixed my official seal on the day and year first above 
written. 
My commission expires: 
 
    
  Notary Public 
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SUBCONTRACTOR AFFIDAVIT FOR FINAL PAYMENT 

 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  
 
  

STATE OF MISSOURI   )  

     ) ss:  

COUNTY OF ______________ )  

After being duly sworn the person whose name and signature appears below hereby states under penalty of perjury that: 

1. I am the duly authorized officer of the business indicated below  (hereinafter Subcontractor) and I make this 
affidavit on behalf of Subcontractor in accordance with the requirements set forth in Section 290.290, RSMo.  
Subcontractor has completed all of the Work required under the terms and conditions of a subcontract as follows: 
 

Subcontract with:  __________________________________________________________________, Contractor 
 
Work Performed:  ____________________________________________________________________________ 
 
Total Dollar Amount of Subcontract and all Change Orders: $_________________________________________ 
 
City Certified     MBE      WBE      DBE      NA 
List certifications:  ____________________________________________________________________________ 

 
2. Subcontractor fully complied with the provisions and requirements of the Missouri Prevailing Wage Law set forth 
in Sections 290.210, RSMo through 290.340, RSMo. 
 
Business Entity Type:       Subcontractor’s Legal Name and Address 
(___) Missouri Corporation 
(___) Foreign Corporation     ___________________________________________ 
(___) Fictitious Name Corporation 
(___) Sole Proprietor      ___________________________________________ 
(___) Limited Liability Company    Phone No. __________________________________ 
(___) Partnership      Fax: ______________________________________ 
(___) Joint Venture      E:mail:_____________________________________ 
(___) Other (Specify)      Federal ID No._______________________________ 
 
 I hereby certify that I have the authority to execute this affidavit on behalf of Subcontractor. 
 
 By: ______________________________________ __________________________________________ 
  (Signature)      (Print Name) 
       _______________________________________ __________________________________________ 
  (Title)       (Date) 
NOTARY 
 
Subscribed and sworn to before me this _____ day of ________________________, 20______. 
 
My Commission Expires:______________________ By_____________________________ 
 
__________________________________________ _______________________________ 
 Print Name      Title  
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A. GENERAL 
 

1. The CONTRACTOR, or a Representative duly authorized to act for the 
CONTRACTOR, shall continually be present at the site of the work while work is 
in progress for the duration of this project.  In the absence of the CONTRACTOR 
or his representative, CONTRACTOR shall provide suitable communication 
equipment, to ensure receipt of messages within one (1) hour, 24 hrs-7 days per 
week. 

 
2. Contractor shall designate, in writing, a duly authorized Representative(s) at the 

preconstruction meeting.  OWNER’s Representative shall be notified, in writing, 
within five (5) working days of any changes in the CONTRACTOR’S 
Representative(s). 

 
3.  Contractor shall designate, in writing, the company safety officer and telephone 

number at the pre-construction meeting. 
 

B. PAYMENT 
 

No separate payment will be made for this item. All costs pertaining thereto shall be 
included in the Contract Unit Prices of other items as listed in the Line Item Pricing. 

 
 
 

END OF SECTION 
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DAILY FIELD OBSERVATION REPORT 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  

 
 Contractor   
 

 Report Number   Date   Time   
 
Weather  Site Conditions  Day 
 Clear   Snow   Warm    Clear   Dusty   Monday   Thursday 
 Overcast   Foggy   Hot   Muddy      Tuesday   Friday 
 Rain    Cold    Temperature Range     Wednesday     
 
Persons Contacted: 
 
 

Work Observed: 
 
 

Items Discussed: 
 
 

Materials Delivered: 
 
 

Requested Revisions or Interpretations: 
 
 

Nonconforming Work Reported This Date To Contractor: 
 
 

Remarks: 
 
 
 
 
 Attachments  
 
 
Signed by: Date: 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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PERIODIC FIELD OBSERVATION REPORT 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  

 
 Contractor   
 

 Report Number   Date   Time   
 
Weather  Site Conditions  Day 
 Clear   Snow   Warm    Clear   Dusty   Monday   Thursday 
 Overcast   Foggy   Hot   Muddy      Tuesday   Friday 
 Rain    Cold    Temperature Range     Wednesday     
 
Persons Contacted: 
 
 
 
 

Work Observed: 
 
 
 
 
 
 
 

Items Discussed: 
 
 
 
 
 
 
 

Remarks: 
 
 
 
 
 
 
 Attachments  
 
 
Signed by: Date: 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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WEEKLY REPORT OF WORKING DAYS 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  

 
 Contractor   
 

 Report Number   Week Ending:   
 
DATE: 

 
WORKING 

DAY 
REMARKS 

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

TOTAL THIS WEEK PREVIOUSLY TOTAL TO DATE WORKING DAYS IN 
CONTRACT 

REMAINING OR 
OVERTIME 

 
 

    

 
 
Signed by OWNER’S REPRESENTATIVE Date: 
 
 
Signed by CONTRACTOR Date: 
 
Distribution:  OWNER   CONTRACTOR   Construction Manager   Design Professional   Consultant   Other  
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 TRANSMITTAL LETTER 
 
 Project Number 89005588   
 
 Project Title City Wide Bridge Maintenance Repairs  
 
 

 
  Date   
TO:   Re:   
    
    
    
ATTN:     
 
 
We are sending you  Attached  Under separate cover via    the following items: 
 Shop Drawings  Prints  Drawings  Samples  Specifications 
 Copy of Letter  Change Order    
 
  Copies  Date No. Description 
  
  
  
  
  
  
  
  
 
These are transmitted as checked below: 
 
 For Approval  Approved as Submitted  Resubmit   Copies for Approval 
 For Your Use  Approved as Noted  Submit   Copies for Distribution 
 As Requested  Returned for Corrections  Return   Corrected Prints 
 For Review and Comment     
 
Remarks:   
  
  
  
  
  
  
  
 
 
By:   
 
 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant 
  Other 
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01400 Testing and Control of Work,  1 City Wide Bridge Maintenance Repairs 
Materials and Submittals 

 

 
 
A. CONTRACTOR RESPONSIBILITY 
 

1. The Contractor will be fully responsible for complying with the Technical 
Specifications, Plans and other Contract Documents and shall obtain such 
certificates of compliance and have such tests made as will assure him of full 
compliance.  Copies of such certificates and test reports shall be furnished to the 
Engineer prior to payment of pay items. 

 
2. Manufacturers shall provide test facilities and personnel as required by the 

Technical Specifications and shall have such tests made as required to assure 
full compliance with the Contract Documents. 

 
3. The Owner will arrange for testing laboratories to perform field-testing as desired 

by the Owner.  Such testing, or failure to test, on the part of the Owner shall in no 
way relieve the Contractor of complete responsibility for furnishing materials and 
constructing the Project in accordance with all of the Contract Documents.  
Testing services arranged by the Owner will be paid for by the Owner. 

 
B. CERTIFICATIONS OF COMPLIANCE 

 
1. The Contractor, prior to payment for the items, shall submit in triplicate 

certificates of compliance from manufacturers, producers, fabricators and 
suppliers for items to be incorporated in the work attesting that all items and 
materials supplied in connection with the work conform to the requirements of the 
Specifications, as provided in the various sections of these Contract Documents. 

 
2. Whenever the items so certified deviate from the requirements of the Technical 

Specifications, Plans and other Contract Documents, then the Contractor shall 
point out such deviation in the letter of transmittal.  Unless this procedure is 
followed and such deviations are specifically approved by the Engineer in writing, 
then the Engineer’s approval of such certifications will not constitute approval of 
the deviations. 

 
3. Said certificates may be accepted by the Owner and Engineer as adequate 

evidence of compliance with the Contract Documents.  However the Owner may 
opt to test any or all of said items for compliance.  If these items are found to be 
in compliance with the Contract Documents, then the cost of testing will be borne 
by the Owner.  If these items are found not to be in compliance, then the 
Contractor shall pay the Owner for such testing. 
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01400 Testing and Control of Work,  2 City Wide Bridge Maintenance Repairs 
Materials and Submittals 

 

 
C. CERTIFICATIONS, SHOP DRAWINGS AND TESTING REQUIREMENTS 
 

1. Specific requirements for certifications, shop drawings and testing are given in 
the following subparagraphs. 

 
2. Manufactured items, as follows, will require certificates of compliance, with shop 

drawings, catalog data or installation instructions where so indicated. 
 

a. Reinforced concrete pipe, fittings and specials (Shop drawings required for all 
fittings and specials, including branch connections, and riser manholes). 

b. Joint materials for reinforced concrete pipe. 
c. Corrugated steel pipe, fittings and specials (Shop drawings required as in 

Paragraph 2.a. above). 
d. Ductile iron pipe and fittings. 
e. Asphalt cement for asphaltic concrete. 
f. Portland cement. 
g. Precast concrete manholes and inlets. 
h. Reinforcing steel and welded wire fabric for all reinforced concrete work. 
i. Structural steel and metal work shop drawings required for fabricated items. 
j. Iron castings. 
k. Fertilizer, seed and mulch. 
l. Sod (considered as manufactured material for compliance purposes).  

Engineer shall be given opportunity to inspect sod field prior to delivery to 
project. 

m. Paver bricks. 
n Street light luminaries and miscellaneous light equipment. 
o. Traffic signal equipment 
p. Other items as requested by Owner.  

 
3. Rock and Sand Products will require certificates of compliance as follows:  

 
a. Aggregates for Portland cement. 
b. Aggregates for asphaltic concrete. 
c. Aggregates for granular fill (pipe bedding or underdrains). 

 

4. Backfill:  It is recognized that, due to mixing of types of materials found in City 
Construction, it may sometimes be difficult to correlate actual performance with 
test results.  The Engineer may make notations of waiver on certain field 
moisture-density test reports when, in his judgment, the Specification 
requirements have been met on the basis of visual inspection and the test 
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01400 Testing and Control of Work,  3 City Wide Bridge Maintenance Repairs 
Materials and Submittals 

 

reports do not truly indicate the field condition.  However, the Contractor will be 
fully responsible for settlement of backfill. 

5. Concrete:   

 a. The actual mix proportions shall be determined by the Contractor, based on 
satisfactory experience with the proposed materials and MCIB mix.  Mix 
proportions, typical test reports and complete data on materials and plant, 
which support their acceptability under the Specifications, shall be submitted 
to the Engineer in triplicate for concurrence before beginning concrete work. 
 

b. Acceptance of concrete for strength shall be as stipulated in Section 2.2 
“Performance and Design Requirements” of MCIB Section 3. 
 

c. Air content shall be measured in accordance with the requirements of ASTM 
C 173. 
 

d. Visual inspections and tests for performance of concrete may be made by the 
Engineer to satisfy him that consistency, air content, minimum compressive 
strength, materials, gradation and cement content are in compliance with the 
Technical Specifications.  Such inspections and tests will be in accordance 
with MCIB Bulletin No. 6, “Concrete Inspection,” and the applicable parts of 
MCIB Section 3, “Concrete Mix Design Tables.” 
 

6. Asphaltic Concrete Mix:  The provisions of Paragraph 5.a. above shall apply to 
asphaltic concrete mix, except delete the reference to “MCIB”. 

 
 D.  PAYMENT 
 

No separate payment will be made for testing and control of work, materials and 
submittals.   All cost pertaining to this item shall be included in the contract prices of 
other items  as listed in Section 00412, Unit Prices. 

 
 
 

END OF SECTION 
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A. GENERAL 
 

1. This section supplements the requirements of General Condition 6.18. These 
procedures shall apply to all types of submittals including shop drawings, bar 
lists, samples and material certifications, and supporting documentation. 

 
2. Contractor shall provide to the Engineer no less than six (6) copies of all shop 

drawings and material certifications in accordance with Section 01400, Testing 
and Control of Work, Materials and Submittals.  If the Contractor requires more 
than three (3) copies of “approved” submittals to be returned, additional copies 
shall be included with the original submittal.  All additional copies will be returned 
to the Contractor. 

 
3. Review action by the Engineer will be distributed as shown: 

 
 Returned to Number Required 

Action by Engineer Retained Contractor  for Re-Submittal 
Approved 3 3  0 
Approved if Corrected as noted 3 3  0 
Correct & Re-Submit 1 5 6 
Not Approved 1 5 6 

 
4. “Approved if corrected as noted” will be used only for very minor corrections and 

obvious typos.  Engineer will reject all submittals not properly stamped or 
annotated with Contractor’s approval.  Engineer may reject submittals of 
marginal legibility. 

 
5. Portions of the Work requiring a shop drawing, sample or material certification 

shall not begin until the Engineer has approved the Shop drawing, sample or 
certification.  A copy of all approved submittals shall be kept in good order by the 
Contractor at the site and shall be available to the Engineer. 

 
6. The approval of any shop drawing or bar list which substantially deviates from 

the requirements of the contract must be evidenced by a change order. 
 
B. PAYMENT 
 

No separate payment will be made for shop drawings and submittals.  All costs 
pertaining to this item shall be included in the contract prices of other items as listed 
in Section 00412, Unit Prices. 

 
 

END OF SECTION 
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A. General:   
1. This item shall consist of preparatory work and operations, including, but 

not limited to, those necessary for the movement of personnel, 
equipment, materials, and incidentals to the project site; for the 
arrangement of work, permits, and temporary facilities; and for costs 
incurred prior to beginning work. 
 

2. The lump sum price for Mobilization will not be adjusted for changes in 
the scope of work.  For lengthy delays, CONTRACTOR may ask for 
remobilization cost, but if accepted, it will be part of the new work/pay 
item.  

 
B. Payment:   

1. Payment shall be made at the contract lump sum price for “Mobilization” 
as listed on the Unit Price schedule.  Except on the first partial payment 
“Mobilization” shall not exceed 50% of the total request. 
 

2. On large projects where various operations or subcontractors are 
mobilized over an extended work schedule, partial payment will be made 
as follows: 

 
a. When 5% or more of the original contract amount is earned, 25 

percent of mobilization will be paid, except payment for 
mobilization shall not exceed 50% of the total request. 

b. When 10% or more of the original contract amount is earned, an 
additional 25 percent will be paid. 

c. When 30% or more of the original contract amount is earned, an 
additional 25 percent will be paid. 

d. When 50% or more of the original contract amount is earned, the 
remaining 25 percent will be paid. 
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01550 TRAFFIC CONTROL                                                                       1 City Wide Bridge Maintenance Repairs 
 

 
 
A.       GENERAL 

 
1.  CONTRACTOR must obtain a street closure permit at least 14 days in 
advance of the proposed closure date in order to allow sufficient time for public 
notification. 

 
2.  CONTRACTOR shall take any and all proper precautions to guard against 
injury to persons or damage to property until final acceptance of the work by the 
Director of Public Works. These precautions should include, but not be limited to, 
protection of vehicular and pedestrian traffic from injury or damage due to open 
excavations by the proper placement of appropriate safety devices. 
CONTRACTOR shall maintain safety devices and their proper placement 
throughout the needed period. Construction practices should be followed that will 
eliminate all safety hazards as quickly as possible or practicable. 

 
3.  CONTRACTOR shall provide all barricades, cones, drums, construction 
warning signs, flagmen and incidental devices to protect, warn, and guide 
vehicular and pedestrian traffic, and to protect his personnel and equipment on the 
job site.  During all phases of construction, CONTRACTOR shall display the 
required signs. Any traffic regulation device not in use shall be covered, removed 
or turned away from view of oncoming traffic. Whenever the work area changes, 
all construction warning signs and traffic channelization devices shall be made 
current in both legend and function. 

 
4.  All traffic regulation devices shall conform to the "Manual on Uniform Traffic 
Control Devices for Streets and Highways" (current edition), and its most current 
revisions. No substitutions for the devices required by the above referenced manual 
or changes in the methods of traffic regulation as outlined herein will be allowed 
without the written approval of the Director of Public Works. 

 
5.  CONTRACTOR'S representative on this project will make daily inspections of 
the traffic regulation devices installed as part of this contract and maintain records 
of any maintenance required and the date on which it was completed. These 
records will be maintained for the duration of the project and be incorporated as 
part of the final records. It shall be CONTRACTOR'S responsibility to maintain all 
traffic regulation devices in proper working condition and placement at all times. 
CONTRACTOR shall promptly correct any deficiencies in traffic regulation. 

 
6.  CONTRACTOR will be required at the time of the pre-construction 
conference to designate a specific employee to be responsible for the 
maintenance of the traffic regulation devices and establish a method of 
contacting this person during both working and non-working hours. This 
information will be provided to the resident engineer, and to the Kansas City, 
Missouri Public Works - Streets and Traffic Division. CONTRACTOR may, at his 
option, establish a maintenance agreement with a qualified firm, approved by 
the City, to supply, install, and maintain the required traffic regulation devices 
throughout the duration of this project. 
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01550 TRAFFIC CONTROL                                                                       2 City Wide Bridge Maintenance Repairs 
 

 
7.  Damage to existing utilities during construction of this project which would 
require immediate repair may be considered as an "emergency", and as such may 
not be subject to all of the restrictions contained herein. Therefore, CONTRACTOR 
should immediately contact the utility company whose facilities are involved and the 
Streets and Traffic Division whenever any utilities are damaged which may require 
immediate repair. Such repair work, once declared an "emergency" by the utility 
company or by the Streets and Traffic Division, shall be pursued on a continuous 
(24 hours per day) basis until complete or advanced to such a point that use of the 
roadway can be returned to normal operation and any subsequent repairs can be 
completed during regular working hours. However, the Streets and Traffic Division 
reserves the right to determine which utility work will be considered an 
"emergency". Any costs incurred by CONTRACTOR for such "emergency" utility 
repair, including the cost of any additional traffic regulation that may be required, 
will be CONTRACTOR'S sole responsibility. 

 
8.  Streets and Traffic Division reserves the right to make adjustments or revisions 
in traffic handling requirements that may become necessary after construction on 
the project has started. These changes will be determined on the basis of periodic 
inspections throughout the duration of the project. Notice of such change will be 
transmitted to CONTRACTOR and it will be his responsibility to make the 
necessary changes as soon as practicable after receipt of the notification. 

 
9.  If CONTRACTOR encounters conditions that would require a change in method 
of traffic regulation CONTRACTOR shall immediately notify the inspector. At least 
48 hours before the start of the proposed change, the inspector will request 
approval of the change in method of maintaining traffic from the Street and Traffic 
Division (816.513.2670, 8 am to 5 pm, Monday through Friday). Upon approval 
CONTRACTOR shall obtain a revised street closure permit from Streets and Traffic 
Division. CONTRACTOR shall not proceed with the change without the approval of 
the Street and Traffic Division. 
 
10. CONTRACTOR shall be required to maintain access to all properties served 
by streets affected by the construction work, unless otherwise stated in the 
Specific Requirements of this Project Manual. 

  
B.       SPECIFIC REQUIREMENTS 

 
1.  The following Traffic requirements will apply to this project: 

 
a.  Contractor shall prepare and submit traffic control plans to Owner for 
review and approval prior to start of construction. 
b.  Contractor shall maintain vehicle and pedestrian access to area properties 
during construction. 
c.  Traffic control and sequencing shall be in accordance with the sequencing 
as noted in the approved plans.  Any variation in traffic control or sequencing 
must be approved by the city prior to implementation. 

 
01550 TRAFFIC CONTROL                                                                          
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d.  Traffic control shall be implemented using the procedures and traffic 
control devices in accordance with the current edition of the Manual on 
Uniform Traffic Control Devices for Streets and Highways" and as shown in 
the plans. 
e.   In no way do the requirements shown on the approved Traffic Control 
Plans relieve the Contractor of his responsibility for selecting the proper traffic 
control devices and implementation procedures that will assure the safety of 
motorists, pedestrians, and workers at all times. 
f.  Any permanent sign or existing pavement markings that conflict 
with the traffic control plan shall be covered, obliterated or removed as directed 
by the Owner and will have no direct pay.  This will be considered subsidiary to 
other bid items dealing with Traffic Control. 
h.   Sidewalk closures shall be clearly marked and accessible detour route(s) 
provided during construction.  

 
 
C.       PAYMENT 

 
1.  Payment shall be made at the contract lump sum price for “Traffic Control” as 
listed in 00412 Unit Prices.  Payment shall cover all materials, equipment, labor 
and incidentals necessary. 
 

 
 

END OF SECTION 01550 
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SUBSTITUTION REQUEST 
 
 Project Number 89005588  
 
 Project Title City Wide Bridge Maintenance Repairs  
 
 

 
 
To:    Authorization Number:   
   From:   
Re:    Date:   
  Contract For:   
 
 
Specification Title:     
Section:   Page:   Article/Paragraph:   
 
 
Proposed Substitution:   
Manufacturer:   Address:   Phone No.   
Trade Name:    Model No.   
Installer:   Address:   Phone No.   
History:     New Product     2-5 years old     5-10 years old     More than 10 years old 
Differences between proposed substitution and specified product:   
  
  
  Point-by-point comparative data attached – REQUIRED 
 
Undersigned certifies: 
• Proposed substitution has been fully investigated and determined to be equal or superior in all 

respects to specified product. 
• Same warranty will be furnished for proposed substitution as for specified product. 
• Same maintenance, service, and availability of replacement parts, as applicable, are available. 
• Proposed substitution will not affect or delay Progress Schedule, except as stated below. 
• Cost data as stated above is complete.  Claims for additional costs related to accepted substitution 

which may subsequently become apparent are to be waived. 
• Proposed substitution does not affect dimensions and functional clearances, except as stated below. 
• Payment will be made for changes to building design, including architectural or engineering design, 

detailing, licenses, royalties, and construction costs caused by the requested substitution. 
• Coordination, installation, and changes in the Work as necessary for accepted substitution will be 

completed in all respects. 

 
Reason for not providing specified item:   
  
  
  
Similar Installation: 
Project:   Design Professional:   
Address:   Owner:   
  Date Installed:   
Proposed substitution affects other parts of Work:    No    Yes; explain   
  
  
Savings to Owner for accepting substitution:   
Proposed substitution changes Contract Time:    No    Yes; add/deduct   days. 
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Supporting Data Attached: 
 Product Data    Drawings    Tests    Reports    Samples      
Attachments:   
  
  
  
  
 
Submitted by:   
Signature:   
Firm:   
Address:   
  
Telephone:   Fax:    E-Mail:   
 
 
Additional Comments:    Contractor    Subcontractor    Supplier    Manufacturer    DP      
  
  
  
 
DESIGN PROFESSIONAL’S REVIEW AND ACTION 
  Substitution approved – Make submittals in accordance with Specification Section 01300. 
  Substitution approved as noted – Make submittals in accordance with Specification Section 01300. 
  Substitution rejected – Use specified materials. 
  Substitution Request received too late – Use specified materials. 
 
Signed by:    Date:   
 
Distribution:  Owner   
  Design Professional 
  Contractor 
  Consultant 
  Construction Manager  
  Other  
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GENERAL 
 

 Project Number: 89005588  

 

Project Title: City Wide Bridge Maintenance Repairs  

 

 

A. GENERAL 
 

1. This section covers the general character of materials and procedures for construction of all 
improvements. 

 
2. Except as otherwise indicated on the drawings or modified or supplemented herein, all general 

materials and procedures for construction shall conform to APWA-KCMO Section 2000. 
 

 

END OF SECTION 
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REMOVAL OF EXISTING EXPANSION JOINT SEAL 
OR SEALANT  

 

 Project Number: 89005588  

Project Title: City Wide Bridge Maintenance Repairs  

 

 
A. GENERAL 

 
1. This section covers removing and disposing of existing expansion joint seals or sealant, curb 

plates and any partial removal of concrete as indicated in the Contract Drawings or as directed by 
the engineer. 
 

2. Except as indicated on the drawings or modified or supplemented herein, all work, materials, and 
procedures involved in removing, furnishing, preparing, and placing horizontal repair materials 
shall conform to MoDOT Standard Specifications (2018), Section 216.100 “Removal of Existing 
Expansion Joint Seal or Sealant”. 
 

B. MEASUREMENT 

Plan measurement shall be used unless a substantial change to the plans is made by change order. 
When required, measurement shall be made to the nearest linear foot. 

C. PAYMENT 

Depending on the repair type, payment will be included in “Preformed Compression Seal (Replacement)” 
or “Strip Seal (Gland Replacement)” for the respective repair type at the Contract Unit Price as listed in 
Section 00412, Bid Form, Unit Prices. Such payment and price shall constitute full compensation for all 
labor, materials and equipment necessary to complete the item. 

 

END OF SECTION 
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 ASPHALTIC CONCRETE PAVEMENT  
 

 Project Number: 89005588  

Project Title: City Wide Bridge Maintenance Repairs  

 

 
A. GENERAL 

 
1. This section covers furnishing, preparing, and placing materials to be used as an asphaltic 

concrete wearing surface as indicated in the Contract Drawings or as directed by the engineer. 
 

2. Except as indicated on the drawings or modified or supplemented herein, all work, materials, and 
procedures involved in furnishing, preparing, and placing materials to be used as an asphaltic 
concrete wearing surface shall conform to MoDOT Standard Specifications (2018), Section 403 
“Asphaltic Concrete Pavement”. 
 

B. MEASUREMENT 

Plan measurement shall be used unless a substantial change to the plans is made by change order. 
When required, measurement shall be made to the nearest square yard. 

C. PAYMENT 

Payment will be included in “Portland Cement Concrete Overlay (2”)” at the Contract Unit Price as listed 
in Section 00412, Bid Form, Unit Prices. Such payment and price shall constitute full compensation for all 
labor, materials and equipment necessary to complete the item. 

 

END OF SECTION 
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LATEX MODIFIED CONCRETE WEARING SURFACE 
 

 Project Number: 89005588  

Project Title: City Wide Bridge Maintenance Repairs  

 

 
A. GENERAL 

 
1. This section covers constructing a wearing surface of latex modified concrete on a prepared 

surface as indicated in the Contract Drawings or as directed by the engineer. 
 

2. Except as indicated on the drawings or modified or supplemented herein, all work, materials, and 
procedures involved in repairing concrete wearing surfaces shall conform to MoDOT Standard 
Specifications (2018), Section 505 “Bridge Deck Concrete Wearing Surface”. 
 

B. MEASUREMENT 

Plan measurement shall be used unless a substantial change to the plans is made by change order. 
When required, measurement shall be made to the nearest square yard. 

C. PAYMENT 

Payment will be included in “Latex Modified Concrete Wearing Surface” for the respective repair type at 
the Contract Unit Price as listed in Section 00412, Bid Form, Unit Prices. Such payment and price shall 
constitute full compensation for all labor, materials and equipment necessary to complete the item. 

 

END OF SECTION 
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HOT MIX ASPHALT (HMA)-COMMERCIAL GRADE 
ASPHALT WEARING SURFACE REPAIR 

 

 Project Number: 89005588  

Project Title: City Wide Bridge Maintenance Repairs  

 

 
A. GENERAL 

 
1. This section covers constructing HMA-Commercial Grade asphalt pavement as indicated in the 

Contract Drawings or as directed by the engineer. 
 

2. Except as indicated on the drawings or modified or supplemented herein, all work, materials, and 
procedures involved in excavation, compaction of subgrade or subbase, disposal of waste 
material, and furnishing, preparing, and placing asphalt pavement materials shall conform to 
KDOT Standard Specifications, Section 611 “Hot Mix Asphalt (HMA)-Commercial Grade Asphalt 
Wearing Surface Repair”. 
 

B. MEASUREMENT 

Plan measurement shall be used unless a substantial change to the plans is made by change order. 
When required, measurement shall be made to the nearest square yard. 

C. PAYMENT 

Payment will be made as “Asphalt Removal and Replacement” at the Contract Unit Price as listed in 
Section 00412, Bid Form, Unit Prices. Such payment and price shall constitute full compensation for all 
labor, materials and equipment necessary to complete the item. 

 

END OF SECTION 
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 CONCRETE WEARING SURFACE REPAIR 
 

 Project Number: 89005588  

Project Title: City Wide Bridge Maintenance Repairs  

 

 
A. GENERAL 

 
1. This section covers repairing designated areas of the bridge deck with an existing concrete 

wearing surface (low slump, latex modified, or silica fume concrete) as indicated in the Contract 
Drawings or as directed by the engineer. 

 
2. Except as indicated on the drawings or modified or supplemented herein, all work, materials, and 

procedures involved in repairing concrete wearing surfaces shall conform to MoDOT Job Special 
Provisions, Section 704 “Concrete Wearing Surface Repair”. 
 

B. MEASUREMENT 

Plan measurement shall be used unless a substantial change to the plans is made by change order. 
When required, measurement shall be made to the nearest square yard. 

C. PAYMENT 

Payment will be included in “Modified Deck Repair (No Overlay)” for the respective repair type at the 
Contract Unit Price as listed in Section 00412, Bid Form, Unit Prices. Such payment and price shall 
constitute full compensation for all labor, materials and equipment necessary to complete the item. 

 

END OF SECTION 
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FLEXIBLE JOINT SYSTEMS 
 

 Project Number: 89005588  

Project Title: City Wide Bridge Maintenance Repairs  

 

 
A. GENERAL 

 
1. This section covers furnishing and installing a designated flexible joint system as indicated in the 

Contract Drawings or as directed by the engineer. 
 

2. Except as indicated on the drawings or modified or supplemented herein, all work, materials, and 
procedures involved in furnishing and installing a designated flexible joint system shall conform to 
MoDOT Standard Specifications (2018), Section 717 “Flexible Joint Systems”. 
 

B. MEASUREMENT 

Plan measurement shall be used unless a substantial change to the plans is made by change order. 
When required, measurement shall be made to the nearest linear foot. 

C. PAYMENT 

Payment will be included in “Preformed Compression Seal Joint System Replacement” at the Contract 
Unit Price as listed in Section 00412, Bid Form, Unit Prices. Such payment and price shall constitute full 
compensation for all labor, materials and equipment necessary to complete the item. 

 

END OF SECTION 
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CURB REPAIR 
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A. GENERAL 

 
1. This section covers repairing the bridge curb as indicated in the Contract Drawings or as directed 

by the engineer. 
 

2. Except as indicated on the drawings or modified or supplemented herein, all work, materials, and 
procedures involved in concrete masonry repair shall conform to KDOT Standard Specifications 
(2015), Section 728 “Bridge Curb Repair”. 
 

B. MEASUREMENT 

Plan measurement shall be used unless a substantial change to the plans is made by change order. 
When required, measurement shall be made to the nearest linear foot. 

C. PAYMENT 

Payment will be made as “Curb Repair” at the Contract Unit Price as listed in Section 00412, Bid Form, 
Unit Prices. Such payment and price shall constitute full compensation for all labor, materials and 
equipment necessary to complete the item. 

 

END OF SECTION 
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EPOXY RESIN CRACK REPAIR 
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A. GENERAL 

 
1. This section covers repairing cracks in the concrete by epoxy injection as indicated in the 

Contract Drawings or as directed by the engineer. 
 

2. Except as indicated on the drawings or modified or supplemented herein, all work, materials, and 
procedures involved in repairing cracks in the concrete by epoxy resin pressure injection shall 
conform to KDOT Standard Specifications (2015), Section 730 “Epoxy Resin Crack Repair”. 
 

B. MEASUREMENT 

Plan measurement shall be used unless a substantial change to the plans is made by change order. 
When required, measurement shall be made to the nearest linear foot. 

C. PAYMENT 

Payment will be made as “Bridge Concrete Crack Repair” at the Contract Unit Price as listed in Section 
00412, Bid Form, Unit Prices. Such payment and price shall constitute full compensation for all labor, 
materials and equipment necessary to complete the item. 

 

END OF SECTION 
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DECK SEALING 
 

 Project Number: 89005588  

 

Project Title: City Wide Bridge Maintenance Repairs  

 

 
A. GENERAL 

 
1. This section covers sealing the existing bridge deck and/or barrier curb surface when the bridge 

is not scheduled for an overlay as indicated in the Contract Drawings or as directed by the 
engineer. 
 

2. Contractor shall provide all labor, equipment, and materials required to complete the work as 
indicated on the Contract Drawings or as directed by the engineer. 
 

3. Contractor shall provide the following materials and comply with the manufacturer’s/supplier’s 
recommendations: 
 

i. Intragard Silane/Siloxane sealing compound by W.R. Meadows or approved equal. 
 

4. The surface preparation shall be in accordance with the manufacturer’s recommendations. 
 

B. MEASUREMENT 

Plan measurement shall be used unless a substantial change to the plans is made by change order. 
When required, measurement shall be made per square yard. 

C. PAYMENT 

Payment will be made as “Deck Sealing” at the Contract Unit Price as listed in Section 00412, Bid Form, 
Unit Prices. Such payment and price shall constitute full compensation for all labor, materials and 
equipment necessary to complete the item. 

 

 

END OF SECTION 

 



03733 Expansion Joint Cleanout 1 of 1 City Wide Bridge Maintenance Repairs 
 
 
 
 

EXPANSION JOINT CLEANOUT 
 

 Project Number: 89005588  

 

Project Title: City Wide Bridge Maintenance Repairs  

 

 
A. GENERAL 

 
1. This section covers the furnishing of all labor, materials and equipment for the required cleanout 

of expansion joints as indicated in the Contract Drawings or as directed by the engineer. 
 

2. If the joint contains compressed debris or preformed joint material, a high-pressure water jet may 
be required to clean the joint. Caution must be exercised to not damage the joint seal material. 
 

3. Dirt, debris, stones or standing water shall be cleaned from the joint using compressed air. 
 

4. All debris shall be removed from the bridge surface and the material disposed of off-site. 
 

B. MEASUREMENT 

Plan measurement shall be used unless a substantial change to the plans is made by change order. 
When required, measurement shall be made per each. 

C. PAYMENT 

Payment will be made as “Expansion Joint Cleanout” at the Contract Unit Price as listed in Section 
00412, Bid Form, Unit Prices. Such payment and price shall constitute full compensation for all labor, 
materials and equipment necessary to complete the item. 

 

 

END OF SECTION 
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